

Annual Procurement Plan

Ministry Division: Ministry of Agriculture

Agency: Department of Agricultural Extension

Procuring Entry Name & Code: Upazila Agriculture Officer, DAE, Boda, Panchagarh
Project/ Programme Name & Code:

Budget: Development

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method and (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time od contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Procurement of seed storage drum	No	600	RFQM	PE	GOB, WB	0.60	Planned Dates	-	21-12-25	28-12-25	31-12-25	01-01-26	04-01-26	05-01-26	-	-
								Planned Days	-	0	7	3	1	3	1	15	30
GD 2	Procurement of seed & Pesticide	Lot	1	OTM (NCT) Frame work	PE	GOB WB ADB	10	Planned Dates	-	26/11/25	09/12/25	27/12/25	03/01/26	06/01/26	21/01/26	-	-
								Planned Days	-	-	13	18	7	3	15	56	1095
GD 3	Procurement of fertilizer	Lot	1	Direct Contracting	PE	GOB WB ADB	50	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
GD 4	Procurement Of banner Signboard	No	300	Cash Purchase	PE	GOB WB ADB	3	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-

10.09.25

Ahmed Rashed-un-Nabi
Upazila Agriculture Officer
Boda, Panchagarh