

Annual Procurement Plan

Ministry Division: Ministry of Agriculture

Agency: Department of Agricultural Extension

**Procuring Entry Name & Code: Upazilla Agriculture Officer, DAE, Debiganj, Panchagrh
Project/ Programme Name & Code:**

Budget: Development

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method and (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Supply of Fertilizer & Seeds	Lot	1	RFQ	PE	GOB	8	Planned Dates	-	13-Oct - 2025	19-Oct - 2025	22-Oct - 2025	23-Oct - 2025	26-Oct - 2025	28-Oct - 2025		26-Nov-2025
								Planned Days		0	07	03	01	03	02	16	30
GD2	Supply of Fertilizer & Seeds	Lot	1	OTM NCT (Framework)	PE	GOB/ ADB/WB	90	Planned Dates	-	20-Nov- 25	01-Dec- 25	17-Dec- 25	23-Dec- 25	26-Dec- 25	10-Jan-25	-	
								Planned Days		0	12	16	07	03	14	52	1095
								Actual Dates									


 12.10.2025
 (Md. Nayeem Morshad)
 Upazilla Agriculture Officer
 Debiganj, Panchagarh.