

Government Republic of Bangladesh  
Office of the Upazilla Agriculture Officer  
Debiganj, Panchagarh  
**Annual Procurement Plan, 2025-26**

Ministry: Ministry of Agriculture  
Agency: Department of Agriculture  
Procurement Entity Name: Upazila Agriculture Officer, Debiganj, Panchagarh. (Code-143020-4-122555)

**Budget: Revenue**

Package No	Description of Procurement (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost. in Lakh (Tk)	Time code for Process		Not used in Goods	Invite advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract		
								9	10											
1								Planned Dates			15/09/2025	22/09/2025	23/09/25	23/10/25	24/10/25	25/10/25			15/10/25	
GR01	Computer Equipment	Nos.	1	Direct Purchase/ RFQ	UAO	GOB	0.50	Planned days Actual Dates			0	7	1	0	1	1		10	30	
GR2	Stamp and Seal	Nos.	1	Direct Purchase	UAO	GOB	0.10	Planned Dates Actual Dates												
GR3	Other stationary/	Nos.	1	Direct Purchase	UAO	GOB	0.20	Planned days Actual Dates												
GR4	Consumables	Nos.	1	Direct Purchase/ RFQ	UAO	GOB	0.50	Planned Dates Actual Dates			15/09/2025	22/09/2025	23/09/25	23/10/25	24/10/25	25/10/25		10	30	
GR5	Dress	Nos.	1	Direct Purchase	UAO	GOB	0.25	Planned Dates Actual Dates												
GR6	Furnitures	Nos.	1	Direct Purchase	UAO	GOB	0.20	Planned days Actual Dates												
GR7	Computer	Nos.	1	Direct Purchase	UAO	GOB	0.30	Planned Dates Actual Dates			15/09/2025	22/09/2025	23/09/25	23/10/25	25/10/25	29/10/25		14	30	
GR8	Computer	Nos.	LS	Direct	UAO	GOB	0.50	Planned Dates			15/09/2025	22/09/2025	23/09/25	23/10/25	24/10/25	25/10/25			15/10/25	

NA

	accessories			Purchase/ RFQ	UAO	GOB		Planned										
								Days	Actual									
GR9	Diesel	L.	1680	Direct Purchase/ RFQ	UAO	GOB	2	Planned Dates	0	7	1	0	1	1	10	30		
								Planned Dates	15/09/2025	22/09/2025	23/09/25	23/10/25	24/10/25	25/10/25	15/10/25			
								Planned Days	0	7	1	0	1	1	10	30		
								Actual Dates										
GR10	Motor vehicles Repair	Nos.	LS	Direct Purchase/ RFQ	UAO	GOB	0.20	Planned Dates	15/09/2025	22/09/2025	23/09/25	23/10/25	24/10/25	25/10/25	10	30		
								Planned Days	0	7	1	0	1	1	10	30		
								Actual Dates										
GR11	Furniture Repair	Nos.	LS	Direct Purchase	UAO	GOB	0.23	Planned Dates										
								Planned Days										
								Actual Dates										
GR12	Electrical Equipment	Nos.	LS	Direct Purchase	UAO	GOB	0.14	Planned Dates										
								Planned Days										
								Actual Dates										

(Md. Nayeem Morshad)  
Upazilla Agriculture Officer  
Debiganj, Panchagarh.

10.09.2025