

Procuring Entity Name: District Accounts and Finance Office, dinajpur.

ॐ नमो भगवते वासुदेवाय
 श्रीकृष्णाय नमः ।
 ॐ नमो भगवते वासुदेवाय
 श्रीकृष्णाय नमः ।

GR7	Training (3231301)	4 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	250	Planned dates Actual dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR8	Training (3231301)	4 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	250	Planned dates Actual dates	01/05/2026 to 15/06/2026	4 th Quarter
GR9	Purchase of petrol and oil Equipments (3243101)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	350	Planned dates Actual dates	01/08/2025 to 25/08/2025	1 st Quarter
GR10	Purchase of petrol and oil Equipments (3243101)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	350	Planned dates Actual dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR11	Purchase of petrol and oil Equipments (3243101)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	350	Planned dates Actual dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR12	Purchase of petrol and oil Equipments (3243101)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	350	Planned dates Actual dates	01/05/2026 to 15/06/2026	4 th Quarter
GR13	Purchase of Computer	15 items	RFO	DAFO	GOB	1000	Planned dates	01/08/2025 to 25/08/2025	1 st Quarter

	Equipments (3255101)	(As per require ment)					Actual dates		
GR14	Purchase of Computer Equipments (3255101)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	500	Planned dates Actual dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR15	Purchase of Computer Equipments (3255101)	10 items (As per require ment)	RFQ	DAFO	GOB	500	Planned dates Actual dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR17	Purchase of Computer Equipments (3255101)	10 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	500	Planned dates Actual dates	01/05/2026 to 15/06/2026.	4 th Quarter
GR18	Purchase of printing and binding (3255102)	10 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	1000	Planned dates Actual dates	01/08/2025 to 25/08/2025	1 st Quarter
GR19	Purchase of printing and binding (3255102))	10 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	500	Planned dates Actual dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR20	Purchase of printing and binding (3255102))	10 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	500	Planned dates Actual dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR21	Purchase of printing and	10 items	Direct Cash Purchase	DAFO	GOB	500	Planned dates	01/05/2026 to 15/06/2026	4 th Quarter

চোঃ আব্দুল সালিম মিয়া
কেনা একাউন্ট এন্ড ফিন্যান্স অফিসার
দিনাজপুর।
ফোনঃ ০২৫৮৯৯২৪৭৭০

	binding (3255102)	(As per require ment)					Actual dates		
GR22	Purchase of stamp and seal (3255104)	8 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	1000	Planned dates Actual dates	01/08/2025 to 25/08/2025	1 st Quarter
GR23	Purchase of stamp and seal (3255104)	10 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	450	Planned dates Actual dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR24	Purchase of stamp and seal (3255104)	12 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	450	Planned dates Actual dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR25	Purchase of stamp and seal (3255104)	8 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	450	Planned dates Actual dates	01/05/2026 to 15/06/2026	4 th Quarter
GR26	Purchase of Others Stationary (3255105)	12 items (As per require ment)	RFQ	DAFO	GOB	1000	Planned dates Actual dates	01/08/2025 to 25/08/2025	1 st Quarter
GR27	Purchase of Others Stationary (3255105)	8 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	750	Planned dates Actual dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR28	Purchase of Others Stationary (3255105)	8 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	750	Planned dates Actual dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR29	Purchase of Others	12 items	RFQ	DAFO	GOB	500	Planned dates	01/05/2026 to 15/06/2026	4 th Quarter

স্বাক্ষরিত
০২/০৮/২০২৫

		ment)					dates		
GR45	Computer & Others (4112202)	8 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	1000	Planned dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR46	Computer & Others (4112202)	8 items (As per require ment)	RFQ	DAFO	GOB	500	Planned dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR47	Computer & Others (4112202)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	1000	Planned dates	01/05/2026 to 15/06/2026	4 th Quarter
GR48	Office Equipments (4112310)	12 items (As per require ment)	RFQ	DAFO	GOB	1200	Planned dates	01/08/2025 to 25/08/2025	1 st Quarter
GR49	Office Equipments (4112310)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	00	Planned dates	01/12/2025 to 25/12/2025	2 nd Quarter
GR50	Office Equipments (4112310)	6 items (As per require ment)	RFQ	DAFO	GOB	1000	Planned dates	01/04/2026 to 25/04/2026	3 rd Quarter
GR51	Office Equipments (4112310)	6 items (As per require ment)	Direct Cash Purchase	DAFO	GOB	00	Planned dates	01/05/2026 to 15/06/2026	4 th Quarter
GR52	Furnitures purchase (4112314)	9 items (As per require ment)	RFQ	DAFO	GOB	1000	Planned dates	01/08/2025 to 25/08/2025	1 st Quarter

ॐ नमो भगवते वासुदेवाय
 श्री गणेशाय नमः
 श्री लक्ष्म्याय नमः
 श्री कृष्णाय नमः
 श्री अर्जुनाय नमः
 श्री द्रुपदाय नमः
 श्री भीमसेनाय नमः
 श्री शैब्याय नमः
 श्री अश्वत्थामाय नमः
 श्री कर्णाय नमः
 श्री दुर्योधनाय नमः
 श्री पाण्डवाय नमः
 श्री कौरवाय नमः
 श्री युधिष्ठिराय नमः
 श्री राजा नमः
 श्री ०२८०७२८९९०

GR53	Furnitures purchase (4112314)	6 items (As per requirement)	Direct Cash Purchase	DAFO	GOB	500	Planned dates	01/12/2025 to 25/12/2025	2 nd Quarter
							Actual dates		
GR54	Furnitures purchase (4112314)	6 items (As per requirement)	RFQ	DAFO	GOB	500	Planned dates	01/04/2026 to 25/04/2026	3 rd Quarter
							Actual dates		
GR55	Furnitures purchase (4112314)	4 items (As per requirement)	Direct Cash Purchase	DAFO	GOB	00	Planned dates	01/05/2026 to 15/06/2026	4 th Quarter
							Actual dates		


 মোঃ আব্দুস সালাম মিয়া
 (Md. Abdus salam miah)
 District Accounts and Finance Officer
 dinajpur.