

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উপজেলা হিসাবরক্ষণ কর্মকর্তার কার্যালয়
লক্ষ্মীছড়ি, খাগড়াছড়ি পার্বত্য জেলা।
lokhichhariuao@cga.gov.bd

স্মারক নং-০৭.০৩.৪৬৬১.১০৩.০৯.০০১.১৮-০২

তারিখঃ-২১/০৭/২০২৫খ্রিঃ।

বরাবর

উপ- হিসাব মহানিয়ন্ত্রক (বাজেট ও ব্যয় ব্যবস্থাপনা)
হিসাব মহানিয়ন্ত্রক এর কার্যালয়
হিসাব ভবন
সেগুনবাগিচা, ঢাকা-১০০০।


বিষয়ঃ- ২০২৫-২৬ অর্থ বছরের বরাদ্দকৃত বাজেটের বিপরীতে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রনয়ণ।

সূত্রঃ- সিজিএ কার্যালয় স্মারক নং-০৭.০৩.০০০০.০০৪.০১.০১১০.২৩.৪৭৫ তারিখঃ- ১৪-০৭-২০২৫খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রতি সদয় দৃষ্টি অকর্ষণ করা যাচ্ছে।

সূত্রে উল্লিখিত স্মারকের নির্দেশনা মোতাবেক এ কার্যালয়ের ২০২৫-২৬ অর্থ বছরের বরাদ্দকৃত বাজেটের বিপরীতে বার্ষিক ক্রয় পরিকল্পনা (APP) প্রনয়ণ করতঃ পরবর্তী সদয় কার্যক্রম গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তিঃ- বর্ণনামতে - ০৪ (চার) পাতা।



উপজেলা হিসাবরক্ষণ কর্মকর্তা(অঃ দাঃ)
লক্ষ্মীছড়ি, খাগড়াছড়ি পার্বত্য জেলা।

স্মারক নং- ০৭.০৩.৪৬৬১.১০৩.০৯.০০১.১৮-

তারিখঃ-২১/০৭/২০২৫ খ্রিঃ।

অনুলিপি সদয় অবগতির ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলোঃ-

- ১) ডিভিশনাল কন্ট্রোলার অব একাউন্টস, চট্টগ্রাম বিভাগ, চট্টগ্রাম।
- ২) অফিস কপি।


(বিজয় কৃষ্ণ দেবী)
উপজেলা হিসাবরক্ষণ কর্মকর্তা(অঃ দাঃ)
লক্ষ্মীছড়ি, খাগড়াছড়ি পার্বত্য জেলা।

Annual Procurement Plan (APP) 2025-2026


istry/Division :- Finance Division
 curring Entity Name and Code:-Upazila Accounts Office, Lakkhichhari, Khagrachari; 1090305101655

	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (In Thousand tk)	Time cost for process	Not used in Goods	Invite/Advertise for tender	Render opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Completion of contract		
2	Cleaning items (3211102)	No	4	DPM (Direct cash purchase)	UAO	GOB	9	Planned dates actual dates	10	11	12	13	14	15	16	17	18		
							9	Planned dates actual dates										1 st Quarter	
							9	Planned dates actual dates											2 nd Quarter
							9	Planned dates actual dates											3 rd Quarter
							9	Planned dates actual dates											4 th Quarter
	Computer Equipment (3255101)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	15	Planned dates actual dates											1 st Quarter
							15	Planned dates actual dates											2 nd Quarter
							16	Planned dates actual dates											3 rd Quarter
							17	Planned dates actual dates											4 th Quarter
2	Printing & Bindings (3255102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	4	Planned dates actual dates											1 st Quarter
							4	Planned dates actual dates											2 nd Quarter
							5	Planned dates actual dates											3 rd Quarter
							6	Planned dates actual dates											4 th Quarter

	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Est. Cost (in Thousand tk)	Time cost for process	Not used in Goods	Invite/Advise for tender	Render opening Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Completion of contract		
6	Stamp & Seal (3255104)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	1	Planned dates	01/07/2025 to 30/09/2025							1 st Quarter		
							actual dates											
							1	Planned dates								01/10/2025 to 31/12/2025	2 nd Quarter	
							actual dates											
10	Other Stationary (3255105)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	20	Planned dates	01/07/2025 to 30/09/2025								1 st Quarter	
							actual dates											
							20	Planned dates									01/10/2025 to 31/12/2025	2 nd Quarter
							actual dates											
24	Repair and maintenance Furniture (3258102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	20	Planned dates	01/07/2025 to 30/09/2025								3 rd Quarter	
							actual dates											
							20	Planned dates									01/04/2026 to 30/06/2026	4 th Quarter
							actual dates											
28	Repair and maintenance Computer (3258103)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	3	Planned dates	01/07/2025 to 30/09/2025								1 st Quarter	
							actual dates											
							3	Planned dates									01/10/2025 to 31/12/2025	2 nd Quarter
							actual dates											
							4	Planned dates	01/07/2025 to 30/09/2025								3 rd Quarter	
							actual dates											
							5	Planned dates									01/04/2026 to 30/06/2026	4 th Quarter
							actual dates											
							12	Planned dates	01/07/2025 to 30/09/2025								1 st Quarter	
							actual dates											
							12	Planned dates									01/10/2025 to 31/12/2025	2 nd Quarter
							actual dates											
							13	Planned dates	01/07/2025 to 30/09/2025								3 rd Quarter	
							actual dates											

Package No	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (In Thousand tk)	Time cost for process	Not used in Goods	Invite/Advertise for tender	Render opening Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Completion of contract
							13	Planned dates actual dates			01/04/2026 to 30/06/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	4 th Quarter
32	Repair and maintenance Office Equipment (3258104)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	4	Planned dates actual dates			01/07/2025 to 30/09/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	1 st Quarter
							4	Planned dates actual dates			01/10/2025 to 31/12/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	2 nd Quarter
							4	Planned dates actual dates			01/01/2026 to 31/03/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	3 rd Quarter
							5	Planned dates actual dates			01/04/2026 to 30/06/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	4 th Quarter
22	Computer and accessories (412202)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	6	Planned dates actual dates			01/07/2025 to 30/09/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	1 st Quarter
							6	Planned dates actual dates			01/10/2025 to 31/12/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	2 nd Quarter
							6	Planned dates actual dates			01/01/2026 to 31/03/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	3 rd Quarter
							7	Planned dates actual dates			01/04/2026 to 30/06/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	4 th Quarter
26	Office equipment (4112310)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	17	Planned dates actual dates			01/07/2025 to 30/09/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	1 st Quarter
							17	Planned dates actual dates			01/10/2025 to 31/12/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	2 nd Quarter
							18	Planned dates actual dates			01/01/2026 to 31/03/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	3 rd Quarter
							18	Planned dates actual dates			01/04/2026 to 30/06/2026	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	4 th Quarter
60	Furniture (4112314)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	4	Planned dates actual dates			01/07/2025 to 30/09/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	1 st Quarter
							4	Planned dates actual dates			01/10/2025 to 31/12/2025	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	2 nd Quarter

Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (In Thousand tk)	Time cost for process		Not used in Goods	Invite/Advertise for tender	Render opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Completion of contract	
							Planned dates	actual dates										
						5		01/01/2026 to 31/03/2026									3rd Quarter	
						6		01/04/2026 to 30/06/2026										4 th Quarter


 (বিস্তারিত হিসাবসহ)
 উপজেলা হিসাবরক্ষণ কর্মকর্তা (অঃ দাঃ)
 লক্ষ্মীছড়ি, খাগড়াছড়ি পাবনা জেলা।