



Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total to Contract Signature	Time for Compassion of Contract
4	furniture	-	Almira, file cabinet and other items	Single	UAO	GoB	40 thousand	Planned Dates	---	---	---	---	---	---	---	---	---
								Actual dates	---	---	---	---	---	---	---	---	---
								Planned days	---	---	---	---	---	---	---	---	---
5	Computers and accessories	-	Computers, printers and other items	Quotation	UAO	GoB	80 thousand	Planned dates	---	12/12/23	15/12/23	18/12/23	19/12/23	22/12/23	23/12/23	---	8 days
								Actual dates	---	---	---	---	---	---	---	---	---
6	Furniture (repair)	-	-	Single	UAO	GoB	30 thousand	Planned days	---	---	---	---	---	---	---	---	---
								Actual dates	---	---	---	---	---	---	---	---	---
7	Office equipments	-	Fan, light, and other items	Single	UAO	GoB	50 thousand	Planned dates	---	---	---	---	---	---	---	---	---
								Actual dates	---	---	---	---	---	---	---	---	---
8	Stamp and seal		seal, ink etc	Single	UAO	GoB	5 thousand	Planned dates	---	---	---	---	---	---	---	---	---
								Actual dates	---	---	---	---	---	---	---	---	---
9	Computer		computer, scanner and printer repair	Single	UAO	GoB	30 thousand	Planned dates	---	---	---	---	---	---	---	---	---
								Actual dates	---	---	---	---	---	---	---	---	---
10	Office equipments (repair)		Fan, light and other item	Single	UAO	GoB	10 thousand	Planned dates	---	---	---	---	---	---	---	---	---
								Actual dates	---	---	---	---	---	---	---	---	---


 বিকাশ সরকার
 অতিরিক্ত
 উপজেলা হিসাবরক্ষক অফিস
 শিবালয়, মানিকগঞ্জ।


 শিবা সরকার
 উপজেলা হিসাবরক্ষক অফিস
 শিবালয়, মানিকগঞ্জ।