

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উপজেলা হিসাবরক্ষণ কর্মকর্তার কার্যালয়
সোনাগাজী, ফেনী
Email: sonagaziuao@cga.gov.bd

স্মারক নং-০৭.০৩.৩০৯৪.০০১.১৫.০০১.২৩.২৩৩

তারিখ : ২৪-০৭-২০২৫ খ্রি:

বরাবর

উপ- হিসাব মহানিয়ন্ত্রক (বাজেট ও ব্যয় ব্যবস্থাপনা)
হিসাব মহানিয়ন্ত্রক এর কার্যালয়
হিসাব ভবন
সেগুনবাগিচা, ঢাকা-১০০০।

বিষয়: ২০২৫-২৬ অর্থ বছরের বরাদ্দকৃত বাজেটের বিপরীতে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রনয়ন প্রসংগে।

সূত্র: সিজিএ, ঢাকা স্মারক নং-০৭.০৩.০০০০.০০৪.০১.০১১০.২৩.৪৭৫, তারিখ: ১৪-০৭-২০২৫খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রতি সদয় দৃষ্টি অকর্ষণ করা যাচ্ছে।

সূত্রে উল্লিখিত স্মারকের নির্দেশনা মোতাবেক এ কার্যালয়ের ২০২৫-২৬ অর্থ বছরের বরাদ্দকৃত বাজেটের বিপরীতে বার্ষিক ক্রয় পরিকল্পনা (APP) প্রনয়ন সংক্রান্ত প্রতিবেদন পরবর্তী কার্যক্রমের জন্য এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তি: বর্ণনামতে - ০৪ (চার) পৃষ্ঠা প্রস্থ।

(মোহাম্মদ ইউছুফ)

উপজেলা হিসাবরক্ষণ কর্মকর্তা (অ.দা.)
সোনাগাজী, ফেনী
ফোনঃ ০১৩১৮৩৮০৫২৭

স্মারক নং-০৭.০৩. ৩০৯৪.০০১.১৫.০০১.২৩.২৩৩

অনুলিপি সদয় অবগতির ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো:

- ১) ডিভিশনাল কন্ট্রোলার অব একাউন্টস, চট্টগ্রাম বিভাগ, চট্টগ্রাম।
- ২) অফিস কপি।

স্বাঃ

(মোহাম্মদ ইউছুফ)

উপজেলা হিসাবরক্ষণ কর্মকর্তা (অ.দা.)
সোনাগাজী, ফেনী
ফোনঃ ০১৩১৮৩৮০৫২৭

Annual Procurement Plan (APP) 2025-2026

Ministry / Division : Finance Division
 Procuring Entity Name and Code : Upazila Accounts Office, Sonagazi, Feni. 1090305101652

Package No	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (in Thousand tk)	Time cost for process	Not used in Goods	Invite/Advertise for tender	Render opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract	Completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1-4	Cleaning items (3211102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	8	Planned dates actual dates			01/07/2025 to 30/09/2025						1st Quarter
							8	Planned dates actual dates			01/10/2025 to 31/12/2025						2nd Quarter
							8	Planned dates actual dates			01/01/2026 to 31/03/2026						3rd Quarter
							9	Planned dates actual dates			01/04/2026 to 30/06/2026						4th Quarter
5-8	Computer Equipment (3255101)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	16	Planned dates actual dates			01/07/2025 to 30/09/2025						1st Quarter
							16	Planned dates actual dates			01/10/2025 to 31/12/2025						2nd Quarter
							16	Planned dates actual dates			01/01/2026 to 31/03/2026						3rd Quarter
							17	Planned dates actual dates			01/04/2026 to 30/06/2026						4th Quarter
9-12	Printing & Bindings (3255102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	2	Planned dates actual dates			01/07/2025 to 30/09/2025						1st Quarter
							2	Planned dates actual dates			01/10/2025 to 31/12/2025						2nd Quarter
							2	Planned dates actual dates			01/01/2026 to 31/03/2026						3rd Quarter
							5	Planned dates actual dates			01/04/2026 to 30/06/2026						4th Quarter

Package No	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (In Thousand tk)	Time cost for process	Not used in Goods	Invite/Advise for tender	Render opening Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Completion of contract						
13-16	Stamp & Seal (3255104)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	1	Planned dates	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	1 st Quarter						
								actual dates								01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	2 nd Quarter	
							1	Planned dates								01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	3 rd Quarter	
							2	Planned dates								01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	4 th Quarter	
17-20	Other Stationary (3255105)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	15	Planned dates	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	1 st Quarter					
								actual dates									01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	2 nd Quarter
							15	Planned dates									01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	3 rd Quarter
							15	Planned dates									01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	4 th Quarter
21-24	Repair and maintenance Furniture (3258102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	3	Planned dates	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	1 st Quarter					
								actual dates									01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	2 nd Quarter
							3	Planned dates									01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	3 rd Quarter
							2	Planned dates									01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	4 th Quarter
25-28	Repair and maintenance Computer (3258103)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	6	Planned dates	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	01/07/2025 to 30/09/2025	1 st Quarter					
								actual dates									01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	01/10/2025 to 31/12/2025	2 nd Quarter
							6	Planned dates									01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	01/01/2026 to 31/03/2026	3 rd Quarter
							6	Planned dates									01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	01/04/2026 to 30/06/2026	4 th Quarter

Annual Procurement Plan (APP) 2025-2026

Ministry / Division : Finance Division
 Procuring Entity Name and Code : Upazila Accounts Office, Sonagazi, Feni. 1090305101652

Package No	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (in Thousand tk)	Time cost for process	Not used in Goods	Invite/Advertise for tender	Render opening Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract	Completion of contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1-4	Cleaning items (3211102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	8	Planned dates actual dates			01/07/2025 to 30/09/2025						1st Quarter
							8	Planned dates actual dates			01/10/2025 to 31/12/2025						2nd Quarter
							8	Planned dates actual dates			01/01/2026 to 31/03/2026						3rd Quarter
							9	Planned dates actual dates			01/04/2026 to 30/06/2026						4th Quarter
5-8	Computer Equipment (3255101)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	16	Planned dates actual dates			01/07/2025 to 30/09/2025						1st Quarter
							16	Planned dates actual dates			01/10/2025 to 31/12/2025						2nd Quarter
							16	Planned dates actual dates			01/01/2026 to 31/03/2026						3rd Quarter
							17	Planned dates actual dates			01/04/2026 to 30/06/2026						4th Quarter
9-12	Printing & Bindings (3255102)	No	As pre Requisition	DPM (Direct cash purchase)	UAO	GOB	2	Planned dates actual dates			01/07/2025 to 30/09/2025						1st Quarter
							2	Planned dates actual dates			01/10/2025 to 31/12/2025						2nd Quarter
							2	Planned dates actual dates			01/01/2026 to 31/03/2026						3rd Quarter
							5	Planned dates actual dates			01/04/2026 to 30/06/2026						4th Quarter

Package No	Description of Procurement (Goods)	Counting Unit	QTY	Procurement Method and type	Contract Approving Authority	Source of Fund	Estd. Cost (In Thousand tk)	Time cost for process	Not used in Goods	Invt/Advertise for tender	Render opening Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Completion of contract
							2	Planned dates actual dates					01/01/2026 to 31/03/2026			3rd Quarter
							2	Planned dates actual dates					01/04/2026 to 30/06/2026			4th Quarter



(মোহাম্মদ ইউছুফ)
উপজেলা হিসাবরক্ষণ কর্মকর্তা (অ.দা.)
সোনাগাজী, ফেনী
ফোনঃ ০১৩১৮৩৮০৫২৭