

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
Disaster Risk Management Enhancement  
Project (Component 2 & 3) (DRMEP)  
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
৯২-৯৩ মহাখালী বা/এ,  
ঢাকা-১২১২


স্মারক নং- ৫১.০১.০০০০.০৪৪.০৫.০০১.১৯.১২৩

তারিখ: ২৯/০৭/২০২৫খ্রি:

বিষয়: বার্ষিক কর্মসম্পাদন চুক্তি নির্দেশিকা অনুযায়ী এপিএ বাস্তবায়নে ২০২৫-২৬ অর্থ বছরের অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (APP) ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ে বার্ষিক কর্মসম্পাদন চুক্তি নির্দেশিকা অনুযায়ী এপিএ বাস্তবায়নে ২০২৫-২৬ অর্থ বছরের "Disaster Risk Management Enhancement Project (Component 2 & 3)" শীর্ষক প্রকল্পের অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশের জন্য এসাথে প্রেরণ করা হল।

সংযুক্ত: বর্ণনা মোতাবেক (০৩ পাতা)।

  
২৯/০৭/২৫

মোঃ মুজিবুর রহমান  
(যুগ্মসচিব)

প্রকল্প পরিচালক

ফোন: ০২ ২২২২৮৩৯৮৯

মোবাইল: ০১৯১১৭৬৭৩৫৩

ইমেইল: drmep.office@gmail.com

প্রোগ্রামার  
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
মহাখালী, ঢাকা।

**অনুলিপি: সদয় জ্ঞাতার্থে ও কার্যার্থে**

- ০১। উপপরিচালক, উপসচিব (পরিকল্পনা-৩), দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ০২। উপপরিচালক (প্রশাসন-১), দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা।
- ০৩। উপপরিচালক (পরিকল্পনা), দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা।
- ০৪। পিএ টু মহাপরিচালক, দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা (মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য)।
- ০৫। অফিস নথি।

## ANNUAL PROCUREMENT PLAN FOR GOODS

FY- 2025-26


Ministry/Division: Ministry of Disaster Management & Relief.

Agency: Department of Disaster Management (DDM)

Procuring Entity Name & Code: DG/PP/DDM

Project/Programme Name & Code: Disaster Risk Management Enhancement Project (Component 2&3) (224230800)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1	a) Stamp & Seals	Nos	1	RFQ/DPM	DG/PP	GoB	4.50	Planned Dates	N/A	14 Sep, 25	21 Sep, 25	21 Sep, 25	23 Sep, 25	23 Sep, 25	24 Sep, 25	10 Days	Sep, 25	
	b) Publication	LS	1	RFQ/DPM	DG/PP	GoB	4.50	Planned Dates	N/A	28 Sep, 25	05 Oct, 25	05 Oct, 25	07 Oct, 25	07 Oct, 25	08 Oct, 25	10 Days	Oct, 25	
	c) Printing & Binding	LS	1	RFQ/DPM	DG/PP	GoB	5.00	Planned Dates	N/A	01 Sep, 25	08 Sep, 25	08 Sep, 25	10 Sep, 25	10 Sep, 25	11 Sep, 25	10 Days	Sep, 25	
	d) Office Equipments	LS	1	RFQ/DPM	DG/PP	GoB	5.00	Planned Dates	N/A	04 Aug, 25	11 Aug, 25	11 Aug, 25	13 Aug, 25	13 Aug, 25	14 Aug, 25	10 Days	Aug, 25	
	e) Furniture	LS	1	RFQ/DPM	DG/PP	GoB	3.00	Planned Dates	N/A	18 Aug, 25	25 Aug, 25	25 Aug, 25	27 Aug, 25	27 Aug, 25	28 Aug, 25	10 Days	Aug, 25	
GD3	Water Transport	Nos	12	OSTEIM	DG/Ministry	DPA (GoB)	2436.00	Planned Dates	N/A	30 June, 25	28 July, 25	18 August, 25	18 August, 25	01 Sep, 25	29 Sep, 25	91 Days	Feb, 26	
GD3	Water Transport (Shallow water Rescue Boat)	Nos	43	OSTEIM	DG/Ministry	DPA (GoB)	3450.00	Planned Dates	N/A	30 June, 25	28 July, 25	18 August, 25	18 August, 25	01 Sep, 25	29 Sep, 25	91 Days	Feb, 26	
Total Value of Goods Procurement							5908.00											

  
 20/09/2025

শোশিক মুজিবুর রহমান  
 (যুগ্মসচিব)  
 প্রকল্প পরিচালক

  
 20-09-2025  
 শোশিক মুজিবুর রহমান  
 (যুগ্মপরিচালক)

## ANNUAL PROCUREMENT PLAN FOR WORKS

FY- 2025-26

Ministry/Division: Ministry of Disaster Management & Relief.

Agency: Department of Disaster Management (DDM)

Procuring Entity Name & Code: DG/PD/DDM

Project/Programme Name & Code: Disaster Risk Management Enhancement Project (Component 2&3) (224230800)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Taka in Lakh		Comments
																Total time of Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WDI	Rural Roads	L-S	L-S	OTM	DG	RPA & GoB	2700.00	Planned Dates	N/A	15 July, 25	05 Aug. 25	26 Aug. 25	-	9 Sep. 25	7 Oct. 25		Mar. 26	
								Planned Days	N/A	0	21	21	-	14	28	84 Days	240 Days	
Total Value of Works Procurement																		
Total Value of Goods + Work Procurement																		
8608.00																		

  
 25/09/25

মোঃ মুজিবুর রহমান  
 (মুহাসসচিব)  
 প্রকল্প পরিচালক

  
 25-09-25  
 রেজওয়ানুর রহমান  
 (মহাপরিচালক)

**ANNUAL PROCUREMENT PLAN FOR SERVICES**

FY- 2025-26

Ministry/Division: Ministry of Disaster Management & Relief.

Agency: Department of Disaster Management (DDM)

Procuring Entity Name & Code: DG/PD/DDM

Project/Programme Name & Code: Disaster Risk Management Enhancement Project (Component 2&3) (224230800)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Taka in Lakh				Comments	
										1st Quarter	2nd Quarter	3rd Quarter	4th Quarter		
1	2	3	4	5	6	7	8	9	10						
	Seminar/Workshop	2	6	N/A	PD	GoB	22.37	Planned Dates	N/A	July 25 - Sep 25 (3)	August 25 - Dec 25 (3)	-	-		
	Training- (C-2/C-3)	2	7	N/A	PD	GoB	25.00	Planned Dates	N/A	July 25 - Sep 25 (5)	August 25 - Dec 25 (2)	-	-		
	Meeting (PC, PSC, PCMU)	3	4+7+4=15	N/A	DG/PD/Sec.	GoB	5.00	Planned Dates	N/A	July 25 - Sep 25 (7)	August 25 - Dec 25 (4)	Jan 26 - March 26 (2)	April 26 - June 26 (2)		
Total Value of Goods Procurement							52.37								
Total Value of Goods + Work Procurement+ Service							8660.37								

*(Signature)*  
20/04/20

শোঃ মুজিবুর রহমান  
(যেআসচিব)  
প্রকল্প পরিচালক

*(Signature)*  
রেজওয়ানুর রহমান  
(মহাপরিচালক)