

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়  
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
বি-স্ট্রং (ডিডিএম পার্ট) প্রকল্প  
৯২-৯৩, মহাখালী, ঢাকা-১২১২।  
[www.ddm.gov.bd](http://www.ddm.gov.bd)

স্মারক নং- ৫১.০১.০০০০.০৪৯.১৪.০২৪.২৫-০৬

তারিখ: ২৪/১১/২০২৫ খ্রি.

**বিষয়ঃ “Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG) (DDM Part)” শীর্ষক প্রকল্পের ২০২৫-২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন।**

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়ের অধীন দুর্যোগ ব্যবস্থাপনা অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG) (DDM Part)” শীর্ষক প্রকল্পটি একটি নতুন অনুমোদিত প্রকল্প। প্রকল্পের বিপরীতে এখনো কোন বরাদ্দ পাওয়া যায়নি। তবে চলতি ২০২৫-২৬ অর্থবছরের আরএডিপিতে বরাদ্দ প্রাপ্তির বিষয়টি প্রক্রিয়াধীন রয়েছে। ইতোমধ্যে প্রকল্পের বিপরীতে মোট ৭০.৭৫ লক্ষ টাকা বরাদ্দ চাহিদা প্রদান করা হয়েছে (জিওবি ৪৭.৫৫ লক্ষ টাকা এবং আরপিএ ২৩.২০ লক্ষ টাকা)। উল্লেখ্য, প্রকল্পের চলতি ২০২৫-২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ক্রয় কার্যালয়ের প্রধান কর্তৃক অনুমোদিত হয়েছে (কপি সংযুক্ত)।

০২। এমতাবাস্থায়, বর্ণিত প্রকল্পের ২০২৫-২৬ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ই-জিপি পোর্টালে আপলোড করাসহ দুর্যোগ ব্যবস্থাপনা অধিদপ্তরের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।

প্রোগ্রামার

দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
মহাখালী, ঢাকা।

(দয়ানন্দ খেবনগাথ)

প্রকল্প পরিচালক

বি-স্ট্রং (ডিডিএম পার্ট) প্রকল্প

ই-মেইল: [pdddm.bstrong@gmail.com](mailto:pdddm.bstrong@gmail.com)

অনুলিপি: জ্ঞাতার্থে

- ১। প্রধান নির্বাহী কর্মকর্তা (সিইও), বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শের-ই-বাংলা নগর, ঢাকা (সদয় জ্ঞাতার্থে প্রেরিত)।
- ২। পরিচালক (এমআইএম), দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা (প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধসহ)।
- ৩। মহাপরিচালক মহোদয়ের ব্যক্তিগত সহকারী, দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা (মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য)।
- ৪। অফিস কপি/গার্ড ফাইল।

Ministry / Division: Ministry of Disaster Management and Relief  
 Implementing Agency: Department of Disaster Management (DDM)  
 Project / Programme Name: Bangladesh Sustainable Recovery, Emergency Preparedness and Response Project (B-STRONG) (DDM Part) (IDA Cr. No-7786-BD) (Code: 224410800)

Package Number	Description of Procurement Packages Goods	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Rsed in GOODS	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to completion of contract	Time for completion of contract	
1	Procurement of Furniture-1 (File Cabinet-2, PD Secretariate Table-1, DPD Secretariate Table-1, DPD Chair-1, Consultant Chair-3, Sofa Set-1, Visitor Chair-5 and Steel Almirah-1)	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BSTRONG/D DM/G-01a		No.	19	RFQ	PD	IDA (RPA)	4.90	Planned Dates		30/Nov/2025	7/Dec/2025	15/Dec/2025	18/Dec/2025	21/Dec/2025	24/Dec/2025	24/Jan/2026	24/Jan/2026	
BSTRONG/D DM/G-08a	Procurement of Computer and Related Equipments-1 (Computer-2, UPS-2, Black & White Printer-2 and Scanner-2)	No.	8	RFQ	PD	IDA (RPA)	4.10	Planned Dates		30/Nov/2025	7/Dec/2025	15/Dec/2025	18/Dec/2025	21/Dec/2025	24/Dec/2025	24/Jan/2026	24/Jan/2026	
						Total	9.00	Actual Dates										

Contract Package Number	Description of Procurement Packages Services	Unit	Qty/ Nos.	Procurement method and type	Contract Approving Authority*	Source of Fund	Estimated Cost (Lac Taka)	Time code for process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Time for completion of contract	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BSTRONG/D DM/SI-01	Procurement Specialist (1 no.)	MM	18	SIC	HOPE	IDA (RPA)	39.60	Planned dates	25/Nov/2025	25/Nov/2025	15/Dec/2025	18/Dec/2025	18/Dec/2025	23/Jan/2026	26/Dec/2025	23/Jan/2026	17/Jul/2027	17/Jul/2027	
						Total	39.60	Planned Days		0	20	3	0	5	28	31	31	540	540

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Rsed	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to completion of contract	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BSTRONG/D DM/NCS-02	Outsourcing (Personnel)	MM	3 x 48	OTM (NCS)	HOPE	GoB	35.37	Planned Dates		15/Nov/2025	1/Dec/2025	15/Dec/2025	18/Dec/2025	21/Dec/2025	1/Jan/2026	1/Jan/2026	30/Jan/2029	30/Jan/2029	
						Total	35.37	Actual Dates			16	14	3	3	11	47	47	1276	1276

N. B.: No e-pd tendering process will be conducted in FY 2025-26.

*[Signature]*  
 Project Director

*[Signature]*  
 05.11.2025

*[Signature]*  
 Director General

**MD MOZAMMEL HAQUE**  
 Deputy Project Director (Deputy Secretary)  
 B-STRONG (DDM Part) Project  
 Department of Disaster Management

**Doyananda Debnath**  
 Project Director (Joint Secretary)  
 B-STRONG (DDM Part) Project  
 Department of Disaster Management

**Razwanur Rahman**  
 Director General  
 Department of Disaster Management  
 Ministry of Disaster Management & Relief