

ISO Component-6: Building Community Resilience & Self-Reliance Project
ANNUAL PROCUREMENT PLAN

FY 2026-2027

IDA Credit No.7546-BD and IDA Grant No E336-BD

Ministry/Division

Ministry of Disaster Management & Relief

Agency

Department of Disaster Management

Procuring Entity Name & Code

Department of Disaster Management, 14902

Project/Programme Name & Code

ISO Component-6: Building Community Resilience & Self-Reliance Project

Code: 224401700

(Taken in Lac)

Project Cost

Total 79,640.00

GOB 2,640.00

PA 77,000.00

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SF-1	EGPP+ Implementation Support Firm	Firm	1	QCBS (National)	HOPE	RPA	550.00	Planned Dates		01-Sep-2025	29-Sep-2025	18-May-2026	02-Aug-2026	05-Aug-2026	02-Sep-2026	-	
								Planned Days		0	28	231	76	3	28	366	30-Jun-2028
								Actual Dates		12-Oct-2025	29-Oct-2025	07.01.26 01.02.26 02.06.26 25.06.26					
SF-2A	EGPP+ Third Party Spot Monitoring & Evaluation	Firm	1	CQS (National)	HOPE	RPA	150.31	Planned Dates		05-Mar-2026	26-Mar-2026	10-Apr-2026	08-Aug-2026	11-Aug-2026	01-Sep-2026	-	
								Planned Days		0	21	15	120	3	21	180	30-Jun-2028
								Actual Dates		08-Apr-2026	29-Apr-2026	17.05.26 25.06.26					
SF-3A	Internal Audit Firm	Firm	1	CQS (National)	HOPE	RPA	54.00	Planned Dates		11-Mar-2026	01-Apr-2026	08-Sep-2026	15-Sep-2026	18-Sep-2026	09-Oct-2026	-	
								Planned Days		0	21	160	7	3	21	212	30-Jun-2028
								Actual Dates		21-Apr-2026	14-May-2026						
SI-1	Program Specialist	Individual	1	SIC	HOPE	RPA	120.50	Planned Dates		01-Jan-2025	15-Jan-2025	25-Jan-2025	05-Feb-2025	12-Feb-2025	26-Feb-2025	-	
								Planned Days		0	14	10	11	7	14	56	30-Jun-2028
								Actual Dates		31-Dec-24	15-Jan-25	28-Jan-25					
SI-4A	Financial Management Specialist	Individual	1	SIC	HOPE	RPA	77.39	Planned Dates		22-Jul-2026	05-Aug-2026	02-Sep-2026	09-Sep-2026	12-Sep-2026	26-Sep-2026	-	
								Planned Days		0	14	28	7	3	14	66	30-Jun-2028
								Actual Dates									
Value of Service procurement							952.20										
Sub-Total							952.20										

Mohammad Nazmul Abedin

Mohammad Nazmul Abedin
(Joint Secretary)
Project Director
BCRSR Project

Razwanur Rahman

Razwanur Rahman
Director General
Department of Disaster Management
Head of Procuring Entity, BCRSR Project

ISO Component-6: Building Community Resilience & Self-Reliance Project
ANNUAL PROCUREMENT PLAN

FY 2026-2027

IDA Credit No. 7546-BD and IDA Grant No. E326-BD

Ministry/Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

: Ministry of Disaster Management & Relief

: Department of Disaster Management

: Department of Disaster Management, 14902

: ISO Component-6: Building Community Resilience & Self-Reliance Project.

Code: 224401700

(Taka in Lac)

Project Cost

Total 79,640.00

GOB 2,640.00

PA 77,000.00

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est. Cost (US\$)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-02	Procurement of Computer Related Equipment	LS	01 Set	OTM (NCB)	PD	GoB	10.00	Planned Dates		02-Aug-2026	16-Aug-2026	06-Sep-2026	13-Sep-2026	16-Sep-2026	30-Sep-2026	-	30-Dec-2026
								Planned Days		0	14	21	7	3	14	59	
								Actual Dates									
Value of Goods procurement		Total		10.00													
FY 2026-2027																	

(Signature)
08/7/2026

Mohammad Nazmul Abedin
(Joint Secretary)
Project Director
BCRSR Project

(Signature)

Razwanur Rahman
Director General
Department of Disaster Management
Head of Procuring Entity, BCRSR Project