

Procurement Plan of Goods (RPA-GOB Fund) of "Strengthening Regulatory System for Vaccines, Diagnostics and Therapeutics" for the FY 2024-2025

Ministry/Division
Agency
Name of Operational Plan
Procuring Entity & Code

Ministry of Health & Family Welfare, Health Services Division
Directorate General of Drug Administration (DGDA)
Strengthening Regulatory System for Vaccines, Diagnostics and Therapeutics
Project Director- SRSVDT & 224397900

SL.No.	Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Not used in Goods	Invite/Adv advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	DGDA/ GD-01	Procurement of Computer Consumables	Number	LS	RFQ	PD	RPL	5.00	Planned Date		10.04.25	17.04.25	21.04.25	23.04.25	28.04.25	05.05.25		15.05.25
									Planned Days		0	7	4	2	5	7		25
									Actual Days									10
2	DGDA/ GD-03	Procurement of Other Stationary	Number	LS	RFQ	PD	RPL	4.00	Planned Date		10.04.25	17.04.25	21.04.25	23.04.25	28.04.25	05.05.25		15.05.25
									Planned Days		0	7	4	2	5	7		25
									Actual Days									10
3	DGDA/ GD-04	Procurement of Awareness/Training material printing and binding	Number	LS	Direct Cash Purchase	PD	RPL	5.00	Planned Date									
									Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Days									N/A
4	DGDA/ GD-05	Advertisement through print and electronic media on Pharmacovigilance (PV), Rational Use of Drugs (RUD), Model Pharmacy	Number	LS	DPM	PD	RPL	20.00	Planned Date									
									Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Actual Days									
Total Value of Goods Procurement								34.00										

** আরপিএল (জিওবি) (গুডস) খাতে ৩৪.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান Head of Procuring Entity (HOPE) মহোদয়ের সদয় অনুমোদন সাপেক্ষে প্রস্তুত করা হলো।

** উল্লেখ্য যে, বর্ণিত অনুমোদিত প্রকল্পে Computer Consumables খাতে সর্বমোট ১৪৪.৮০ লক্ষ (এক কোটি চুয়াল্লিশ লক্ষ আশি হাজার) টাকা বরাদ্দ রয়েছে যা Open Tendering Method (OTM) প্রক্রিয়ায় ক্রয়ের প্রস্তাব করা হয়েছে। ২০২৪-২৫ অর্থবছরে RADP প্রস্তাবনায় উক্ত খাতে ৫.০০ লক্ষ টাকার সংস্থান রয়েছে বিধায় প্রকল্প সংশ্লিষ্ট কার্যক্রম পরিচালনার নিমিত্ত এসকল পণ্য ক্রয়ের প্রয়োজনীয়তা থাকায় উক্ত অর্থ Request for Quotation (RFQ) পদ্ধতি অনুসরণপূর্বক ক্রয় কার্যক্রম পরিচালনা করা যেতে পারে।


24.02.25
মোঃ ইমরান হোসেন
ঊষধ তত্ত্বাবধায়ক


24.02.25
নুসরাত জাহান
ঊষধ তত্ত্বাবধায়ক


28/02/2025
মোহাম্মদ নাজিম গোলদার
পরিচালক (চঃ দাঃ)


24.02.25
ড. মোঃ আকতার হোসেন
পরিচালক

Procurement Plan of Service (RPL Fund) of Strengthening Regulatory System for Vaccines, Diagnostics and Therapeutics for the FY 2024-2025

Ministry/Division

Ministry of Health & Family Welfare, Health Services Division

Agency

Directorate General of Drug Administration (DGDA)

Name of Operational Plan

Strengthening Regulatory System for Vaccines, Diagnostics and Therapeutics

Procuring Entity & Code

Project Director- SRSVDT & 224397900

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DGDA/SD-01	Consultancy service for establishment of Lab Complex	Firm (m/m)	6	QCBS (International)	HOPE	RPL (ADB)	125.00	Planned date	20.04.25	04.06.25	02.07.25	29.07.25	13.08.25	18.08.25	16.09.25	30.09.25		29.12.25
								Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Date										
Total						125.00												

আরপিএল (সার্ভিস) খাতে ১২৫.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান Head of Procuring Entity (HOPE) মহোদয়ের সদয় অনুমোদন সাপেক্ষে প্রস্তুত করা হলো।

Sheer

24.02.25

মোঃ ইমরান হোসেন
ঊর্ধ্ব তত্ত্বাবধায়ক

Sheer
24.02.25
মুসরাত জাহান
ঊর্ধ্ব তত্ত্বাবধায়ক

Sheer
24.02.25
মোহাম্মদ নাজিম গোলদার
পরিচালক (চঃ দঃ)

Sheer
24.02.25
মোঃ আকতার হোসেন
পরিচালক

Procurement Plan of Service (GOB Fund) of Strengthening Regulatory System for Vaccines, Diagnostics and Therapeutics for the FY 2024-2025

Ministry/Division

Ministry of Health & Family Welfare, Health Services Division

Agency

Directorate General of Drug Administration (DGDA)

Name of Operational Plan

Strengthening Regulatory System for Vaccines, Diagnostics and Therapeutics

Procuring Entity & Code

Project Director- SRSVDT & 224397900

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (in lakh)	Time code for process	Advertisement EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DGDA/SD-07	Vehicle Hiring (Jeep)	m/m	3	OTM	HOPE	GOB	16.00	Planned date	27.04.25	12.05.25	26.05.25	01.06.25	15.06.25	18.06.25	25.06.25	10.07.25		09.08.25
								Planned Days	0	15	14	6	14	3	7	15	74	30
								Actual Date										
Total							16.00											

জিওবি (সার্ভিস) খাতে ১৬.০০ লক্ষ টাকার প্রকিউরমেন্ট প্ল্যান Head of Procuring Entity (HOPE) মহোদয়ের সদয় অনুমোদন সাপেক্ষে প্রস্তুত করা হলো।

Beuo
24.02.25
মোঃ ইমরান হোসেন
ঊষধ তত্ত্বাবধায়ক

Abbas
24.02.25
নুসরাত জাহান
ঊষধ তত্ত্বাবধায়ক

Abbas
29/04/2025
মোহাম্মদ নাজিম গোলদার
পরিচালক (চঃ দাঃ)

Abbas
24.02.25
ড. মোঃ আকতার হোসেন
পরিচালক