

Annual Procurement Plan (1st Revised) for 2025-2026
(Revenue Budget)

২৩.১১.২০
সিদ্দিকী

মোঃ আব্দুল্লাহ আল মামুন
সহকারী পরিচালক

২০২০/১১/২৩
সিদ্দিকী

[Signature]

১০/১১/২০

স্বাক্ষর করা হয়েছে
১০/১১/২০

মাহমুদ হোসেন
উপপরিচালক

Government of the People's Republic of Bangladesh
Directorate General of Drug Administration
Aushadh Bhaban, Mohakhali, Dhaka-1212.

Annual Procurement Plan (1st Revised) for 2025-2026
(Revenue Budget)

Ministry/Division: Ministry of Health & Family Welfare/ Drug Administration-1
Agency: Directorate General of Drug Administration

Package No	Economic Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-01	3211131	Outsourcing	Number	As per requirement	DPM	HOPE	GOB	1.30.00	Planned Dates Planned Days Actual Dates	-	25-08-2025 0	08-09-2025 14	22-09-2025 14	05-10-2025 14	12-11-2025 7	10-12-2025 28	77	10-01-2026 30
SR-02	3258102	Furniture	Number	As per requirement	RFQM	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates	-	16-09-2025 0	30-09-2025 14	14-10-2025 14	28-10-2025 14	04-11-2025 7	02-12-2025 28	-	02-01-2026 30
SR-03	3258103	Computer	Number	As per requirement	RFQM	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates	-	25-09-2025 0	09-10-2025 14	23-10-2025 14	06-11-2025 14	13-11-2025 7	11-12-2025 28	77	11-01-2026 30
SR-04	3258105	Other Machineries and Equipment	Number	As per requirement	RFQM	HOPE	GOB	7.00	Planned Dates Planned Days Actual Dates	-	02-09-2025 0	16-09-2025 14	30-09-2025 14	14-10-2025 14	21-10-2025 7	19-11-2025 28	-	19-12-2025 30
SR-05	3258107	Non Residential Building	-	As per requirement	RFQM	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates	-	02-09-2025 0	16-09-2025 14	30-09-2025 14	14-10-2025 14	21-10-2025 7	19-11-2025 28	77	19-12-2025 30

[Signature]

[Signature]

মোহাম্মদ নাসিম গোলদার
পরিচালক (উঃ দাঃ)

[Signature]

মাহমুদ হোসেন
উপপরিচালক

[Signature]

মোঃ আব্দুল্লাহ আল মামুন
সহকারী পরিচালক

[Signature]

মোঃ কবির হোসেন
উপঃ তত্ত্বাবধায়ক