

Government of the People's Republic of Bangladesh
National Drug Control Laboratory
Directorate General of Drug Administration
Aushadh Bhavan, Mohakhali, Dhaka-1212.

Annual Procurement Plan for 2026-2027 (Revenue Budget)

Ministry/Division:	Ministry of Health & Family Welfare/ Drug Administration-1
Agency:	National Drug Control Laboratory, Directorate General of Drug Administration
Procuring Entity Name & Code:	National Drug Control Laboratory, Directorate General of Drug Administration

Package No	Economic Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DGDAN/DCL/26- 27/001	3256102	Chemicals	-	As per requirement	OTM	HOPE	GOB	94.56	Planned Dates	-	24-08-2026	03-09-2026	24-09-2026	08-10-2026	15-10-2026	22-10-2026	-	21-12-2026
									Planned Days	-	0	10	21	14	7	7	59	60
									Actual Dates	-								
DGDAN/DCL/26- 27/004	4112202	Computer & Accessories	-	As per requirement	OTM	HOPE	GOB	50.00	Planned Dates	-	24-08-2026	03-09-2026	24-09-2026	08-10-2026	15-10-2026	22-10-2026	-	23-11-2026
									Planned Days	-	0	10	21	14	7	7	59	32
									Actual Dates	-								
DGDAN/DCL/26- 27/002	3252105	Medical & Surgical Requisite (MSR)	-	As per requirement	OTM	HOPE	GOB	50.00	Planned Dates	-	24-08-2026	03-09-2026	24-09-2026	08-10-2026	15-10-2026	22-10-2026	-	21-12-2026
									Planned Days	-	0	10	21	14	7	7	59	60
									Actual Dates	-								
DGDAN/DCL/26- 27/003	4112316	Other Machineries and equipments	-	As per requirement	OTM	HOPE	GOB	200.00	Planned Dates	-	24-08-2026	07-09-2026	28-09-2026	12-10-2026	19-10-2026	26-10-2026	-	23-02-2027
									Planned Days	-	0	14	21	14	7	7	63	120
									Actual Dates	-								
DGDAN/DCL/26- 27/005	3258105	Other Machineries and Equipment	-	As per requirement	OTM	HOPE	GOB	70.00	Planned Dates	-	24-08-2026	03-09-2026	24-09-2026	08-10-2026	15-10-2026	22-10-2026	-	20-01-2027
									Planned Days	-	0	10	21	14	7	7	59	90
									Actual Dates	-								

(Signature)
MD. JABIR HASNAIN
Assistant Chemist
National Drug Control Laboratory
Directorate General of Drug Administration
Mohakhali, Dhaka-1212

(Signature)
Chitra Sarkar
Assistant Director
National Drug Control Laboratory
Directorate General of Drug Administration
Mohakhali, Dhaka-1212

(Signature)
19.07.26
19.07.26

(Signature)
19.07.26
19.07.26

(Signature)
20/09/2025
20/09/2025

(Signature)
20/09/2025
20/09/2025