

**Government of the People's Republic of Bangladesh**  
**Directorate General of Family Planning**  
**Logistics & Supply Unit**  
**06, Kawran Bazar, Dhaka-1215**

গণিতসংশোধিত ক্যা/সংশোধিত রকম গাফ

**Annual Consolidated Procurement Plan (Goods) of DCGFP for FY: 2023-24 (Development)**  
**4th Health Population and Nutrition Sector Programme (4th HPNSP)**

Ministry/Division Agency	Ministry of Health & Family Welfare, Medical Education & Family Welfare Division
Procuring Entity Name & Code	Directorate General of Family Planning Director (Logistics & Supply)
Project/Program Name & Code	Procurement, Storage & Supply Management (PSSM-FP) Code No. 224108300
	Field Services Delivery (FP-FSD) Code No. 224108600
	Clinical Contraception Services Delivery Programme (CCSDP) Code No. 224108500
	Maternal, Child, Reproductive and Adolescent Health (MCKRAH) Code No. 224108400
	Management Information System-FP (MIS-FP) Code No. 131005700

Source of Funds & Budget (Taka in Lakh)	
RPA (GOB)	47830.19
GOB (Dev.)	19826.25
<b>Total-</b>	<b>67656.44</b>

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estid. Cost (Tk. In Lakh)	Time code for Process	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
<b>Procurement, Storage &amp; Supply Management-Family Planning (PSSM-FP)</b>																	
1	PSSM/GD-01	Procurement of Plastic Pallets	Nos.	13	RFQ (e-GP)	HOPE	GOB (Dev.)	0.78	Planned dates	20.12.23	30.12.23	30.12.23	30.12.23	30.12.23	30.12.23	10	20.01.24
									Planned days	0	10	0	0	0	0	10	21
									Actual dates								
2	PSSM/GD-02	Procurement of Computer and Other Accessories	Nos.		OTM (e-GP) (NCT)	HOPE	GOB (Dev.)		Planned dates	20.12.23	03.01.24	17.01.24	24.01.24	31.01.24	28.02.24	70	24.05.24
		Desktop Computer		1				1.00	Planned dates	0	14	14	7	7	28		84
		Laptop Computer		10				14.00	Actual dates								
		Printer (Laser)		9				7.20									
		Paper Shredder		2				0.40									
							Sub Total:	22.60									
3	PSSM/GD-03	Procurement of Battery	Nos.	5	RFQ (e-GP)	HOPE	GOB (Dev.)	1.20	Planned dates	20.12.23	30.12.23	30.12.23	30.12.23	30.12.23	30.12.23	10	20.01.24
									Planned days	0	10	0	0	0	0	10	21
									Actual dates								
<b>Sub Total of PSSM OP:</b>								<b>24.58</b>									

অতিরিক্ত আলাম  
 সফর করফোর্ড  
 উপকরণ ও সরঞ্জাম ইউনিট  
 পরিবার পরিকল্পনা অফিসের, ঢাকা।  
 03.12.23

মুখ্যমন্ত্রীর অফিস হুঁশা  
 উপকরণ ও সরঞ্জাম ইউনিট  
 পরিবার পরিকল্পনা অফিসের, ঢাকা।  
 03.12.23

অফিসের স্বাক্ষর  
 পরিবার (উপকরণ ও সরঞ্জাম)  
 উপকরণ ও সরঞ্জাম ইউনিট  
 পরিবার পরিকল্পনা অফিসের, ঢাকা।  
 03.12.23

সফর করা  
 পরিবার (উপকরণ ও সরঞ্জাম)  
 উপকরণ ও সরঞ্জাম ইউনিট  
 পরিবার পরিকল্পনা অফিসের, ঢাকা।  
 03.12.23

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
4	FSD/GD-04	Procurement of 48 Million Cycles Oral Pill (COP) 3rd Generation)	Cycles	6 M+3.6 M =	OTM (NCT)	CCGP	Gov (Dev.) + RPA (Gov)	4800.00	Planned dates	24.12.23	21.01.24	18.02.24	18.03.24	25.03.24	22.04.24	119	12.08.24
				9.60 M													
				9.60 M													
				9.60 M													
				9.60 M													
				9.60 M													
5	FSD/GD-05	Procurement of 77 Million Pieces Condom	Piece	27 M	DPM (National) (e-GP)	Ministry	GOB (Dev.)	810.00	Planned dates	24.12.23	07.01.24	28.01.24	18.02.24	25.02.24	25.03.24	91	18.07.24
				50 M													
				77 M													
				Total:													
6	FSD/GD-06	Procurement of 11 Million Vials Injectable (IM)	Vial	6 M	OTM (e-GP) (NCT)	Ministry	GOB (Dev.)	3000.00	Planned dates	24.12.23	21.01.24	18.02.24	11.03.24	18.03.24	15.04.24	112	05.08.24
				5 M													
				Total:													
7	FSD/GD-07	Procurement of 2 Million Pieces Auto Disable (AD) Syringe	Piece	2 M	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	120.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
				11 M													
8	FSD/GD-08	Procurement of 0.03 Million Rolls Cotton, 100 gm	Roll	0.03 M	RFQ (e-GP)	HOPE	GOB (Dev.)	5.00	Planned dates	20.12.23	30.12.23	30.12.23	30.12.23	30.12.23	30.12.23	10	20.01.24
				10													
9	FSD/GD-09	Procurement of 0.02 Million Bottles Povidone Iodine	Bottle	0.02 M	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	20.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	28	27.05.24
				7													
Sub Total Of FSD OP:								31955.00									

**Family Planning Field Services Delivery (FSD)**

*03.12.23*

*3.12.23*

*03/12/2023*

*03/12/23*

*03/12/23*

জরিপের আদেশ  
সংক্রান্ত কার্যক্রম  
উপস্থাপন ও সরবরাহ ইঞ্জিনিয়ার  
শিবির পরিচালনা আদেশ, ঢাকা।

স্বাস্থ্য পরিদপ্তর পরিচালনা  
উপস্থাপন ও সরবরাহ ইঞ্জিনিয়ার  
শিবির পরিচালনা আদেশ

শিবির পরিচালনা  
উপস্থাপন ও সরবরাহ ইঞ্জিনিয়ার  
শিবির পরিচালনা আদেশ, ঢাকা।

স্বাস্থ্য পরিদপ্তর পরিচালনা  
উপস্থাপন ও সরবরাহ ইঞ্জিনিয়ার  
শিবির পরিচালনা আদেশ, ঢাকা।

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Est. Cost (Tk. In Lakh)	Time code for Process	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
<b>Clinical Contraception Services Delivery Programme (CCSDP)</b>																	
10	CC/GD-10	<b>Procurement of 9 Items Medicine for CCSDP</b>			OTM (e-GP) (NCT)	HOPE	GOB (Dev)										
		Tab. Ciprofloxacin (500 mg)	Tab.	500000				75.00	Planned dates	24.12.23	14.01.24	04.02.24	11.02.24	18.02.24	18.03.24	84	11.06.24
		Cap. Doxycycline Hcl (100 mg)	Cap.	100000				2.00	Planned dates	0	21	21	7	7	28	84	84
		Tab. Ibuprofen (400 mg)	Tab.	1000000				15.00	Actual dates								
		Tab. Paracetamol (20 mg)		350000			GOB (Dev)	21.00									
		Tab. Paracetamol (500 mg)		1650000			RPA (GOB)	99.00									
		Tab. Vitamin B-Complex		100000			GOB (Dev)	0.70									
		Cap. Iron (Ferrous Fumarate BP 200 mg + Folic acid BP 0.40 mg)	Cap.	3700000				25.00									
		Tab. Metronidazole (500 mg)	Tab.	150000				7.50									
							Sub-Total:	2.25									
								302.95									
11	CC/GD-11	<b>Procurement of Surgical Gauze</b>	Than	10000	OTM (e-GP) (NCT)	HOPE	GOB (Dev)	30.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
									Planned dates	0	14	14	7	7	28	70	84
									Actual dates								
12	CC/GD-12	<b>Procurement of Surgical Dressing Materials</b>			OTM (e-GP) (ICT)	HOPE	GOB (Dev)		Planned dates	27.12.23	07.02.24	28.02.24	07.03.24	14.03.24	11.04.24	105	02.08.24
		Surgical Dressing Materials (10 x 10 cm)	Pcs.	200000				130.00	Planned dates	0	42	21	7	7	28	105	112
		Surgical Dressing Materials (10 x 5 cm)		500000				275.00	Actual dates								
							Sub-Total:	405.00									
13	CC/GD-13	<b>Procurement of Surgical Rubber Gloves</b>			OTM (e-GP) (ICT)	HOPE	RPA (GOB)		Planned dates	27.12.23	07.02.24	28.02.24	07.03.24	14.03.24	11.04.24	105	02.08.24
		Surgical Rubber Gloves (6.5")	Pair	500000				300.00	Planned dates	0	42	21	7	7	28	105	112
		Surgical Rubber Gloves (7.0")		300000				180.00	Actual dates								
							Sub-Total:	480.00									
14	CC/GD-14	<b>Procurement of 200000 Pieces of Auto Dialate Syringe (5 ml)</b>	Piece	200000	OTM (e-GP) (NCT)	HOPE	GOB (Dev)	14.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
									Planned dates	0	14	14	7	7	28	70	84
									Actual dates								

৩১.১২.২৩

৩.১২.২৩

০৩/১২/২০২৩

০৩/১২/২০

১১/১২/২৩

ক্রিয়াকলাপ আধিকার  
স্বাক্ষর করণকর্তা  
উপসচিব ও সারস্বতী হস্তচিকিৎসা  
শলিকার পরিচালনা আধিকার, ঢাকা।

স্বাক্ষর আধিকার  
উপসচিব আধিকার (স্বাক্ষর)  
উপসচিব ও সারস্বতী হস্তচিকিৎসা  
শলিকার পরিচালনা আধিকার, ঢাকা।

স্বাক্ষর আধিকার  
উপসচিব আধিকার (স্বাক্ষর)  
উপসচিব ও সারস্বতী হস্তচিকিৎসা  
শলিকার পরিচালনা আধিকার, ঢাকা।

স্বাক্ষর আধিকার  
উপসচিব আধিকার (স্বাক্ষর-১)  
উপসচিব ও সারস্বতী হস্তচিকিৎসা  
শলিকার পরিচালনা আধিকার, ঢাকা।

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract						
15	CC/GD-15	<b>Procurement of MSR Items for CCSDP Unit</b>	Pregnancy Test Kit	Piece	100000	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	7.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24					
			Taliquist Book	Book	500					Actual dates													
			Glucometer	Piece	800																		
			Tubal Hook	Set	500																		
			Sim's vaginal Speculum (Adult size)	Piece	500																		
		<b>Sub-Total:</b>						<b>23.50</b>															
16	CC/GD-16	<b>Procurement of U-Forceps &amp; Eligator Forceps</b>	U-Forceps (For Implant Removal)	Piece	500	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	3.50	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24					
				Eligator Forceps (For IUD Removal)	Piece					500	Actual dates												
				<b>Sub-Total:</b>											<b>6.50</b>								
17	CC/GD-17	<b>Procurement of IUD Insertion Kit</b>		Set	2000	OTM (e-GP) (ICT)	HOPE	RPA (GOB)	100.00	Planned dates	27.12.23	07.02.24	28.02.24	07.03.24	14.03.24	11.04.24	105	02.08.24					
				Actual dates																			
18	CC/GD-18	<b>Procurement of Oxygen Gas for LARC &amp; PM Activities (1.36 M3 Size Cylinder- Testing, Refill with Repair)</b>		Cylinder	2500	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	20.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24					
				Planned dates																			
				Actual dates																			
19	CC/GD-19	<b>Procurement of OT Light with Charger &amp; Spot Light for IUD</b>		Set		OTM (e-GP) (ICT)	HOPE	RPA (GOB)	500.00	Planned dates	27.12.23	07.02.24	28.02.24	07.03.24	14.03.24	11.04.24		02.08.24					
				OT Light with Charger	200					Planned dates													
				Spot Light for IUD	2000					Actual dates													
				<b>Sub-Total:</b>											<b>900.00</b>								
20	CC/GD-20	<b>Procurement of OT Table</b>		Set	150	OTM (e-GP) (ICT)	HOPE	GOB (Dev.)	450.00	Planned dates	27.12.23	07.02.24	28.02.24	07.03.24	14.03.24	11.04.24	105	02.08.24					
				Actual dates																			
<b>Sub Total of CCSDP OP:</b>								<b>2731.95</b>															

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

কম্পিউটার অপারেটর  
সফটওয়্যার অপারেটর  
উপকরণ ও সরঞ্জাম ইউনিট  
পরিবার পরিচালনা পরিদপ্তর, ঢাকা।

স্বাক্ষর কর্তৃক  
উপকরণ ও সরঞ্জাম ইউনিট  
পরিবার পরিচালনা পরিদপ্তর  
পরিবার পরিচালনা পরিদপ্তর

স্বাক্ষর কর্তৃক  
উপকরণ ও সরঞ্জাম ইউনিট  
পরিবার পরিচালনা পরিদপ্তর  
পরিবার পরিচালনা পরিদপ্তর

স্বাক্ষর কর্তৃক  
উপকরণ ও সরঞ্জাম ইউনিট  
পরিবার পরিচালনা পরিদপ্তর  
পরিবার পরিচালনা পরিদপ্তর



SI No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estid. Cost (Tk. In Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
27	MIS/GD-27	Procurement of Upgrading Data Center & Maintenance for DCGP	Package	1	OTM (e-GP) (NCT)	HOPE	RPA (GOB)	200.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
28	MIS/GD-28	Procurement of Upgradation and Maintenance of Computer LAB & Conference Room	Package	1	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	20.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
29	MIS/GD-29	Procurement of CC Camera & TV for DCGP	Nos.	72	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	108.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
30	MIS/GD-30	Procurement of Computer Consumable Items	LS	1	OTM (e-GP) (NCT)	HOPE	GOB (Dev.)	8.00	Planned dates	24.12.23	07.01.24	21.01.24	28.01.24	04.02.24	04.03.24	70	27.05.24
Sub Total of MIS-FP OP:									2742.00								

**Carry Forward Packages of 2022-23**

SI No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estid. Cost (Tk. In Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
31	FSD/GD-40	Procurement of 39.00 Million Cycles Oral Pill (COP) (3rd Generation)	Cycles	4 M+3.8 M = 7.80 M	OTM (NCT)	CCGP	GOB (Dev.) + RPA (GOB)	3900.00	Planned dates								12.11.23
		Lot-1 Oral Pill (COP) (3rd Generation)		4 M+3.8 M = 7.80 M				3900.00	Planned dates								112
		Lot-2 Oral Pill (COP) (3rd Generation)		4 M+3.8 M = 7.80 M				3900.00	Actual dates								* 60 days i.e. 11.01.2024] delivery time extended for Lot-4 as per PPR, 2008
		Lot-3 Oral Pill (COP) (3rd Generation)		4 M+3.8 M = 7.80 M				3900.00	Actual dates								
		Lot-4 Oral Pill (COP) (3rd Generation)		4 M+3.8 M = 7.80 M				3900.00	Actual dates								
		Lot-5 Oral Pill (COP) (3rd Generation)		4 M+3.8 M = 7.80 M				3900.00	Actual dates								
Sub Total of Carry Forward Package of FP-FSD:									19500.00								

**CCSDP Unit**

SI No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estid. Cost (Tk. In Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
32	CC/GD-12	Procurement of Surgical Gauze (Than of 20 Yards)	Roll	10000	OTM (e-GP) (NCT)	DG, DCGP	RPA (GOB)	30.00	Planned dates								06.08.23
								30.00	Actual dates								84
33	CC/GD-13	Procurement of Surgical Gloves (6.5")	Pair	400000	OTM (ICT)	DG, DCGP	RPA (GOB)	180.00	Planned dates								05.07.23
		Surgical Rubber Gloves (7.0")		200000				90.00	Planned dates								12.07.23
Sub-Total:									270.00								

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

*Handwritten signature and date: 03.12.23*

অতিরিক্ত আবেদন  
সংক্রান্ত কার্যক্রম  
উপস্থাপন ও সরবরাহ ইউনিট  
পরিচালক পরিচালনা পরিষদ, ঢাকা।

স্বাক্ষরিত আবেদন উপস্থাপন  
উপস্থাপন ও সরবরাহ ইউনিট  
পরিচালক পরিচালনা পরিষদ

স্বাক্ষরিত আবেদন উপস্থাপন  
উপস্থাপন ও সরবরাহ ইউনিট  
পরিচালক পরিচালনা পরিষদ, ঢাকা।

স্বাক্ষরিত আবেদন উপস্থাপন  
উপস্থাপন ও সরবরাহ ইউনিট  
পরিচালক পরিচালনা পরিষদ, ঢাকা।

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time code for Process	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
34	CC/GD-14	Procurement of Disposable Syringe (5 ml)	Piece	200000	OTM (e-GP) (NCT)	DG, DGFP	Govt(Dev)	13.00	Planned dates				Completed in FY 2022-23				84
35	CC/GD-19	Procurement of Counselling Kit	Piece	400	OTM (e-GP) (NCT)	DG, DGFP	RPA (Govt)	40.00	Planned dates				Completed in FY 2022-23				84
36	CC/GD-20	Procurement of Bedding & Clothing	Piece	2000	OTM (e-GP) (NCT)	DG, DGFP	GOB (Dev.)	6.40	Planned dates				Completed in FY 2022-23				84
		Bed Sheet		2000				6.40	Planned dates								
		Tubectomy Sheet		2000				5.60	Actual dates								
		Vasectomy Sheet		2000				4.80									
		Surgeon and Assistant Mask		2000				1.28									
		Surgeon and Assistant Cap		2000				1.28									
		Client Gown (NSV)		2000				6.44									
		Client Gown (Tubactory)		2000				6.44									
		Drawn Sheet		2000				4.04									
		Trolley Sheet		2000				4.04									
		Surgeon and Assistant Gown (Nima)		2000				5.66									
		Surgeon and Assistant Gown (Pajama)		2000				4.86									
		Surgeon and Assistant Maxi		2000				6.40									
		Surgeon and Assistant Gown		2000				6.48									
							Sub-Total:	63.72									
37	CC/GD-42	Procurement of Medical Equipment & Others	Set	3	OTM (e-GP) (CT)	DG, DGFP	GOB (Dev)	18.00	Planned dates	27.12.23	07.02.24	28.02.24	07.03.24	14.03.24	11.04.24		02.08.24
		Dialyzer Machine		3				18.00	Planned dates								
		OT Table with accessory		2				44.00	Actual dates		42	21	7	7	28	105	112
		OT Light LED Dual Dome		2				32.00									
		OT Light LED Single Dome		2				24.00									
		Steam Sterilizer 200 Liters		1				90.00									
		05 Functions Hospital Bed		5				20.00									
		15 Inches Display Cardiac Monitor		3				12.00									
		Color Doppler Machine		2				180.00									
							Sub-Total	420.00									
							Sub Total of Carry Forward Packages of CCSDP:	836.72									

*Handwritten signature*

*Handwritten signature*  
3.1.23

*Handwritten signature*  
3.1.23

*Handwritten signature*  
3.1.23

*Handwritten signature*

জাতির জনক  
শাহর কমান্ডার  
উপসহকারী ইন্সপেক্টর  
পরিবার পরিচালনা অফিস, ঢাকা।

উপসহকারী পরিচালনা অফিস  
উপসহকারী ইন্সপেক্টর  
পরিবার পরিচালনা অফিস, ঢাকা।

উপসহকারী পরিচালনা অফিস  
উপসহকারী ইন্সপেক্টর  
পরিবার পরিচালনা অফিস, ঢাকা।

উপসহকারী পরিচালনা অফিস  
উপসহকারী ইন্সপেক্টর  
পরিবার পরিচালনা অফিস, ঢাকা।

উপসহকারী পরিচালনা অফিস  
উপসহকারী ইন্সপেক্টর  
পরিবার পরিচালনা অফিস, ঢাকা।

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity*	Procurement Method/Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract																			
38	MCH/GD-22	Procurement of Maternal & Child Health Drugs	Kit	16000	OTM (NCT)	Ministry	RPA (GoB)	1,821.52	Planned dates									112																		
				16000														1,824.96	Actual dates																	
				16000														1,778.40																		
				16000														1,824.77																		
				16000														1,826.24																		
				Sub Total: 9075.89																																
				39														MCH/GD-26	Procurement of Adolescent & Reproductive Health Drugs	Pos.	3.90 M	OTM (e-GP) (NCT)	DG, DGFP	RPA (GoB)	12.52	Planned dates									84	
																					1.50 M														26.27	Actual dates
																					3.50 M														35.04	
																					0.40 M														32.00	
																					0.10 M														3.80	
																					0.50 M														14.00	
																					0.40 M														10.00	
																					0.05 M														8.00	
																					1.50 M														142.52	
1 M	24.99																																			
0.035 M	17.50																																			
Sub-Total: 326.64																																				
Completed in FY 2022-23																																				

**M CRAH-OP**

Completed in FY 2022-23

Completed in FY 2022-23

*Handwritten signature*  
05.12.2023

*Handwritten signature*  
3.12.23

*Handwritten signature*  
08/11/2023

*Handwritten signature*  
02/12

*Handwritten signature*

জাহিদুল আলম  
সহকারী সিনিয়র  
উপসচিব ও সরকারি ইঞ্জিনিয়ার  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

সহকারী সিনিয়র অফিসার জাহিদুল আলম  
উপসচিব ও সরকারি ইঞ্জিনিয়ার  
পরিবার পরিকল্পনা অধিদপ্তর

জাহিদুল আলম  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

জাহিদুল আলম  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা-১২১৫

