

2nd Revised

পরিবর্তনশীল, কম/বেশী হতে পারে

Government of the People's Republic of Bangladesh
Directorate General of Family Planning
Logistics and Supply Unit
06, Kawran Bazar, Dhaka-1215

Annual Consolidated Procurement Plan (Goods) of DGFP for FY: 2024 -2025 (Revenue Budget)

Ministry/Division	Ministry of Health & Family Welfare, Medical Education & Family Welfare Division	
Agency	Directorate General of Family Planning	
Procuring Entity Name & Code	Director (Logistics and Supply)	Code No.:
Project/Program Name & Code	Family Planning-Field Services Delivery (FP-FSD)	Code No. N/A
	Administration Unit	Code No. N/A
	Maternal, Child, Reproductive and Adolescent Health (MCRAH)	Code No. N/A
	Clinical Contraception Services Delivery Programme (CCSDP)	Code No. N/A
	Maternal & Child Health Training Institute (MCHTI), Lalkuthi	Code No. N/A
	Mohammadpur Fertility Services and Training Center (MFSTC)	Code No. N/A
	Maternal and Child Health Training Institute, Azimpur	Code No. N/A

Source of Funds & Budget: GoB (Rev.)	
Taka in Lakh	23995.618

SI No	Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Family Planning-Field Services Delivery (FP-FSD)																	
1	FSD/GR-01	Procurement of 8.5 Million Cycles Oral Pill (COP) (3rd Generation)	Cycle	8.5 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4250.00	Planned dates	10.07.24	07.08.24	28.08.24	04.09.24	11.09.24	09.10.24		08.01.25
									Planned days	0	28	21	7	7	28	91	90
									Actual dates								
2	FSD/GR-02	Procurement of 4.15 Million Pieces AD Syringe for Injectables	Pieces	4.15 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	249.00	Planned dates	10.07.24	31.07.24	14.08.24	21.08.24	28.08.24	25.09.24		24.12.24
									Planned days	0	21	14	7	7	28	77	90
									Actual dates								
								Sub-Total	4499.00								
Administration Unit, DGFP																	
3	Admin/GR-03	Procurement of Computer & Other for Administration and other units	Set	5	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	8.00	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
4	Admin/GR-04	Procurement of Furniture for Administration and other units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.00	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
5	Admin/GR-05	Procurement of Miscellaneous Goods For Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	10.00	Planned dates	17.12.24	02.01.25	16.01.25	23.01.25	30.01.25	27.02.25		28.04.25
									Planned days	0	16	14	7	7	28	72	60
									Actual dates								
								Sub-Total	24.00								

mahmood
28/08/2024
মাহমুদ পারভেজ
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

বাসান আমীন সূমন
উপপরিচালক (স্থায়ী সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

মুহাম্মদ আসিম উদ্দিন ভূইয়া
উপপরিচালক (বেসদেপিক সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

মর্জিয়া হক
পরিচালক (উপকরণ ও সরবরাহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

ডা. আশরাফী আহমদ, এনজিপি
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Maternal & Child Health Training Institute (MCHTI), Lakhuti, Mirpur																	
6	MCHTI(L)GR-06	Procurement of Medical and Surgical Equipments	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	36.774	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
7	MCHTI(L)GR-07	Procurement of Others Machinery & Equipment	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	10.945	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
8	MCHTI(L)GR-08	Procurement of Others Stationery	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4.951	Planned dates	17.12.24	02.01.25	16.01.25	23.01.25	30.01.25	27.02.25		28.04.25
									Planned days	0	16	14	7	7	28	72	60
									Actual dates								
9	MCHTI(L)GR-09	Procurement of Medicine & Vaccines	LS	Various Quantity	DPM/OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	34.033	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
10	MCHTI(L)GR-10	Procurement of Computer Consumables	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4.965	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
Sub-Total								91.668									
Mohammadpur Fertility Services and Training Center (MFSTC)																	
11	MFSTC/GR-11	Procurement of MSR-Infusions	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	22.80	Planned dates	17.12.24	02.01.25	16.01.25	23.01.25	30.01.25	27.02.25		28.04.25
									Planned days	0	16	14	7	7	28	72	60
									Actual dates								
12	MFSTC/GR-12	Procurement of MSR-Injectables	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	70.07	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
13	MFSTC/GR-13	Procurement of MSR-Lab	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	35.96	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
Sub-Total								128.83									

Mahmood
 28/08/2025
 মাহমুদ পারভেজ
 সংগ্রহ কর্মকর্তা
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

28/08/2025
 হাসান আমীন সুমন
 উপপরিচালক (স্থায়ী সংগ্রহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

28/08/2025
 মুহাম্মদ হুমায়ুন কবীর
 উপপরিচালক (স্বাস্থ্য সেবা)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর
 ৬, কাওরান বাজার, ঢাকা।

28/08/25
 মঞ্জিলা হক
 পরিচালক (উপকরণ ও সরবরাহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

28/08/2025
 ডা. আশরাফী আহমদ, এনজিনিয়ার
 মহাপরিচালক
 পরিবার পরিকল্পনা অধিদপ্তর

Sl No	Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd Cost Tk (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
Carry Forward Packages of 2023-24																		
Administration Unit, DGFP																		
14	Admin GR-09	Procurement of Computer & Others For Administration and Finance Unit	Set	3	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4.60									Completed in FY 2023-24	Delivery Completed
									Planned dates									
									Planned days									
									Actual dates									
15	Admin GR-11	Procurement of Liveries for 4th class employee and drivers for Administration and other units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	5.65									Completed in FY 2023-24	Delivery Completed
									Planned dates									
									Planned days									
									Actual dates									
16	Admin GR-12	Procurement of Computer Accessories for Administration and Finance Unit	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	7.65									Completed in FY 2023-24	Delivery Completed
									Planned dates									
									Planned days									
									Actual dates									
Sub-Total								17.89										
Total of Carry Forward Packages								17.89										
Family Planning-Field Services Delivery (FP-FSD)																		
17	FSD GR-14	Procurement of 8.5 Million Cycles Oral Pill (COP) (3rd Generation)	Cycle	8.5 Million	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4250.00	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.09.25	
									Planned days	0	28	28	10	7	31	104	90	
									Actual dates									
18	FSD GR-15	Procurement of 8.5 Million Cycles Oral Pill (COP) (3rd Generation)	Cycle	8.5 Million	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4250.00	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.09.25	
									Planned days	0	28	28	10	7	31	104	90	
									Actual dates									
19	FSD GR-16	Procurement of 3 Million Vial Injectables (IM)	Vial	3 Million	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1200.00	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.09.25	
									Planned days	0	28	28	10	7	31	104	90	
									Actual dates									
20	FSD GR-17	Procurement of 15 Million Pieces Condom	Piece	15 Million	DPM (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	450.00	Planned dates	27.02.25	13.03.25	27.03.25	03.04.25	10.04.25	08.05.25		06.08.25	
									Planned days	0	14	14	7	7	28	70	90	
									Actual dates									
21	FSD GR-18	Procurement of 7 Million Auto Disable (AD) Syringe	Piece	7 Million	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	490.00	Planned dates	27.02.25	13.03.25	27.03.25	03.04.25	10.04.25	08.05.25		06.08.25	
									Planned days	0	14	14	7	7	28	70	90	
									Actual dates									
Sub-Total								10640.00										

maluwal
28/08/2024
মাহমুদ পারভেজ
সহায় কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

হাসান
28/08/2024
হাসান অমীন সুমন
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

মুহাম্মদ জাসিম উদ্দিন ভূইয়া
উপপরিচালক (বেদেশিক সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

মর্জিয়া হক
পরিচালক (উপকরণ ও সরবরাহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

ডা. আশরাফী আহমদ, এনজিপি
মহাপরিচালক
পরিবার পরিকল্পনা অধিদপ্তর

Sl No	Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Maternal, Child, Reproductive and Adolescent Health (MCRAH)																	
22	MCRAH/GR-19	Procurement of 14750 Box DDS Kit (Drugs for Maternal & Child Health)	Kit Box	14750	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1770.00	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.10.25
									Planned days	0	28	28	10	7	31	104	120
									Actual dates								
23	MCRAH/GR-20	Procurement of 14750 Box DDS Kit (Drugs for Maternal & Child Health)	Kit Box	14750	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1770.00	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.10.25
									Planned days	0	28	28	10	7	31	104	120
									Actual dates								
24	MCRAH/GR-21	Procurement of Normal Vaginal Delivery Kit	Kit Box	15000	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	504.90	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.10.25
									Planned days	0	28	28	10	7	31	104	120
									Actual dates								
25	MCRAH/GR-22	Procurement of Sanitary Napkin Pad	Pack	805000	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	805.00	Planned dates	27.02.25	27.03.25	24.04.25	04.05.25	11.05.25	11.06.25		09.10.25
									Planned days	0	28	28	10	7	31	104	120
									Actual dates								
Sub-Total								4849.90									
Clinical Contraception Services Delivery Programme (CCSDP)																	
26	CCSDP/GR-23	Procurement of Implant (01 Stuck)	Set	100000	OTM (ICT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	2500.00	Planned dates	27.02.25	10.04.25	08.05.25	15.05.25	22.05.25	19.06.25		19.10.25
									Planned days	0	42	28	7	7	28	112	122
									Actual dates								
27	CCSDP/GR-24	Procurement of Implant (02 Stuck)	Set	75650	OTM (ICT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1134.75	Planned dates	27.02.25	10.04.25	08.05.25	15.05.25	22.05.25	19.06.25		19.10.25
									Planned days	0	42	28	7	7	28	112	122
									Actual dates								
Sub-Total								3634.75									
Mohammadpur Fertility Services and Training Centre (MFSTC)																	
28	MFSTC/GR-25	Procurement of Diet for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	72.93	Planned dates	28.04.25	12.05.25	26.05.25	02.06.25	09.06.25	07.07.25		As per the contract
									Planned days	0	14	14	7	7	28	70	
									Actual dates								
29	MFSTC/GR-26	Procurement of Washing and Cleaning for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	29.15	Planned dates	28.04.25	12.05.25	26.05.25	02.06.25	09.06.25	07.07.25		As per the contract
									Planned days	0	14	14	7	7	28	70	
									Actual dates								
Sub-Total								102.08									
Maternal and Child Health Training Institute, Azimpur																	
30	MCHTIA/GR-27	Procurement of Livers for 16th-20th Grade Office Staff	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	7.50	Planned dates	28.04.25	12.05.25	26.05.25	02.06.25	09.06.25	07.07.25		01.09.25
									Planned days	0	14	14	7	7	28	70	56
									Actual dates								
Sub-Total								7.50									
Grand Total								23995.62									

Mahmud
 28/08/2025
 মাহমুদ পারভেজ
 সঃ প্রঃ কর্মকর্তা
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

হাসিনা আমীন সুমন
 28/08/2025
 হাসিনা আমীন সুমন
 উপকরণ ও সরবরাহ ইউনিট
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

মুহাম্মদ জাসিম উদ্দিন ভূইয়া
 28/08/2025
 মুহাম্মদ জাসিম উদ্দিন ভূইয়া
 উপকরণ ও সরবরাহ ইউনিট
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর
 ৬, কাওরান বাজার, ঢাকা।

মর্জিয়া হক
 28/08/25
 মর্জিয়া হক
 পরিচালক (উপকরণ ও সরবরাহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

ডা. আশরাফী আহমদ, এনজিপি
 28/08/25
 ডা. আশরাফী আহমদ, এনজিপি
 মহাপরিচালক
 পরিবার পরিকল্পনা অধিদপ্তর