

2<sup>nd</sup> Revised

পরিবর্তনশীল, ক্রম/বনৌ স্বত্ব গায়ে

Government of the People's Republic of Bangladesh  
Directorate General of Family Planning  
Logistics and Supply Unit  
06, Kawran Bazar, Dhaka-1215

## Annual Consolidated Procurement Plan (Goods) of DGFP for FY: 2025-2026 (Revenue Budget)

Ministry/Division	Ministry of Health & Family Welfare, Medical Education & Family Welfare Division	
Agency	Directorate General of Family Planning	
Procuring Entity Name & Code	Director (Logistics and Supply)	Code No.:
Project/Program Name & Code	Family Planning-Field Services Delivery (FP-FSD)	Code No.: N/A
	Administration Unit	Code No.: N/A
	Clinical Contraception Services Delivery Programme (CCSDP)	Code No.: N/A
	Mohammadpur Fertility Services and Training Center (MFSTC)	Code No.: N/A
	Maternal and Child Health Training Institute, Azimpur	Code No.: N/A

Source of Funds & Budget: GoB (Rev.)	
Taka in Lakh	4539.379

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invide/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
<b>Maternal and Child Health Training Institute, Azimpur</b>																		
1	MCHTLA/GR-01	Procurement of Washing and Ironing	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	13.00	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		As per the contract	
									Planned days	0	10	35	14	3	14	76		
									Actual dates									
<b>Sub-Total</b>								<b>13.00</b>										
<b>Administration Unit, DCFP</b>																		
2	Admin/GR-02	Procurement of Computer & Others for Administration and other units	Set	14	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	18.00	Planned dates	27.10.25	06.11.25	11.12.25	25.12.25	28.12.25	11.01.26			
									Planned days	0	10	35	14	3	14	76	60	
									Actual dates									
3	Admin/GR-03	Procurement of Furniture for Administration and other units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.00	Planned dates	27.10.25	06.11.25	11.12.25	25.12.25	28.12.25	11.01.26			
									Planned days	0	10	35	14	3	14	76	60	
									Actual dates									
4	Admin/GR-04	Procurement of Liveries for 4th class Employees and Drivers for Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	18.00	Planned dates	27.10.25	06.11.25	11.12.25	25.12.25	28.12.25	11.01.26			
									Planned days	0	10	35	14	3	14	76	60	
									Actual dates									
5	Admin/GR-05	Procurement of Computer Accessories for Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	14.00	Planned dates	30.10.25	09.11.25	14.12.25	28.12.25	31.12.25	14.01.26			
									Planned days	0	10	35	14	3	14	76	60	
									Actual dates									
6	Admin/GR-06	Procurement of Miscellaneous Goods for Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	26.00	Planned dates	30.10.25	09.11.25	14.12.25	28.12.25	31.12.25	14.01.26			
									Planned days	0	10	35	14	3	14	76	60	
									Actual dates									
<b>Sub-Total</b>								<b>82.00</b>										

মাহমুদ পারভেজ  
সংগ্রহ কর্মকর্তা  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

কামাল হোসেন  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

মোঃ আশরাফী আজমদ  
পরিচালক (উপকরণ ও সরবরাহ)  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

ডা. আশরাফী আজমদ, এনজিপি  
মহাপরিচালক  
পরিবার পরিকল্পনা অধিদপ্তর

S1 No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Mohammadpur Fertility Services and Training Center (MFSTC)</b>																	
7	MFSTC/GR-07	Procurement of MSR-2 for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	49.715	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
8	MFSTC/GR-08	Procurement of MSR-3 for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	77.77	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
9	MFSTC/GR-09	Procurement of Diet for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	72.93	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		
									Planned days	0	10	35	14	3	14	76	As per the contract
									Actual dates								
10	MFSTC/GR-10	Procurement of Washing and Cleaning for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	29.15	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		
									Planned days	0	10	35	14	3	14	76	As per the contract
									Actual dates								
<b>Sub-Total</b>								<b>229.565</b>									
<b>Family Planning-Field Services Delivery (FP-FSD)</b>																	
11	FSD/GR-11	Procurement of 12 Million Pieces Condom	Pieces	12 Millions	DPM (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	360.00	Planned dates	27.10.25	10.11.25	15.12.25	29.12.25	01.01.26	15.01.26		
									Planned days	0	14	35	14	3	14	80	90
									Actual dates								
12	FSD/GR-12	Procurement of 3 Million Cycles Oral Pill (COP) (3 <sup>rd</sup> Generation)	Cycles	3 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1500.00	Planned dates	27.10.25	17.11.25	22.12.25	05.01.26	08.01.26	29.01.26		
									Planned days	0	21	35	14	3	21	94	90
									Actual dates								
<b>Sub-Total</b>								<b>1860.00</b>									
<b>Maternal and Child Health Training Institute, Azimpur</b>																	
13	MCHTIA/GR-13	Procurement of Liveries for 16 <sup>th</sup> -20 <sup>th</sup> Grade Office Staff of MCHTIA, Azimpur	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	7.500	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
<b>Sub-Total</b>								<b>7.500</b>									

*Mahmud*  
০৩/০৩/২৬  
মাহমুদ পারভেজ  
সংগ্রহ কর্মকর্তা  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

*Hasina*  
১৫/০৩/২৬  
হাসিনা আমিন সায়ন  
উপপরিচালক (প্রশাসনিক সংগ্রহ)  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

*MD. Masud Raza*  
১৫/০৩/২৬  
মোঃ মাসুদ রাজ্জাক  
পরিচালক (উপকরণ ও সরবরাহ)  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

*Dr. Ashraf Ali*  
১৫/০৩/২৬  
ডা. আশরাফী আহমদ, এনডিপি  
মহাপরিচালক  
পরিবার পরিকল্পনা অধিদপ্তর

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Maternal and Child Health Training Institute (MCHTI), Lalkuthi</b>																	
14	MCHTIL/GR-14	Procurement of Medical and Surgical Equipment for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	52.572	Planned dates	20.11.25	30.11.25	04.01.26	18.01.26	21.01.26	04.02.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
15	MCHTIL/GR-15	Procurement of Lab Reagent for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	27.428	Planned dates	20.11.25	30.11.25	04.01.26	18.01.26	21.01.26	04.02.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
16	MCHTIL/GR-16	Procurement of Other Machinery and Equipment for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	15.000	Planned dates	20.11.25	30.11.25	04.01.26	18.01.26	21.01.26	04.02.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
17	MCHTIL/GR-17	Procurement of Consumable Store for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	8.000	Planned dates	23.11.25	03.12.25	07.01.26	21.01.26	24.01.26	07.02.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
18	MCHTIL/GR-18	Procurement of Other Stationary for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.000	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
19	MCHTIL/GR-19	Procurement of Washing and Cleaning Items for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	8.000	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
20	MCHTIL/GR-20	Procurement of Uniform for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.000	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
<b>Sub-Total</b>								<b>123.000</b>									

Mahmud  
১৫/০৬/২৬  
মাহমুদ পারভেজ  
সংগ্রহ কর্মকর্তা  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

১৫/০৬/২৬  
হাসিনা আশীন স্তম্বন  
উপপরিচালক (স্থানীয় সংগ্রহ)  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

১৫/০৬/২৬  
মোঃ আব্দুর রাজ্জাক  
পরিচালক (উপকরণ ও সরবরাহ)  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

১৫/০৬/২৬  
ডা. জাশরাফী আহমদ, এনজিপি  
মহাপরিচালক  
পরিবার পরিকল্পনা অধিদপ্তর

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Maternal and Child Health Training Institute, Azimpur</b>																	
21	MCHTIA/GR-21	Procurement of Diet for MCHTI, Azimpur	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	70.000		Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26	
										Planned days	0	10	35	14	3	14	76
										Actual dates							
								<b>Sub-Total</b>	<b>70.000</b>								
								<b>Grand Total</b>	<b>2385.065</b>								
<b>Carry Forward Packages of 2024-25</b>																	
<b>Mohammadpur Fertility Services and Training Center (MFSTC)</b>																	
22	MFSTC/GR-11	Procurement of MSR-Infusions	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	22.80		Planned dates	<b>Completed</b>						
										Planned days							60
										Actual dates				25.08.25	18.09.25		
								<b>Sub-Total</b>	<b>22.80</b>								
<b>Clinical Contraception Services Delivery Programme (CCSDP)</b>																	
23	CCSDP/GR-23	Procurement of Implant (01 Stick)	Set	100000	OTM (ICT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1906.50		Planned dates	<b>Completed</b>						
										Planned days							112
										Actual dates				07.09.25	05.10.25		
								<b>Sub-Total</b>	<b>1906.50</b>								
<b>Family Planning-Field Services Delivery (FP-FSD)</b>																	
24	FSD/GR-02	Procurement of 4.15 Million Pieces AD Syringe for Injectables	Pieces	4.15 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	225.01		Planned dates	<b>Completed</b>						
										Planned days							90
										Actual dates				28.08.24	18.09.24		
								<b>Sub-Total</b>	<b>225.01</b>								
								<b>Total of Carry Forward Packages</b>	<b>2154.31</b>								
								<b>Grand Total</b>	<b>4539.379</b>								

amalmash  
26/09/24  
মাহমুদ পারভেজ  
সংগ্রহ কর্মকর্তা  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

24/06/2026  
হাসান আমীন সূমন  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

RS  
- 24/9/24  
মোঃ আব্দুর রাজ্জাক  
পরিচালক (উপকরণ ও সরবরাহ)  
উপকরণ ও সরবরাহ ইউনিট  
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

20/9/24  
ডা. আশরাফী আহমদ, এনডিসি  
মহাপরিচালক  
পরিবার পরিকল্পনা অধিদপ্তর