

ANNUAL PROCUREMENT PLAN (REVISED) FOR REVENUE BUDGET (JULY/2025-JUNE/2026)

Ministry/Division		Ministry of Health & Family Welfare		12														
		Health Services Division		127														
Procuring Entity Name & Code		Directorate General of Health Services		1270201														
		Director General, DGHS		1270201-110514														
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Tk. Lakh)	Time code for Process	Not used in GOBS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)	Remarks
GR-01	Others Stationary Code No. 3253103	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	72.17	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	288	
				Carried over (2024-2025)	DG-DGHS	GoB (Rev.)	13.43	Planned dates										
	Sub-Total							Actual dates										
GR-02	Printing Books Code No. 4111102	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	85.60	Planned dates										
		Lot	1 lot	RFQ	DG-DGHS	GoB (Rev.)	51.53	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	288	
		Lot	1 lot	Cash Purchase	DG-DGHS	GoB (Rev.)	3.03	Planned dates										
	Sub-Total						0.00	Actual dates										
GR-03	Computer Consumable Items Code No. 3253101	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	54.50	Planned dates										
		Lot	1 lot	RFQ (1)	DG-DGHS	GoB (Rev.)	11.64	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	288	
		Lot	1 lot	Cash Purchase	DG-DGHS	GoB (Rev.)	0.00	Planned dates										
	Sub-Total						0.00	Actual dates										
GR-04	Chemical Goods Code No. 4112201	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	11.64	Planned dates										
		Lot	1 lot	Cash Purchase	DG-DGHS	GoB (Rev.)	12.35	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	265	
							0.50	Planned dates										
	Sub-Total							Actual dates										
GR-05	Office Furniture Code No. 4112101	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	12.80	Planned dates										
							60.73	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	258	
								Actual dates										
GR-06	Computer, printers with Accessories Code No. 4112201	Sets	30	OTM (e-GP)	DG-DGHS	GoB (Rev.)	60.73	Planned dates										
							42.60	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	285	
								Planned dates										
	Sub-Total							Actual dates										
GR-07	Stamps & Seal Code No. 3253104	Lot	1 lot	Cash Purchase	DG-DGHS	GoB (Rev.)	22.80	Planned dates										
							5.50	Planned dates										
								Planned dates										
	Sub-Total							Actual dates										
GR-08	Books & Journal Book Code No. 4112201	Lot	1 lot	OTM	DG-DGHS	GoB (Rev.)	5.50	Planned dates										
		Lot	1 lot	OTM (e-GP) with BG Press	DG-DGHS	GoB (Rev.)	22.99	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2025	255	
							20.00	Planned dates										
								Actual dates										
	Sub-Total						50.00											
GR-09	Revenues (Direct) Code No. 3253103	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	26.50	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	238	
				RFQ (2)	DG-DGHS	GoB (Rev.)	5.60	Planned dates										
								Actual dates										
	Sub-Total						32.10											
GR-10	Revenues (Indirect) Code No. 3253101	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	243.00	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	265	
		Lot	1 lot	RFQ (3)	DG-DGHS	GoB (Rev.)	7.00	Planned dates										
								Actual dates										
	Sub-Total						250.00											
GR-11	Registration Fee Code No. 3221104	Lot	1 lot	Adi Pay	DG-DGHS	GoB (Rev.)	0.31	Planned dates										
								Planned dates										
								Actual dates										
	Sub-Total						0.31											

25.09.25

ডা. সৈয়দ আবু আহমদ শাকী
উপপরিচালক (স্বাস্থ্যসেবা-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

(ডাঃ কামরুল জামাদার)
সহকারী পরিচালক (প্রশাসন-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ডা. আহমদ হোসেন
কোড নং-১১৪৪৫৪
সহকারী পরিচালক (স্বাস্থ্য-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ডাঃ মোহাম্মদ নাসির উদ্দিন
উপপরিচালক (প্রশাসন)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ডাঃ মোহাম্মদ নাসির উদ্দিন
Professor Dr. Md. Abu Jafor
Director General
Director General Health Service
Mahakhali Dhaka

ANNUAL PROCUREMENT PLAN (REVISED) FOR REVENUE BUDGET (JULY/2025-JUNE/2026)

Ministry/Division		Ministry of Health & Family Welfare		12														
		Health Services Division		127														
Procuring Entity Name & Code		Directorate General of Health Services		1270201														
		Director General, DGHS		1270201-110514														
Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Tk. Lakh)	Time code for Process	Not used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)	Remarks
GR-12	Training Code No.3231301			Foundation Training	DG-DGHS	GoB (Rev.)	4522.15	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	780	
				Local Training	DG-DGHS	GoB (Rev.)	298.60	Planned dates										
				Foreign Training	DG-DGHS	GoB (Rev.)	144.00	Actual dates										
	Sub-Total						4964.75											
GR-13	Petrol, Oil & Lubricant Code No.3243101	Lot	1 lot	CPM	DG-DGHS	GoB (Rev.)	250.00	Planned dates										
								Planned dates										
								Actual dates										
	Sub-Total						250.00											
GR-14	Gas & Fuel Code No.3243102	Lot	1 lot	DPM (G2G)	DG-DGHS	GoB (Rev.)	90.25	Planned dates										
								Planned dates										
								Actual dates										
	Sub-Total						90.25											
GR-15	Security Service Code No.3253102	Lot	1 lot	DPM (G2G)	DG-DGHS	GoB (Rev.)	150.00	Planned dates										
								Planned dates										
								Actual dates										
	Sub-Total						150.00											
GR-16	Outsourcing Code No.3211121	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	652.70	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	263	
								Planned dates										
								Actual dates										
	Sub-Total						652.70											
GR-17	Repairing of Vehicle Code No.3258101	Lot	1 lot	RFO (2)	DG-DGHS	GoB (Rev.)	2.00	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	225	
		Lot	1 lot	Cash Purchase	DG-DGHS	GoB (Rev.)	4.00	Planned dates										
								Actual dates										
	Sub-Total						6.00											
GR-18	Motor Vehicle (replacement) Code No.4112101	Nos	1	DPM	DG-DGHS	GoB (Rev.)	0.00	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	263	
								Planned dates										
								Actual dates										
	Sub-Total						0.00											
GR-19	Accommodation Code No.3211122	Lot	1 lot	Bid Pay	DG-DGHS	GoB (Rev.)	25.00	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	263	
								Planned dates										
								Actual dates										
	Sub-Total						25.00											
GR-20	Seminar/Conference Code No.3211111			Seminar Conference	DG-DGHS	GoB (Rev.)	32.50	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	263	
								Planned dates										
								Actual dates										
	Sub-Total						32.50											
GR-21	Printing & Binding Code No.3255102	Lot	1 lot	OTM (e-GP)	DG-DGHS	GoB (Rev.)	12.14	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	263	
								Planned dates										
								Actual dates										
	Sub-Total						12.14											
GR-22	Internet Code No.3211117	Lot	1 lot	OTM(e-GP)/DPM(G2G with RTCL)	DG-DGHS	GoB (Rev.)	32.68	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	263	
								Planned dates										
								Actual dates										
	Sub-Total						32.68											

১১/০৭/২৫
ডা. সৈয়দ আবু আহমদ শাকী
উপপরিচালক (প্রশাসন-১)
রাষ্ট্র অধিদপ্তর, মহাখালী, ঢাকা।

১১/০৭/২৫
(ডাঃ কামরুল জামাদার)
সহকারী পরিচালক (প্রশাসন-১)
রাষ্ট্র অধিদপ্তর, মহাখালী, ঢাকা।

১১/০৭/২৫
ডা. মোহাম্মদ হোসেন
কাজ নং-১১৪৪৫৪
সহকারী পরিচালক (পুলিশ-১)
রাষ্ট্র অধিদপ্তর, মহাখালী, ঢাকা।

১১/০৭/২৫
ডাঃ মোহাম্মদ নাসির উদ্দিন
উপপরিচালক (প্রশাসন)
রাষ্ট্র অধিদপ্তর, মহাখালী, ঢাকা।

১১/০৭/২৫
Professor Dr. Md. Abu Jafor
Director General
Director General Health Service
Mohakhali Dhaka

ANNUAL PROCUREMENT PLAN (REVISED) FOR REVENUE BUDGET (JULY/2025-JUNE/2026)

Ministry/Division	Ministry of Health & Family Welfare	12
Sub-Division	Health Services Division	127
Procuring Entity Name & Code	Directorate General of Health Services	1270201
	Director General, DGHS	1270201-110514

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost Tk (in Tk. Lakh)	Time code for Process	Not used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Days)	Remarks
GR-23	Office Stationary Code No. 4112310	Lot	1 lot	OTM(e-GP)	DG-DGHS	GoB (Rev.)	32.10	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	288	
	Sub-Total						32.10	Actual dates										
GR-24	Law related Expenditure Code No. 3211110	Lot	1 lot	OTM/DPM	DG-DGHS	GoB (Rev.)	6.00	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	288	
	Sub-Total						6.00	Actual dates										
GR-25	Nil Code No. 3257106	Lot	1 Lot	Bill Pay	DG-DGHS	GoB (Rev.)	0.00	Planned dates										
	Sub-Total						0.00	Actual dates										
GR-26	Publication Code No. 3211126	Lot	1 lot	DPM/Single source Selection (SSS)	DG-DGHS	GoB (Rev.)	6.07	Planned dates										
	Sub-Total						6.07	Actual dates										
GR-27	Procurement of Routine EPI vaccine Code No. 3252111		No. of Vial	Unit Rate (Tk.) - Per Vial	DPM	CCGP	GoB (Rev.)											
	BIGD (20 dose)	No. of Vial	480370	669			3213.88	Planned dates										
	Td (10 dose)	No. of Vial	1429721	241			3445.63	Actual dates										
	MR (5 dose)	No. of Vial	530671	723			3835.75											
	bOPV (10 dose)	No. of Vial	637577	268			1708.71											
	Pentavalent (per dose)	No. of Vial	3761186	173			6541.45											
	PCV (4 dose)	No. of Vial	869718	1552			13498.02											
	IPV (25 dose)	No. of Vial	522863	891			4658.71											
	IHPV (2 dose)	No. of Vial	305745	1279			3910.48											
	TCV (5 dose)	No. of Vial	156603	852			1334.26											
	Sub-Total		8714454				42147.68											
GR-28	Procurement of Routine EPI vaccine Code No. 3252111		No. of Vial	Unit Rate (Tk.) - Per Vial	OTM/DPM	CCGP	GoB (Rev.)											
	BIGD (20 dose)	No. of Vial	480370	669			3213.88	Planned dates		16/09/2025	5/10/2025	20/10/2025	27/10/2025	3/11/2025	10/11/2025	30/06/2026	288	
	Td (10 dose)	No. of Vial	1429721	241			3445.63	Actual dates										
	MR (5 dose)	No. of Vial	530671	723			3835.75											
	bOPV (10 dose)	No. of Vial	637577	268			1708.71											
	Pentavalent (per dose)	No. of Vial	3761186	173			6541.45											
	PCV (4 dose)	No. of Vial	869718	1552			13498.02											
	IPV (25 dose)	No. of Vial	522863	891			4658.71											
	IHPV (2 dose)	No. of Vial	305745	1279			3910.48											
	TCV (5 dose)	No. of Vial	156603	852			1334.26											
	Sub-Total		8714454				42147.68											
Grand Total =DG-DGHS							91151.03											

ডা. মোহাম্মদ আবু আহম্মদ শাহী
উপপরিচালক (স্বাস্থ্যসেবা-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

২৫/০৯/২৫
(ডাঃ কামরুল জামাদার)
মহাকারী পরিচালক (প্রশাসন-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ডা. মোহাম্মদ হোসেন
কোড নং-১১৪৪৫৪
উপপরিচালক (স্বাস্থ্যসেবা-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ডাঃ মোহাম্মদ নাসির উদ্দিন
উপপরিচালক (প্রশাসন)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

২৫/০৯/২৫
Professor Dr. Md. Abu Jafor
Director General
Director General Health Service
Mahakhali Dhaka.

ANNUAL PROCUREMENT PLAN OF SERVICE FOR REVENUE BUDGET (JULY/2025-JUNE/2026)

Health Services Division, MoHFW				127	
Agency Directorate General of Health Services				1270201	
Procuring Entity Name & Code Director General, DGHS,				1270201-110514	

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Tk. Lakh)	Time code for Process	Advertisement RFP	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
1 through		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS-01	Feasibility Study for Establishment of 250 bed General Hospital in Kamaphuli and 500 bed General Hospital in Hathazari, Chaliogram Code No.3257308	Firm	1	SSS (G to G)	Ministry	GoB (Rev.)	250.00	Planned dates	N/A	14/10/2025	28/10/2025	9/12/2025	9/12/2025	10/12/2025	31/12/2025	28/01/2026	-	30/06/2026
								Planned days			14	42	0	1	22	28	107	154
								Actual dates										
	Grand Total=						250.00											

Note-1: Procurement Method "SSS" under column -5 is selected as per বিধি-১২৫, দফা (ঘ) উপ-দফা (ক)

Note-2: Procurement processing time (Column 11-17) is decided as per বিধি ৪৮(৪) দফা (ক)(২) তফসিল-৬



ডাঃ মোঃ আমিনুল ইসলাম
মেডিকেল অফিসার
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ডাঃ সৈয়দ আবু আহম্মদ শাহী
কোড নং-১১৪৪৫৪
উপপরিচালক (স্বাস্থ্যসেবা-১)
সহকারী পরিচালক (স্বাস্থ্যসেবা-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

০৫/১০/২৫

ডাঃ কামরুল জামান্দার
সহকারী পরিচালক (প্রশাসন-১)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

০৫/১০/২৫

ডাঃ মোহাম্মদ নাসির উদ্দিন
উপপরিচালক (প্রশাসন)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

অনুমোদিত।

০৫/১০/২৫

অধ্যাপক ডাঃ মোঃ আবু জাফর
মহাপরিচালক
স্বাস্থ্য অধিদপ্তর মহাখালী ঢাকা