

Government of the People's Republic of Bangladesh
Directorate General of Nursing and Midwifery (DGNM)
Mohakhali, Dhaka-1212
Annual Procurement Plan of Goods for Operational Plan FY 2022-23

Ministry /Division : Medical Education and Family Welfare Division

Agency : Directorate General of Nursing and Midwifery (DGNM)

Procuring Entity Name and Code: Line Director, NMES.

ROP Name and Code : Nursing and Midwifery Education and Services (NMES), Code: 16201-224107500

ROP Cost (Taka in Lakh)


Total-34000.00

GOB-12140.00

PA -21860.00

(Taka in Lakh)

Package No.	Description of Procurement Package Goods.	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh Taka	Time code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DGNM,NMES/GOB,RPA/G/2-23/1	Lot 1 Furniture and Relevant Goods (List attached)	No.		DPM	LD,NMES	GOB, RPA (GOB)	380.50 (GOB) 141.86 (RPA) =522.36	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	79	30
	Lot 2 Furniture and Relevant Goods (List attached)	No.		DPM	LD,NMES	GOB, RPA (GOB)	380.49 (GOB) 141.87 (RPA) =522.36	Actual Dates	-	-	-	-	-	-	-	-	-
DGNM,NMES/GOB,RPA/G/22-23/2	Lot-1 Computer and Machineries : Computer with UPS and accessories, Color Laser Printer, Computer Printer, Scanner Machine, Laptop	No.	170+65+150+30+40 = 455	eGP (OTM)	LD,NMES	GOB and RPA (GOB)	30.90 (GOB) 282.60 RPA (GOB) = 313.50	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
	Lot-2 Computer and Machineries : Computer with UPS and accessories, Color Laser Printer, Computer Printer, Scanner Machine, Laptop		170+65+150+30+40 = 455	eGP (OTM)	LD,NMES	GOB and RPA (GOB)	30.90 (GOB) 282.60 RPA (GOB) = 313.50	Actual Dates	-	-	-	-	-	-	-	-	-


Siddika Akter
 (Additional Secretary)
 Director General

Directorate General of Nursing and Midwifery.
 &
 Line Director
 Nursing and Midwifery Education and Services

Government of the People's Republic of Bangladesh
Directorate General of Nursing and Midwifery (DGNM)
 Mohakhali, Dhaka-1212
Annual Procurement Plan of Goods for Operational Plan FY 2022-23

Ministry /Division : Medical Education and Family Welfare Division
 Agency : Directorate General of Nursing and Midwifery (DGNM)
 Procuring Entity Name and Code: Line Director, NMES.
 ROP Name and Code : Nursing and Midwifery Education and Services (NMES), Code: 16201-224107500

ROP Cost (Taka in Lakh)
 Total-34000.00
 GOB-12140.00
 PA -21860.00

(Taka in Lakh)

Package No.	Description of Procurement Package Goods.	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh Taka	Time code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DGNM,NMES/GOB/G/22-23/3	Machineries and Others : Air Conditioner, Refrigerator, Television, Public Address System (Portable)	N0.	78+117+47+120=362	eGP (OTM)	LD,NMES	GOB	304.95 (GOB) =304.95	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-
DGNM,NMES/GOB/G/22-23/4	Machineries and Others : Photocopier, Multimedia projector with Stand, Video camera	N0.	110+198+43= 351	eGP (OTM)	LD,NMES	GOB	393.10 (GOB) =393.10	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-
DGNM,NMES/RPA/G/22-23/5	Machineries and Others : Medical Equipment's	N0.	467	eGP (OTM)	LD,NMES	RPA (Others)	265.48 RPA(Oth) =265.48	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-
DGNM,NMES/GOB/G/22-23/6	Laboratory Equipment's : Medical Equipment's	N0.	561	eGP (OTM)	LD,NMES	GOB	330.00 (GOB) =330.00	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-


 Siddika Akter
 (Additional Secretary)
 Director General

Directorate General of Nursing and Midwifery.
 &
 Line Director
 Nursing and Midwifery Education and Services

Government of the People's Republic of Bangladesh
Directorate General of Nursing and Midwifery (DGNM)
Mohakhali, Dhaka-1212

Annual Procurement Plan of Goods for Operational Plan FY 2022-23

Ministry /Division : Medical Education and Family Welfare Division

Agency : Directorate General of Nursing and Midwifery (DGNM)


Procuring Entity Name and Code: Line Director, NMES.

ROP Name and Code : Nursing and Midwifery Education and Services (NMES), Code: 16201-224107500

ROP Cost (Taka in Lakh)
Total-34000.00
GOB-12140.00
PA -21860.00

(Taka in Lakh)

Package No.	Description of Procurement Package Goods.	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh Taka	Time code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DGNM,NMES/ GOB/G/22-23/7	Lot 1: Computer and Machineries : Computer with UPS and Accessories, printer Lot 2: Computer and Machineries : Computer with UPS and Accessories, printer	NO.	10+4=14	RFQ	LD,NMES	GOB	5.00+5.00 = 10.00 (GOB)	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-
DGNM,NMES/ GOB/G/22-23/8	Lot 1: Machineries and Others : Air-condition Lot 2: Machineries and Others : Air-condition	NO.	7	RFQ	LD,NMES	GOB	5.00+5.00 = 10.00 (GOB)	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-
DGNM,NMES/ GOB/G/22-23/9	Lot 1: Furniture : Table, Chair Lot 2: Furniture : Table, Chair	NO.	10+25=35	RFQ	LD,NMES	GOB	5.00+5.00 = 10.00 (GOB)	Planned Dates	-	01/08/2022	21/08/2022	05/09/2022	12/09/2022	19/09/2022	17/10/2022	2 months 17 days	17/11/2022
								Plan Days	-	0	21	15	07	07	28	77	30
								Actual Dates	-	-	-	-	-	-	-	-	-
	Grand Total =	-	-	-	-	-	2995.25	-	-	-	-	-	-	-	-	-	-


Siddika Akter
(Additional Secretary)
Director General

Directorate General of Nursing and Midwifery.
&
Line Director
Nursing and Midwifery Education and Services