

People's Republic of Bangladesh
Office of the Additional Chief Engineer
Bangladesh Betar, Dhamrai, Dhaka.

01/13

Annual Procurement Plan for Revenue Budget
Code: 1330605119099 Additional Chief Engineer, Dhamrai, Dhaka.

APP Economic Code # 3211102
Budget: 300 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package Works Cleaning and Washing Code: 3211102	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3211102	Clean and washing: (i) Purchase of medicine for grass removal, Repair and maintenance of Mower, Cleaning under feeder line area from mast, antenna to T/R hall and entire antenna field, Cleaning of outdoor & indoor substation area, main store building area, pump building area, reactor building area, generator building area, workshop building area, office building area, T/R hall area, main gate, reception building area, police barrack area, Ansar barrack area, dormitory and office garden, car garage, walkway, whole office, Shifting and clearing of goods from one store to other stores of office building. (ii) Purchase of goods for cleaning and washing (Soap, Hand wash, Odonil, floor cleaner, mob, false cloth etc.), Mower, Vacuum cleaner, Harpic, Phenol, Duster, dust bin, cleaning equipment, etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		15.10.25	22.10.25	22.10.25	26.10.25	28.10.25	28.10.25		09.11.25
								Planned Days			07 days	0	04 days	02 days	0	13 days	12 days
								Actual Dates									
Lot-2 3211102	Clean and washing: (i) Cleaning under feeder line area from mast antenna to T/R hall and entire antennal field, Cleaning of outdoors & indoor substation area, main store building area, pump building area, reactor building area, generator building area, workshop building area, office building area, T/R hall area, main gate reception building area, police barrack area, Ansar barrack area, dormitory and office garden, whole office, (ii) Purchase of goods for cleaning and washing (Soap, Hand wash, Odonil, floor cleaner, broom etc.), Mower, Vacuum cleaner, Harpic, Phenol, Duster, dust bin, sharpening and maintenance of various tools like chopper, scythe axe crowbar etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

মোঃ আরিফুল্লাহমান
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

রনজিত কুমার সিং
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মুনির আহমদ
প্রধান প্রকৌশলী (কটন দায়িত্বে)
বাংলাদেশ বেতার

28-09-25
এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 3211127

Budget: 40 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3211127	Purchase of Books/Newspapers/Journals: (Technical/ Official / Religious/Other necessary Books & Newspapers/ Magazine/Journals etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	40	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

APP Economic Code # 3253102

Budget: 300 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3253102	(i) Purchase of Monitor/LED & Smart TV, Different types of Converter Cable/ Connector with cables, CAT-6 Cables, Graphics Card, Network Switch /Ethernet switch/POE Switch, UPS Battery, UPS, IP/Bullet Camera, CCTV CPU, NVR, Hard Disk, HDMI Extender, SFP Case, SFP Module, Matrix, Router, Adapter, Injector, Server Rack, media Converter, Fiber Optic cable, TJ Box, patch cable, outdoor Junction Box/Rack etc (ii) Purchase of Various security related equipment such as Surveillance drone, whistle, sticks, torch light, helmet, belt, Hand Gloves, metal detector, mirror detector, bucket, Carbollic Acid etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		02.11.25	09.11.25	09.11.25	12.11.25	16.11.25	16.11.25		26.11.25
								Planned Days			07 days	0	03 days	04 days	0	14 days	10 days
								Actual Dates									
-2 3253102	(i) Refilling of Fire Extinguisher, Maintenance Firefighting equipment and accessories, purchase of different types of fire extinguishers etc. (ii) Purchase of Various security related equipment such as Surveillance drone, whistle, sticks, torch light, helmet, belt, Hand Gloves, metal detector, mirror detector, bucket, Carbollic Acid etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

মোঃ আরিফুল্লাহ আল মাসুদ
সিনিয়র প্রকৌশলী
অর্থনৈতিক প্রকল্প কেন্দ্র
বাংলাদেশ বেতার, খামরাই, ঢাকা।

রনজিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মোঃ তৌহিদুর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
অর্থনৈতিক প্রকল্প কেন্দ্র
বাংলাদেশ বেতার, খামরাই, ঢাকা।

মোঃ হুমায়ুন কবীর
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মুনির হুসেইন
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 3255105

Budget: 301 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods Other Stationery Goods Code: 3255105	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estimate Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3255105	Purchase of Stationery Items: Register Books, Paper, Envelop, Offset Paper, Note pads, Pen pots, Highlighter Pen, Pencil, Pencil Case, Sharpener, Erase, Stapler, Scissors, Paper cutting Knife, Diary, Ruler, Calculator, Air Freshener, Binding Tape, Key Bags, National Flag, Flag Rope, Marker pen, Clip File, Gum Tube, File Box, Desk Calendar Stand, Paper Tray, Punch Machine, Wall Clock, Toner/Cartage for photocopy machine, white board duster, Tissue Box, Paper weight and other stationery items, Various types of Curtains (Porda), Air Fresheners, Aerosol, Naphthalene, Umbrella, Mosquito Coil, Pencil Battery, Measuring tape, different types of banner, Plastic Bucket, Permanent Marker, James clip, etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned date		22.10.25	29.10.25	29.10.25	02.11.25	04.11.25	04.11.25		11.11.25
								Planned days			07 days	0	04 days	02 days	0	13 days	10 days
								Actual days									
Lot-2 3255105	Purchase of Stationery Items: Different types of banner, Plastic Bucket, National Flag, Flag Rope, Desk Calendar Stand, Paper Tray, Punch Machine, Bucket, Wall Clock, Toner/Cartage for photocopy machine, Tissue Box, Paper weight, Air Fresheners, Aerosol, Naphthalene, Umbrella, Mosquito Coil, Pencil Battery, Measuring tape, Rain Coats, crockery (Tea Cup, Spoon, Plate, Glass/ Mug/Jug, rice cooker, microwave oven etc.) items, Towel, umbrella, Clock, Digital Clock, Electric Kettle, lock, key, key bags etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	101	Planned date									Up to June/26
								Planned days									
								Actual days									

মোঃ আরিফুল্লাহ
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

রনজিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ আরিফুল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মোঃ তোহিদুর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মুনীর আহমদ
প্রধান প্রকৌশলী (করটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 3256106
Budget: 300 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement package goods Dress Code: 3256106	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3256106	Dress: Purchase of Official Dress and related items for 4 th Class Employees, Driver, Guards, MLSS, Equipment's attendants: Full Shirt, Full Safari, Half Safari, Umbrella, Shoe, Socks, Name plate, V-Throat Sweater, Cap, Sandal etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		18.11.25	25.11.25	25.11.25	27.11.25	30.11.25	30.11.25		21.12.25
								Planned Days			07 days	0	02 days	03 days	0	12 days	21 days
								Actual Dates									
Lot-2 3256106	Dress: Purchase of Official Dress and related items for 4 th Class Employees, Driver, Guards, MLSS, Equipment's attendants: Full Shirt, Full Safari, Half Safari, Umbrella, Shoe, Socks, Name plate, V-Throat Sweater, Cap, Sandal etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

APP Economic Code # 3257301
Budget: 30 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement package goods Ceremonies/Festivals Code: 3257301	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3257301	Celebration/ Observation of different state days, make banner, poster, festoon, lighting of the office etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	30	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

মোঃ আরিফুল্লাহ
 স্টেশন প্রকৌশলী
 মহাশক্তি প্রেরণ কেন্দ্র
 বাগদাদপুর রোড, ধামরাই, ঢাকা।

রনজিত কুমার মন্ডল
 সিনিয়র প্রকৌশলী
 মহাশক্তি প্রেরণ কেন্দ্র
 বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ তোহিদুর রহমান
 অতিরিক্ত প্রধান প্রকৌশলী
 মহাশক্তি প্রেরণ কেন্দ্র
 বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ মঈনুল হক
 সিনিয়র প্রকৌশলী
 সংরক্ষণ অনুবিভাগ
 বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মুনীর আহমদ
 প্রধান প্রকৌশলী (কটিন দায়িত্বে)
 বাংলাদেশ বেতার

এ এম এম জাহিদ
 মহাপরিচালক
 বাংলাদেশ বেতার

APP Economic Code # 3255101

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 200 Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods Computer Equipment's Code: 3255101	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3255101	Computer Equipment's: Purchase of Toner/Cartage, Printer, DVD Drive, Pen drive, Monitor, Keyboard, Mouse, Mouse Pad, Different types of Converter Cable, Scanner, Hard Disk, SSD, Graphics Card, Power Supply, Wi-Fi Dongle, USB Hub, USB Extension Cable, Software CD/DVD, Operating System, CD/DVD, External Hard Disk, UPS, Online UPS, Desktop PC, Headphone, Speaker, Antivirus, Software etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		16.11.25	23.11.25	23.11.25	27.11.25	30.11.25	30.11.25		10.12.25
								Planned Days			07 days	0	04 days	03 days	0	14 days	10 days
								Actual Dates									

APP Economic Code # 3258101

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 150 Thousand Taka

Package No (with Economic Code no)	Description of Procurement package goods Motor Vehicle Code: 3258101	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3258101	Maintenance of Official Bus & Microbus	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	85	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									
Lot-2 3258101	Denting & Painting of Official Bus/ Microbus	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	65	Planned Dates		14.12.25	21.12.25	21.12.25	23.12.25	24.12.25	24.12.25		14.01.26
								Planned Days			07 days	0	02 days	01 day	0	10 days	21 days
								Actual Dates									

মোঃ আরিফুল্লাহামান
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

রনজিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ মঈনুল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মুনীর আহমদ
প্রধান প্রকৌশলী (কুটিন দায়িত্বে)
বাংলাদেশ বেতার

এ.এস.এম. জাহাঙ্গীর
মহাপরিচালক
বাংলাদেশ বেতার

মোঃ তৌহিদুর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র

APP Economic Code # 3257304

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 300 Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods Gardening Code: 3257304	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3257304	(i) Purchase and Planting of different Fruits, Medicinal and flower plants. (ii) Purchase of various Gardening equipment's, Flower Tub etc. (iii) Purchase of Cow dung, Fertilizer, Pesticides etc. (iv) Cleaning and preparation for Gardening and Tree plantation, Earth filling etc. (v) Cleaning of gardens	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		12.10.2025	19.10.2025	19.10.2025	21.10.2025	23.10.2025	30.10.2025		20.11.25
								Planned Days			07 days	0	02 days	02 days	07 days	18 days	21 days
								Actual Dates									
Lot-2 3257304	(i) Purchase and Planting of different Fruits, Medicinal and flower plants. (ii) Purchase of various Gardening equipment's, Flower Tub etc. (iii) Purchase of Cow dung, Fertilizer, Pesticides etc. (iv) Cleaning and preparation for Gardening and Tree plantation, Earth filling etc. (v) Cleaning of gardens	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates									Up to June/2026
								Planned Days									
								Actual Dates									

APP Economic Code # 3258102

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 100 Thousand Taka

Package No (with Economic Code no)	Description of Procurement package Works Furniture Maintenance Code: 3258102	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3258102	Repair and maintenance of Chair, Table, File cabinet, Almirah, Sofa, Wardrobe, Cot, Computer table, Bookshelves, Showcase etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates		04.01.26	11.01.26	11.01.26	11.01.26	18.01.26	18.01.26		3.02.26
								Planned Days			07 days	0	00 days	04 days	0	14 days	21 days
								Actual Dates									

মোঃ আরিফুল্লাহ
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, খামরাই, ঢাকা।

রনজিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, খামরাই, ঢাকা।

মোঃ তৌহিদুর রহমান
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, খামরাই, ঢাকা।

মুহাম্মদ আহমদ
প্রধান প্রকৌশলী (কটিন দায়িত্বে)
বাংলাদেশ বেতার

মোঃ এম জাহিদ
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার

APP Economic Code # 3258103

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 200 Thousand Taka

Package No (with Economic Code no)	Description of Procurement package Works, Computer Maintenance Code: 3258103	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3258103	Computer Equipment's: Maintenance and repair of Desktop/ Laptop, Laptop Battery, Printer, UPS (online/ Offline), UPS Battery, Server Rack, Network switch, Computer motherboard, Processor, Hard Disk, RAM, DVD Drive, Monitor, Different types of Converter Cable, Scanner, Projector, Maintenance of Server, Local Area Network, FTP Server etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		03.03.26	10.03.26	10.03.26	12.03.26	15.03.26	22.03.26		06.04.26
								Planned Days			07 days	0	02 days	03 days	07 days	19 days	15 days
								Actual Dates									

APP Economic Code # 3258126

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 100 Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package Works, Tele communication equipment's Code: 3258126	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3258126	Tele communication equipment's: Repair & maintenance of Telephone lines, PABX lines, PABX control systems, Telephone sets, Battery, rechargeable battery, IP phones, Adapter, IPBX system, radio link, radio link server, LAN, Network Switch, Router, Extender, UPS, Server Rack, Satellite Bandwidth Equipment etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates		10.02.26	17.02.26	17.02.26	19.02.26	22.02.26	22.02.26		09.03.26
								Planned Days			07 days	0	02 days	03 days	00 days	12 days	15 days
								Actual Dates									

মোঃ আরিফুল্লাহমান
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

রাজিৎ কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ তৌফিকুর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মুহাম্মদ
SAHRE
প্রধান প্রকৌশলী (কটন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 3258105

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 600 Thousand Taka

[illegible]

মোঃ আরিফুজ্জামান
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র

ধনজিৎ কমাৰ মন্ডল

সিনিয়র প্রকৌশলী অতিরিক্ত প্রধান প্রকৌশলী

সংরক্ষণ অনুবিভাগ
দশ বেতার, আগারগাঁও, ঢাকা।

শাহজাদা আহমদ
১৭/৭/১৬
প্রধান প্রকৌশলী কটিন দায়েত্বে।
বাংলাদেশ বেতার

28-07-2020
এ এন এম জাহিদ
মহাপরিচালক
ব্যাংকালয়

APP Economic Code # 3258106
Budget: 500 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package Works Residential Buildings Code: 3258106	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3258106	Residential buildings: (i) Repair, Maintenance and painting of barbed wire of boundary wall of Dormitory (ii) Repair and Maintenance of Sewerage line of Dormitory. (iii) Repair & Maintenance of Pump Room of Dormitory. (iv) All types of electric works of Dormitory Building. (v) All types of sanitation works of Dormitory. (vi) Grounding system repair/change of Dormitory. (vii) Pump Repair Works and Other civil works.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	450	Planned Dates		25.02.26	04.03.26	04.03.26	08.03.26	10.03.26	17.03.26		16.04.26
								Planned Days			07 days	0	04 days	02 days	07 days	20 days	30 days
								Actual Dates									
Lot-2 3258106	Residential buildings (i) Cleaning and Maintenance of drain works (ii) Resolving water logging (iii) Cleaning and Removal of Bushes and Jungles (iv) Earth filling of dormitory area. (v) Water tank repair / change (vi) Tree Plantation in the dormitory area	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	50	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

মোঃ আরিফুল্লাহ
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

রনজিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ তৌহিদুর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ মাহবুব হোসেন
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মুন্সীর আইয়ুব
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

১৬.০৭.২৬
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 3258107

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 300 Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package Works Non-Residential Building Code: 3258107	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 3258107	Non-Residential buildings: (i) Repair and maintenance of barbed wire and supporting angles of Boundary wall. (ii) Repair & Painting of Old switch Gear room and its fences. (iii) Repair, Maintenance (window, door, wall, ceiling etc.) and painting of 11KV/ 400V Indoor Sub-station. (iv) Sand filling & Land development work along the feeder line road & Trench line. (v) Repair and Renovation of 33/11 KV Substation Bathroom. & TR Hall Shift-employees Bathroom. (vi) Earth Filling of different places of the office especially boundary wall side (vii) Repair & Maintenance work of Drainage line of Generator & Transmitter Side. (viii) Repair & Maintenance of Pump line in Generator Room and other civil works. (ix) Repair & Maintenance of Security Posts.	As require Sand ed	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	250	Planned Dates		03.12.25	10.12.25	10.12.25	14.12.25	17.12.25	24.12.25		22.01.26
								Planned Days		07 days	0	04 days	03 days	07 days	21 days	28 days	
								Actual Dates									
Lot-2 3258107	Non-Residential buildings: (i) Repairing of water line in office area. (ii) All sanitation works. (iii) Walk way repair and earth filling. (iv) Others miscellaneous repair works. Indication Banner, curtain etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	50	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

মোঃ আরিফুল আমান
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

রনজিৎ কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

মোঃ জোহাঙ্গীর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

মুনির আহমদ
প্রধান প্রকৌশলী (কুটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 4111201
Budget: 201 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package Works Non-Residential Building Code: 4111201	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 4111201	Non-Residential buildings: Establishment of New Shade for Heat-Exchanger of Transmitter.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	201	Planned Dates		12.01.26	19.01.26	19.01.26	22.01.26	25.01.26	01.02.26		22.02.26
								Planned Days			07 days	0	03 days	03 days	07 days	20 days	21 days
								Actual Dates									

APP Economic Code # 4112314
Budget: 200 Thousand Taka

Financial Year: 2025-26

Estimated cost in Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods Furniture Code: 4112314	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 4112314	Furniture: Purchase of Maintenance table with stair, Computer table, Maintenance Tools, Mattress, Almirah, cot, Bed sheet, Showcase, Shoe rack, Tea table, File locker, File Cabinet, Store Rack etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	200	Planned Dates		21.09.25	28.09.25	28.09.25	30.09.25	04.10.25	04.10.25		16.10.25
								Planned Days			07 days	0	02 days	04 days	0	13 days	12 days
								Actual Dates									

মোঃ আরিফুল আমান
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

রনজিৎ কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

মোঃ জৌহুরুল করিম
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

মোঃ সিরাজুল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অধিদপ্তর
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মুন্সীর আহমদ
প্রধান প্রকৌশলী (কুটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 4112303

Financial Year: 2025-26

Estimated cost in Thousand Taka

Budget: 400 Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods Electrical Equipment's Code: 4112303	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-1 4112303	(i) Purchase of solar lighting System, on line/off line Ups, different types of Battery, cables of different ratings, Transistors, MOSFET, IC, accessories of Transmitter, capacitors, Inverter for welding machine, Air conditioner parts, Compressor, high pressure washing water pump, blower machine etc. (ii) Lights, fans(different types), Bulb, 11KV Tester, Holder, Socket, Plugs, Power supply chord, cooling fan, connectors, terminal boards, combine Switches, Piano Switches and Sockets, regulator, Capacitors, Circuit breakers, Contractors, Auxiliary contacts, Relays, Cut-outs, Fuses, Fuse-Wire, Cable, Switches, Extension boards, Motor, Chokes, Plastic tape, PIV tape testers, Resistances, Heat shrinks, Changeover switch, Starter, Pumps, Hot gun, Soldering Irons, Soldering metal, Emulsion, heater coil, LED lights for decoration, others Various types of Electrical goods, Phase sequence relay, Heater coil, purchase of 33/11 KV PT, Measuring Equipment etc. (iii) Purchase of Sound Mixer, Microphone, Speaker, Audio Cable, Amplifier, Wireless microphone system, Adapter, Electric Screwdriver, Papers Shredder, Rechargeable Battery, room heater, Clamp meter, battery charger, etc.	As required	As required	RFQ	Additional Chief Engineer (Authorized Officer)	GoB	300	Planned Dates		07.09.25	14.09.25	14.09.25	16.09.25	18.09.25	18.09.25		28.09.25
								Planned Days		0	07 days	0	02 days	02 days	0	11 days	10 days
								Actual Dates									

মোঃ আরিফুজ্জামান
স্টেশন প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

রঞ্জিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মোঃ মঈনুজ্জামান হক
সিনিয়র প্রকৌশলী
মোঃ জোহিরুল রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা।

মুনির আহমদ
প্রধান প্রকৌশলী (কটন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

APP Economic Code # 4112303

Financial Year: 2024-25

Estimated cost in Thousand Taka

Budget: 400 Thousand Taka

Package No (with Economic Code no)	Description of Procurement Package goods Electrical Equipment's Code: 4112303	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in Thousand Tk.	Time code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot-2, 4112303	(i) Purchase of Lights, fans, Bulb, Holder, Socket, Plugs, 11 KV Tester Power supply chord, cooling fan, connectors, terminal boards, combine Switches and Sockets, regulator, Capacitors, Circuit breakers, Contractors, Auxiliary contacts, Relays, Cut-outs, Fuses, Fuse-Wire, Cable, Switches, piano Switches, Extension boards, Motor, Chokes, Plastic tape, PIB tape testers, Resistances, Heat shrinks, Changeover switch, Starter, Pumps, Hot gun, Soldering Irons, Soldering metal, Emulsion heater coil, different types bearing LED lights for decoration, others Various types of Electrical goods. (ii) Purchase of solar lighting System, on line, /off line UPS, different types of Battery, cables of different ratings, Transistors, Mosfet, IC, accessories of Transmitter, capacitors, Inverter for welding machine, blower machine, flash light for patrolling, flood light chips and blast etc.	As required	As required	DPM/DCP	Additional Chief Engineer (Authorized Officer)	GoB	100	Planned Dates									Up to June/26
								Planned Days									
								Actual Dates									

14.07.2025
মোঃ আরিফুজ্জামান
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

28/07/2020
রনজিত কুমার মন্ডল
সিনিয়র প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

30/09/2020
মোঃ তোহিদুর রহমান
অতিরিক্ত প্রধান প্রকৌশলী
মহাশক্তি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, ধামরাই, ঢাকা

30/09/20
মোঃ মঈনুল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আলারগাঁও, ঢাকা

24/09/25
মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

28-09-25
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার