

Government of the People's Republic of Bangladesh
Ministry of Education
Directorate of Inspection and Audit
Shikkhabhaban (2nd Block, 1st Floor), Dhaka-1000.
Annual Procurement Plan
Financial Year : 2022-2023

Executing Agency	:	Ministry of Education (MOE)
Implementing Agency	:	Directorate of Inspection and Audit
Procuring Entity Name	:	Directorate of Inspection and Audit
Budget	:	Revenue

Sl No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notification of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 01	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	08/09/22 0 Actual date	19/09/22 11	22/09/22 3	22/09/22 0	29/09/22 7	7	21 Days
GD 02	Computer consumables (Code: 3255101) Other stationary (Code: 3255105) Computers and Accessories (Code: 4112202) Furniture (Code: 4112314) Computer software (Code: 4113301)	Number	L.S	e-GP/ OTM	HOPE (Director)	GoB	3.00 15.00 30.00 6.00 15.00	Planned date Planned days Actual date	01/11/22 0 Actual date	24/11/22 24	05/12/22 12	08/12/22 3	29/12/22 21	21	60 Days
GD 03	Interior decoration (Code: 3258141)	Number	L.S	e-GP/ OTM	HOPE (Director)	GoB	8.00	Planned date Planned days Actual date	01/01/23 0 Actual date	22/01/23 22	05/02/23 14	12/02/23 7	05/03/23 21	21	64 Days
GD 04	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	01/02/23 0 Actual date	10/02/23 10	17/02/23 7	17/02/23 0	24/02/23 7	7	24 Days

Sl No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notification of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 05	Uniforms (Code: 3256106)	Number	L.S	RFQ	HOPE (Director)	GoB	2.00	Planned date Planned days Actual date	01/02/23 0 Planned date	10/02/23 10 Planned date	17/02/23 7 Planned date	17/02/23 0 Planned date	24/02/23 7 Planned date	7 7 7	24 Days
GD 06	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	02/03/23 0 Planned date	10/03/23 8 Planned date	17/03/23 7 Planned date	17/03/23 0 Planned date	24/03/23 7 Planned date	7 7 7	22 Days
GD 07	Other stationery (Code: 3255105)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	02/03/23 0 Planned date	10/03/23 8 Planned date	17/03/23 7 Planned date	17/03/23 0 Planned date	24/03/23 7 Planned date	7 7 7	22 Days

Signature

Prof. Wajullah Md. Ajmotgir
Director
Directorate of Inspection & Audit
Ministry of Education, Dhaka-1000.

Signature