

Ministry/ Division	Ministry of Labour and Employment		
Agency	Department of Inspection for Factories and Establishment		
Project Entity Name	Project Director		
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)		

Budget: Development
Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Package & Lot No.	Description of Procurement Package Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	19
1 st Quarter																
SD-2, LOT-I	Consultancy Services for LIMS Awareness Building Campaign.	mm	48	QCBS	IG	GOB	201.25	Planned Dates	22-April-24	21-May-24	28-July-24	04-Aug-24	07-Aug-24	13-Aug-24	12-Sep-24	Within 30 Apr. 25
								Planned Days		29	30	7	3	7	-	-
								Actual Dates								
SD-3, LOT-I	Consultancy Services for LIMS Project and Feasibility Study for 2 nd Phase.	mm	18	QCBS	PD	GOB	54.00	Planned Dates	28-july-24	27-Aug-24	10-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24	27-Oct-24	Within 30 Apr. 25
								Planned Days		30	14	5	6	7	28	
								Actual Dates								
Total							155.25									

আব্দুল মুমিন
উপ-স্বাক্ষর পরিচালক
LIMS প্রকল্প, DIFE

মোঃ মুনসুর আহমেদ
অঞ্চল পরিচালক
LIMS প্রকল্প, DIFE

Ministry/Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Programme Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development
Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender/RFQ Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1 st Quarter																	
GD-2 Lot-1	Survey	LS	LS	DPM(BBS)	PD	GOB	40.00	Planned Dates	-	July-24	-	-	-	-	September-24		Within 30. April.24
								Planned Days	-	-	-	-	-	-	70		
								Actual Dates	-								
Total				40.00													

আব্দুল মুমিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

মোঃ নূরুল আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Programme Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender/RFQ Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2nd Quarter																	
GD-9 Lot-2	Computer Consumables (toners, other equipment and services)	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	02-Oct-25	-	13-Oct-24	18-Oct-24	-	25-Oct-24 (Purchase Order)	-	7-Nov-24
								Planned Days	-	-	-	13	5	-	7	25	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-7 Lot-2	Others Stationary	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	14-Oct-24	-	27-Oct-25	31-Oct-24	-	5-Nov-25	-	17-Nov-24
								Planned Days	-	-	-	13	3	-	4	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
Total																	
								10.00									

আবুদুদুদু
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

মোঃ মুনব্বুল আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

Ministry/ Division	Ministry of Labour and Employment		
Agency	Department of Inspection for Factories and Establishment		
Project Entity Name	Project Director		
Project/Programme Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)		

Budget: Development
Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Packag e & Lot No.	Descriptio n of Procureme nt Package Physical Services	Unit	QTY.	Procur ement metho d & (Type)	Contract Approvin g Authority	Sourc e of Funds	Appro x. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Ad vertise Tender	Tender Opening	Tender/RF Q Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3rd Quarter																	
GD-6 Lot-1	Printing & Binding	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	02-Feb-25	-	16-Feb-25	19-Feb-25	-	24-Feb-25 (Purchase Order)	-	5-March- 25
								Planned Days	-			14	3		5	22	
								Actual Dates	-								
Total							5.00										



আমুন মুমিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE



মোঃ মুল্লান আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE