

ইউ. ও. নোট


নেজারত শাখা
জেলা প্রশাসকের কার্যালয়
দিনাজপুর

বিষয় : ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনার হালনাগাদ তথ্য ওয়েব পোর্টালে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, জেলা প্রশাসকের কার্যালয়, দিনাজপুর এবং সার্কিট হাউস, দিনাজপুর এর ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন ও ত্রৈমাসিক ভিত্তিতে ক্রয় পরিকল্পনা হালনাগাদকরণের তথ্য ওয়েব পোর্টালে প্রকাশের পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এ সাথে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।

০৬/১৩/২৪.....ফর্দ।


নেজারত ডেপুটি কমিশনার
দিনাজপুর।

ফোন নং-০৫৩১-৬৩৩৬৫

ndcdinajpur@mopa.gov.bd



সহকারী কমিশনার
আইসিটি শাখা
জেলা প্রশাসকের কার্যালয়
দিনাজপুর।

ইউ. ও. নোট নম্বর: নেজারত-২০২৪-১০৭

তারিখ: ১৫ মাঘ ১৪৩১
২৪ জানুয়ারি ২০২৫

ANNUAL PROCUREMENT PLAN
FY 2024-2025

Ministry/Division : Ministry of Public Administration
 Agency : Office of the Deputy Commissioner, Dinajpur
 Procuring Entity Name & Code : Deputy Commissioner, Dinajpur (1070302100782)

Budget: Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Computer Accessories (3255101)	No.	List-01	RFQ/DPM	Deputy Commissioner	GOB	800000	Planned Dates Planned Days		15 jan 2025 0	02 jan 2025 49	13 jan 2025 11	20 jan 2025 07	27 jan 2025 07	31 jan 2025 04	- 78	- 73
02	Stationary and Miscellaneous Goods (3255105)	No.	List 02	DPM	Deputy Commissioner	GOB	1300000	Actual Dates Planned Dates Planned Days		- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -
03	Fancy Goods (3256103)	No.	List 03	RFQ/DPM	Deputy Commissioner	GOB	500000	Planned Dates Planned Days		07 jan 2025 0	24 jan 2025 18	27 jan 2025 3	5 feb 2025 12	16 feb 2025 11	30 feb 2025 14	- 58	- 44
04	Dress (Office) (3256106)	No.	As per Requirement	RFQ	Deputy Commissioner	GOB	350000	Actual Dates Planned Dates Planned Days		15 jan 2025 0	02 feb 2025 47	13 feb 2025 11	15 feb 2025 02	17 feb 2025 02	30 feb 2025 13	- 102	- 90

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
05	Dress (Circuit House) (3256106)	No.	As per Requirement	RFQ/DPM	Deputy Commissioner	GOB	80000	Planned Dates		30 Sep 2024	14 Oct 2024	24 Oct 2024	31 Oct 2024	07 Nov 2024	28 Nov 2024	-	-
06	Entertainment expenses (3211106)	No.	As per Requirement	DPM	Deputy Commissioner	GOB	1550000	Planned Dates		0	14	10	07	07	21	59	38
07	Seminar/Conference (3211111)	No.	As per Privilege	DPM	Deputy Commissioner	GOB	400000	Planned Dates									
08	Internet/Fax/Telex (3211117)	No.	As per Privilege	DPM/RFQ	Deputy Commissioner	GOB	750000	Planned Dates									
09	Books and Journals (3211127)	No.	As per Requirement	RFQ/DPM	Deputy Commissioner	GOB	100000	Planned Dates		16 Feb 2025	14 Mar 2025	22 Mar 2025	29 Mar 2025	06 Apr 2025	31 Apr 2025	77	52
10	Training (3231301)	No.	As per Requirement	RFQ/DPM	Deputy Commissioner	GOB	500000	Planned Dates		0	30	08	07	07	25		
11	Printing and Bindings (3255102)	No.	As per Requirement	RFQ/DPM	Deputy Commissioner	GOB	800000	Planned Dates		15 Sep 2024	30 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	67	39
										0	15	10	07	07	28		

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
12	Advertisement (3211125)	No.	As per Privilege	DPM/RFQ	Deputy Commissioner	GOB	300000	Planned Dates Planned Days Actual Dates		16 Feb 2025 0	14 Mar 2025 30	22 Mar 2025 08	29 Mar 2025 07	06 Apr 2025 07	31 Apr 2025 25	- 77	- 52
13	Furniture repair/maintenance (3258102)	No.	As per Privilege	DPM	Deputy Commissioner	GOB	300000	Planned Dates Planned Days Actual Dates		-	-	-	-	-	-	-	-
14	Computer repair/maintenance (3258103)	No.	As per Privilege	DPM	Deputy Commissioner	GOB	600000	Planned Dates Planned Days Actual Dates		-	-	-	-	-	-	-	-
15	Other machinery repair/maintenance (3258105)	No.	As per Privilege	DPM	Deputy Commissioner	GOB	300000	Planned Dates Planned Days Actual Dates		-	-	-	-	-	-	-	-
16	Maintenance of unresidential building (3258107)	No.	As per Privilege	DPM/RFQ	Deputy Commissioner	GOB	300000	Planned Dates Planned Days Actual Dates		16 Oct 2024 0	14 Nov 2024 30	22 Nov 2024 08	29 Nov 2024 07	06 Dec 2024 07	31 Dec 2024 25	- 77	- 52
17	Maintenance of other building and installations (3258108)	No.	As per Privilege	DPM/RFQ	Deputy Commissioner	GOB	250000	Planned Dates Planned Days Actual Dates		07 Jan 2025 0	24 Jan 2025 18	27 Jan 2025 3	5 Feb 2025 12	16 Feb 2025 11	30 Feb 2025 14	- 58	- 44
18	Maintenance of telecommunication equipment (3258126)	No.	As per Privilege	DPM/RFQ	Deputy Commissioner	GOB	100000	Planned Dates Planned Days Actual Dates		30 Sep 2024 0	14 Oct 2024 14	24 Oct 2024 10	31 Oct 2024 07	07 Nov 2024 07	28 Nov 2024 21	- 59	- 38