

Annual Procurement Plan(2022-23)																	
DTLP and LDDP																	
Budget : Development																	
Ministry/Division:				Ministry of Fisheries & Livestock													
Agency:				Department of Livestock Services													
Procuring Entity Name:				Upazilla Livestock Officer.													
Project/Programme name & Code				Upazila Livestock Officer, Baliadangi, Thakurgaon.													
DTLP Package no	Description Of Procurement package(goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost(TK in Lac)	Advertise Tender	Not Used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total time Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1 Lot-1	CI Sheet : Measurement- 30"X8' Thickness- 20 mm	no	4	RFQ	ULO	GOB	12000	Planned Dates							0	20days	15 days
	Mesurement -3 ' Diameter X 9' Length6.5 mm rod and GI Wire tie .	no	16				5000	Days		0	7	7	3	3			
	Total GD-1, Lot-1						17000	Actual Dates									
GD-2 Lot-1	Heavy Floor Mate	no	12	RFQ	ULO	GOB	25000	Planned Dates							0	20days	15 days
								Days									
	Total GD-2, Lot-1						42000	Actual Dates		0	7	7	3	3			
LDDP P1	Membership card and Learning materials	No & Set	330 & 11	RFQ	ULO	GOB	55000	Days		0	7	7	3	3	0	20days	15 days
LDDP P2	FFS Sign Board and White Board	no	11				66000	Days		0	7	7	3	3	0	20days	15 days
LDDP P3	File Cabinet	no	11				165000	Days		0	7	7	3	3	0	20days	15 days
Total							286000										
Grand Total							328000										



10.08.2022
Dr. Md. Nasirul Islam
Upazila Livestock Officer
Baliadangi, Thakurgaon.