

Upazila Livestock Office & Veterinary Hospital
Dinajpur sadar, Dinajpur

Annual Procurement Plan-2022-2023

Package No	Description of Procurement Package	Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd.Cost(Tk.in Lakh)	Time Code for Process	Advertise	Tender Opening	Tender Evaluation	Approved	Notification (NOA)	Signing of Contract	Time for completion on Contract	Total time to Signature
01	02 সেমিনার/সম্মেলন	03 Goods	04 Each	05 As per Required	06 OTM/RFQ/CP	07 ULO	08 GOB	09 0.30	10 Planned dates	11 1-7-22	12 -	13 -	14 -	15 -	16 -	17 -	18 12month
01	৩১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.35	Planned dates	1-7-22	-	-	-	-	-	-	12month
02	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.10	Planned dates	1-7-22	-	-	-	-	-	-	12month
03	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.40	Planned dates	1-7-22	-	-	-	-	-	-	12month
04	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12month
05	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12month
06	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.20	Planned dates	1-7-22	-	-	-	-	-	-	12month
07	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12month
08	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.25	Planned dates	1-7-22	-	-	-	-	-	-	12month
09	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	2.00	Planned dates	1-7-22	-	-	-	-	-	-	12month
10	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	1.00	Planned dates	1-7-22	-	-	-	-	-	-	12month
11	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.90	Planned dates	1-7-22	-	-	-	-	-	-	12month
12	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	5.00	Planned dates	10-10-22	06-11-22	06-11-22	20-11-22	27-11-22	04-12-22	01-01-20-23	01-3-23
13	৩১১১১১১১	Works	Each	As per Required	OTM/RFQ/CP	ULO	GOB	0.80	Planned dates	1-7-22	-	-	-	-	-	-	12month
14	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	1.20	Planned dates	1-7-22	-	-	-	-	-	-	12month
15	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB	1.30	Planned dates	1-7-22	-	-	-	-	-	-	12month
16	৩১১১১১১১	Goods	Each	As per Required	OTM/RFQ/CP	ULO	GOB		Planned dates	1-7-22	-	-	-	-	-	-	12month

১১/১১/১১/১১
ডাঃ মোঃ গোলাম কিবরিয়া
উপজেলা প্রাণিসম্পদ কর্মকর্তা
সদর, দিনাজপুর।