

MEMO NO.- 33.01.4769.000.16.24-208

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS (2025-2026)

Date:- 01.07.2025.

- (a) Ministry/Division: Ministry of Fisheries & Livestock/ Department of Livestock Services.
(b) Agency: Upazilla livestock Office, phultala, Khulna.
(c) Procuring Entity Name and Code: 1440404-124093

GOODS PROCUREMENT

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS (2025-2026)

MEMO NO.- 33.01.4769.000.16.24-208

Date:- 01.07.2025.

- (a) Ministry/Division: Ministry of Fisheries & Livestock/ Department of Livestock Services.
(b) Agency: Upazilla livestock Office, phultala, Khulna.
(c) Procuring Entity Name and Code: 1440404-124093

GOODS PROCUREMENT

Package No	Description of procurement Package Goods& Code No.	Unit	Quant	Procure- ment (NCT/CT)	Contract Approving Authority	Source of Fund	Estid Cost in TK (Lakh)	Time code for Process	Adver- tise Tender	Tender Opening	Tender Evalu- ation	Appro- val to Award	Noti- fication of Award	Signing of Contract	Compl of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR-1	3211102 শরিকার শরিকার	LS	LS	DPM	ULO	GOB	0.08	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026			
GR-2	3211117 ব্রিগড	LS	LS	DPM	ULO	GOB	0.70	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026			
GR-3	3211117 চন্দা/সাজ/সাঁওতাল	LS	LS	DPM	ULO	GOB	0.12	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026			
GR-4	3211125 সেব ও সিস্টেম	LS	LS	DPM	ULO	GOB	0.30	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026			
GR-5	3211127 সেব ও সিস্টেম	LS	LS	DPM	ULO	GOB	0.10	Planned Dates Planned Days				01.07.2025 to 31.05.2026			

৫

GR-6	3231301	LS	LS	DPM	ULO	GOB	0.60	Planned Dates
GR-7	3255101	LS	LS	RFQ	ULO	GOB	1.00	01.07.2025 to 31.05.2026
GR-8	3255104	LS	LS	DPM	ULO	GOB	0.05	01.07.2025 to 31.05.2026
GR-9	3255105	LS	LS	DPM	ULO	GOB	1.30	01.07.2025 to 31.05.2026
GR-10	3256106	LS	LS	DPM	ULO	GOB	0.10	01.07.2025 to 31.05.2026
GR-11	3257301	LS	LS	DPM	ULO	GOB	0.30	01.07.2025 to 31.05.2026
GR-12	3258101	LS	LS	DPM	ULO	GOB	0.20	01.07.2025 to 31.05.2026
GR-13	3258102	LS	LS	DPM	ULO	GOB	0.40	01.07.2025 to 31.05.2026
GR-14	3258103	LS	LS	RFQ	ULO	GOB	1.50	01.07.2025 to 31.05.2026

अनुमान करा हल

(Signature)

कोर कोर अतिरिक्त शिपिंग
कोर कोर अतिरिक्त शिपिंग
कोर कोर अतिरिक्त शिपिंग

2025/09/25

(Signature)
21/12

कोर कोर अतिरिक्त शिपिंग
कोर कोर अतिरिक्त शिपिंग
कोर कोर अतिरिक्त शिपिंग