

Upozila Livestock Office
Taraganj, Rangpur
Annual Procurement Plan 2022-2023

package No	Description of Procurement Package	goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost (Tk.in Lakh)	Time Code for Process	Advertise	Tender Opening	Tender Evaluation	Approved	Notification (NOA)	Signing of Contract	Time for Completion of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	সেমিনার/কনফারেন্স 3211111	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.30	Planned dates	1-7-22	-	-	-	-	-	-	12 month
2	প্রচার ও বিজ্ঞাপন 3211125	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.15	Planned dates	1-7-22	-	-	-	-	-	-	12 month
3	বহুপত্র ও সামগ্রিক 3211127	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.05	Planned dates	1-7-22	-	-	-	-	-	-	12 month
4	প্রকাশনা 3211128	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.10	Planned dates	1-7-22	-	-	-	-	-	-	12 month
5	প্রশিক্ষণ 3231301	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.30	Planned dates	1-7-22	-	-	-	-	-	-	12 month
6	কম্পিউটার সামগ্রী 3255101	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
7	স্ট্যাম্প ও সিল 3255104	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.03	Planned dates	1-7-22	-	-	-	-	-	-	12 month
8	অন্যান্য মানহার 3255105	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
9	দ্রব্যাদি 3256106	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.10	Planned dates	1-7-22	-	-	-	-	-	-	12 month
11	আসবাবপত্র মেরামত 3258102	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.20	Planned dates	1-7-22	-	-	-	-	-	-	12 month
12	কম্পিউটার মেরামত 3258103	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.10	Planned dates	1-7-22	-	-	-	-	-	-	12 month
13	ভবন স্থাপনা মেরামত 3258108	works	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	5.00	Planned dates	10-10-22	06-11-22	06-11-22	20-11-22	27-11-22	04-12-22	01-01-20-23	01-3-23
14	কম্পিউটার ও অংশ 4112202	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.20	Planned dates	1-7-22	-	-	-	-	-	-	12 month
15	আসবাবপত্র প্রকল্প 4112314	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
16	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি 4112316	goods	Each	As per Required	OTM/ RFQ/CP	ULO	GOB	0.20	Planned dates	1-7-22	-	-	-	-	-	-	12 month