

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS (2025-2026)**

(a) Ministry/Division : Ministry of Fisheries & Livestock/ Department of Livestock Services.

(b) Agency: Upazilla livestock Office, Terokhada, Khulina.

(c) Procuring Entity Name and Code: 1440404/124095

**GOODS PROCUREMENT**

Package No	Description of procurement Package Good/lot Code No.	Unit	Quant.	Procurement mode (MCT/ICT)	Contract Approving Authority	Source of Fund	Est. Cost in TK (Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
								9	10	11	12	13	14	15	16	17	
GR-1	3211102 শস্য সঞ্চয়	LS	4	DPM	ULO	GOB	0.08	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-2	3211117 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.24	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-3	3211125 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.20	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-4	3231301 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.60	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-5	3255101 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.50	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-6	3255104 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.45	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-7	3255105 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	1.20	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-8	3257301 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.60	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-9	3258101 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.30	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					
GR-10	3258102 শস্য সঞ্চয়	LS	LS	DPM	ULO	GOB	0.42	Planned Dates Planned Days Actual Dates				01.07.2025 to 31.05.2026					

Package No	Description of procurement Package Goods & Code No.	Unit	Quant.	Procurement Method (MCT/ICT)	Contract Approving Authority	Source of Fund	Estal Cost in TK (Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-11	3258103 কম্পিউটার ও অফিস সরঞ্জাম	LS	LS	DPM	ULO	GOB	0.48	Actual Dates Planned Dates				01.07.2025 to 31.05.2026				
GR-12	4112202 কম্পিউটার ও অফিস সরঞ্জাম	LS	LS	DPM	ULO	GOB	0.80	Actual Dates Planned Dates				01.07.2025 to 31.05.2026				
GR-13	4112314 কম্পিউটার ও অফিস সরঞ্জাম	LS	LS	DPM	ULO	GOB	0.55	Actual Dates Planned Dates				01.07.2025 to 31.05.2026				

সমস্ত অনুমোদনের জন্য জেলা প্রশাসক/সহকারী অফিসার, স্থানীয় স্বত্বাধার প্রেরণ করা হলো।

তারিখঃ ০১/০৭/২০২৫ ইং

তারিখঃ ০১/০৭/২০২৫ ইং

অনুমোদন করা হল

  
 (তার মোঃ মাহিনুর হোসেন)  
 জেলা প্রশাসক/সহকারী অফিসার  
 স্থানীয়  
 E-mail: shahinurhadi@gmail.com  
 মোঃ ০২-৬৭৭১১১৪৪

  
 তার মোঃ মাহিনুর হোসেন  
 জেলা প্রশাসক/সহকারী অফিসার  
 স্থানীয়