

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS (2026-2027)

- (a) Ministry/Division : Ministry of Fisheries & Livestock/ Department of Livestock Services.
 (b) Agency: Upazila livestock Office, Terokhada, Khulna.
 (c) Procuring Entity Name and Code: 1440404/124095
GOODS PROCUREMENT

Package No	Description of procurement Package Goods& Code No.	Unit	Quant	Procurement Method (MCT/ICT)	Contract Approving Authority	Source of Fund	Estid Cost in TK (Laki)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	3211102 পরিষ্কার পরিচ্ছন্নতা	LS	LS	DPM	ULO	GOB	0.80	Planned Dates Planned Days				01.07.2026 to 31.05.2027				
GR-2	3211117 চাউন/মাগ/শ্বেতাচাউন	LS	LS	DPM	ULO	GOB	0.50	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-3	3211125 শ্বেতাচাউন ও বিলাপ	LS	LS	DPM	ULO	GOB	0.50	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-4	3211127 বকরাচাউন ও পাকসিক্ত	LS	LS	DPM	ULO	GOB	0.75	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-5	3211128 শ্বেতাচাউন	LS	LS	DPM	ULO	GOB	0.50	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-6	3231301 শ্বেতাচাউন	LS	LS	DPM	ULO	GOB	1.80	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-7	3243101 চাউন ও পাকসিক্ত	LS	LS	DPM	ULO	GOB	1.50	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-8	3255101 কফিন/গিলাপ জামা	LS	LS	DPM	ULO	GOB	0.50	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-9	3255104 শীল ও শীল	LS	LS	DPM	ULO	GOB	0.20	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				
GR-10	3255105 অন্যান্য পরিষ্কার	LS	LS	DPM	ULO	GOB	0.80	Planned Dates Planned Days Actual Dates				01.07.2026 to 31.05.2027				

Package No	Description of procurement Package Goods& Code No.	Unit	Quant	Procurement Method (NCT/CT)	Contract Approving Authority	Source of Fund	Estid Cost in TK (Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
GR-11	3256106 পৌরস্ব	LS	LS	DPM	ULO	GOB	0.15	Planned Dates				01.07.2026 to 31.05.2027				
GR-12	3257301 অনুষ্ঠান উৎসবাদি	LS	LS	DPM	ULO	GOB	1.50	Planned Dates				01.07.2026 to 31.05.2027				
GR-13	3258101 চাউর খানদারস দেবদাস	LS	LS	DPM	ULO	GOB	0.50	Planned Dates				01.07.2026 to 31.05.2027				
GR-14	3258102 আবদারপত্র দেবদাস	LS	LS	DPM	ULO	GOB	0.50	Planned Dates				01.07.2026 to 31.05.2027				
GR-15	3258103 কলিগুটিদ ও অফিস সরঞ্জাম	LS	LS	DPM	ULO	GOB	0.60	Planned Dates				01.07.2026 to 31.05.2027				
GR-16	3258108 অনান্য ভবন ও স্থাপনা	LS	LS	RFQ	ULO	GOB	5.00	Planned Dates				01.07.2026 to 31.05.2027				
GR-17	3258119 ঔষধিক স্থাপনা	LS	LS	DPM	ULO	GOB	0.80	Planned Dates				01.07.2026 to 31.05.2027				
GR-18	4112202 কলিগুটিদ ও আনুগাংগিক	LS	LS	DPM	ULO	GOB	0.80	Planned Dates				01.07.2026 to 31.05.2027				
GR-19	4112303 ঔষধিক সরঞ্জামাদি	LS	LS	DPM	ULO	GOB	0.50	Planned Dates				01.07.2026 to 31.05.2027				
GR-20	4112314 আবদারপত্র ভবন	LS	LS	DPM	ULO	GOB	0.80	Planned Dates				01.07.2026 to 31.05.2027				
GR-21	4112316 অনান্য স্থাপনা ও সরঞ্জামাদি	LS	LS	DPM	ULO	GOB	1.60	Planned Dates				01.07.2026 to 31.05.2027				

অনুমোদন প্রাপ্তি স্বাক্ষর

(ডাঃ মোঃ শরিফুল ইসলাম)
জেলা প্রাণিসম্পদ অফিসার
খুলনা।

উপজেলা প্রাণিসম্পদ অফিসার(অঃদঃ)
তেরখাদা, খুলনা

(ডাঃ মোঃ শরিফুল ইসলাম)
জেলা প্রাণিসম্পদ অফিসার, খুলনা