

Annual Procurement Plan(2023-24)

DTLP and LDDP

Ministry/Division:				Ministry of Fisheries & Livestock										Budget : Development			
Agency:				Department of Livestock Services													
Procuring Entity Name:				Upazilla Livestock Officer.													
Project/Programme name & Code				Upazilla Livestock Officer, Thakurgaon Sadar, Thakurgaon.													
DTLP Package no	Description Of Procurement package(goods)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost(TK in Lac)	Advertiser Tender	Not Used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total time Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1 Lot-1	CI Sheet : Measurement 1- 30"X8' Thickness- 20 mm	no	296				177600	Planned Dates									
	Mesurement -3", Diameter X 9' Length6.5 mm rod and GI Wire tie .	no	148	RFQ	ULO	GOB	192400	Days		0	7	7	3	3	0	20days	15 days
	Total GD-1, Lot-1						370000	Actual Dates									
GD-2 Lot-1	Heavy Floor Mate	no	148	RFQ	ULO	GOB	370000	Planned Dates							0	20days	15 days
	Total GD-2, Lot-1						740000	Actual Dates		0	7	7	3	3			
LDDP P1	Membership card and Learning materials	No & Set	931 & 32				320000	Days									
LDDP P2	FFS Sign Board and White Board	no	32	RFQ	ULO	Project	192000	Days		0	7	7	3	3	0	20days	15 days
LDDP P3	File Cabinet	no	32				480000	Days		0	7	7	3	3	0	20days	15 days
Contingency(3255105)		-	-			Project & GOB	150000	-	-	-	-	-	-	-	-	-	-
Grand Total							18,820000										

[Signature]
10.08.2023.

10.08.2023
Dr. Hemonto Kumar Roy
Upazilla Livestock Officer
Thakurgaon Sadar, Thakurgaon.