



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রাণিসম্পদ অধিদপ্তর  
কৃষি খামার সড়ক, ফার্মগেইট, ঢাকা-১২১৫।  
[www.dls.gov.bd](http://www.dls.gov.bd)



নং- ৩৩.০১.০০০০.৭০০.০৭.০০২(৬.১৪/৫৬২

তারিখঃ ০৭/০৯/২০২১খ্রিঃ।

বিষয়ঃ উপকূলীয় চরাঞ্চলে সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্পের ২০২১-২২ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্রঃ প্রকল্প পরিচালকের ১৬/০৮/২০২১ খ্রিঃ তারিখের ৩৩.০১.০০০০.৭২৮.০১.১০১.২১/১৯৪৪ সংখ্যক পত্র।

উপর্যুক্ত বিষয়ে সূত্রে বর্ণিত পত্রের পরিপ্রেক্ষিতে উপকূলীয় চরাঞ্চলে সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্পের ২০২১-২২ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা পিপিআর ২০০৮ বিধি ১৬(৭) মোতাবেক নিম্নে বর্ণিত শর্ত সাপেক্ষে অনুমোদন করা হলো (সংযুক্ত)। সংশোধিত বার্ষিক ক্রয় পরিকল্পনায় উল্লেখিত পণ্য ও সেবা ক্রয়ের ক্ষেত্রে অনুমোদিত ডিপিপি, পিপিআর-২০০৮ এবং আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করতে হবে।

- ১। কোন অবস্থাতেই প্রাপ্ত বাজেট বরাদ্দের অতিরিক্ত কার্যাদেশ প্রদান করা যাবে না। বাজেট বরাদ্দের প্রত্যাশায় কোন কার্যাদেশ প্রদান করা যাবে না।
- ২। এ বিষয়ে যে কোন আর্থিক ও অন্যান্য অনিয়মের জন্য সংশ্লিষ্ট প্রকিউরিং এন্টিটি (ক্রয় সত্তা) ব্যক্তিগত ভাবে দায়ী থাকবেন।
- ৩। সকল দরপত্র e-GP-তে আহ্বান করতে হবে (প্রযোজ্য ক্ষেত্রে)।
- ৪। অনুমোদিত ডিপিপি'র অংগভিত্তিক বরাদ্দ অনুযায়ী ব্যয় নিশ্চিত করতে হবে।

(ডাঃ শেখ আজিজুর রহমান)

মহাপরিচালক

প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

প্রাপক,

প্রকল্প পরিচালক

উপকূলীয় চরাঞ্চলে সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্প।

কার্যার্থে অনুলিপি :

জনাব মোঃ শামীম হোসেন, উপজেলা প্রাণিসম্পদ কর্মকর্তা, লীড/ডেপুটেশন/ট্রেনিং/রিজার্ভ পদ সংযুক্তি- আইসিটি শাখা, প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

ও

e-GP (প্রশাসন), প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

REVISED ANNUAL PROCUREMENT PLAN &  
PROCUREMENT IMPLEMENTATION REPORT.

Budget Development

Budget	:	2021-2022															
Ministry/ Division	:	Fisheries & Livestock															
Agency	:	Livestock Services															
Procuring Entity Name	:	Project Director															
Project/ Programme Name & Code	:	Integrated Livestock Development Project in Coastal Char Land. Code: 224253400															
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost In lac Tk.	Time Cods for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-39	Lot No-01: Procurement of Poultry Purchase under Integrated Livestock Devt: Project in Coastal Char Land	Nos	4	OTM	P D	GOB	291.81	Planned Date		0	21	14	7	7	28	77	210
	Sub Total =						291.81	Planned Date									
GD-40	Video( Natika Film)	Nos	1	RFO	P D	GOB	4.00	Planned Date		0	7	3	3	0	3	16	30
	Sub Total =						4.00	Planned Date									
GD-41	Procurement of Sheep shed making under Integrated Livestock Devt: Project in Coastal Char Land	Nos	1640	OTM	P D	GOB	131.20	Planned Date		0	21	14	7	7	28	77	210
	Sub Total =						131.20	Planned Date									
GD-42	Procurement of Duck shed making under Integrated Livestock Development Project in Char Land	Nos	4100	OTM	P D	GOB	328.00	Planned Date		0	21	14	7	7	28	77	210
	Sub Total =						328.00	Planned Date									
	Sub Total =						328.00	Planned Date									

24/01/22

*(Signature)*

স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost In lac Tk.	Time Cods for Process	Not Used in GOODS	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Tim
GD-43	1 2 Procurement of Poultry shed making under Integrated Livestock Devt: Project in Coastal Char Land	Nos	2460	OTM	P D	GOB	196.80	Planned Date Planned Days Actual Date	10	11 1/9/2021	12 21/9/2021	13 5/10/2021	14 12/10/2021	15 19/10/2021	16 16/11/2021	77	15/06/21
	Sub Total =						196.80										
GD-44	Purchase of Feed for sheep under Integrated Livestock Devt: Project in Coastal Char Land	KG	94464	OTM	DG	GOB	42.51	Planned Date Planned Days Actual Date		0 5/9/2021	21 26/9/2021	14 10/10/2021	7 17/10/2021	7 24/10/2021	28 21/11/2021	77	15/06/21
	Sub Total =						42.51										
GD-45	Purchase of Feed for Duck under Integrated Livestock Devt: Project in Coastal Char Land	KG	639600	OTM	DG	GOB	307.01	Planned Date Planned Days Actual Date		0 5/9/2021	21 26/9/2021	14 10/10/2021	7 17/10/2021	7 24/10/2021	28 21/11/2021	77	15/06/21
	Sub Total =						307.01										
GD-46	Purchase of Feed for Poultry under Integrated Livestock Devt: Project in Coastal Char Land	KG	357500	OTM	DG	GOB	171.60	Planned Date Planned Days Actual Date		0 5/9/2021	21 26/9/2021	14 10/10/2021	7 17/10/2021	7 24/10/2021	28 21/11/2021	77	15/06/21
	Sub Total =						171.60										
GD-47	Purchase of sheep (Male & Female) under Integrated Livestock Devt Project in Coastal Char Land	Nos	4920 (F-3280 M-1640)	OTM	PD	GOB	393.60	Planned Date Planned Days Actual Date		0 5/9/2021	21 26/9/2021	14 10/10/2021	7 17/10/2021	7 24/10/2021	28 21/11/2021	77	15/06/21
	Sub Total =						393.60										
GD-48	Procurement of Duck Purchase under Integrated Livestock Devt: Project in Coastal Char Land	Nos	82000	OTM	P D	GOB	246.00	Planned Date Planned Days Actual Date		0 5/9/2021	21 26/9/2021	14 10/10/2021	7 17/10/2021	7 24/10/2021	28 21/11/2021	77	15/06/21
	Sub Total =						246.00										

*[Handwritten Signature]*  
 23/10/21  
 21/10/21

*[Handwritten Signature]*

সহকারী প্রোগ্রামার  
 প্রোগ্রামিং অফিস, ঢাকা

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid: Cost in lac Tk:	Time Cods for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Comp of Con
GD-49	Item No-01:Purchase of Computer set (Desktop, Printer, UPS & Accessories) Item No-02, Purchase of Laptop under Integrated Livestock Devt: Project in Coastal Char Land	Nos	4 1	RFQ	P D	GOB	1.00 0.80	Planned Date Planned Days Actual Date	10 11	11/1/2021 0	8/1/2021 7	11/1/2021 3	14/1/2021 3	15/1/2021 0	17/1/2021 3	16/1/2021 16	16/12/2021 30
	Sub Total =						1.80										
GD-50	Purchase of Photocopier set under Integrated Livestock Devt: Project in Coastal Char Land	Nos	1	RFQ	P D	GOB	2.20	Planned Date Planned Days Actual Date		2/1/2021 0	9/1/2021 7	12/1/2021 3	15/1/2021 3	18/1/2021 0	18/1/2021 3	17/1/2021 16	17/1/2021 30
	Sub Total =						2.20										
GD-51	Purchase of By-cycle under Integrated Livestock Devt: Project in Coastal Char Land	Nos	41	RFQ	P D	GOB	4.10	Planned Date Planned Days Actual Date		1/1/2021 0	8/1/2021 7	11/1/2021 3	14/1/2021 3	17/1/2021 0	17/1/2021 3	16/0/1/2021 16	16/0/1/2021 30
	Sub Total =						4.10										
GD-52	Printing of Training Module (Item No-01: For Duck rearing-10500) Item No-02: For Poultry rearing-6400) (Item No-03: For Sheep rearing-4100)	Nos	21000	OTM	DG	GOB	17.22	Planned Date Planned Days Actual Date		5/1/2021 0	26/1/2021 21	10/1/2021 14	17/1/2021 7	24/1/2021 7	21/0/1/2022 28	23/03/2022 77	23/03/2022 60
	Sub Total =						17.22										
GD-52	Purchase of Cool Box under Integrated Livestock Devt: Project in Coastal Char Land	Nos	41	RFQ	DG	GOB	0.60	Planned Date Planned Days Actual Date		1/1/2021 0	8/1/2021 7	11/1/2021 3	14/1/2021 3	17/1/2021 0	17/1/2021 3	16/0/1/2021 16	16/0/1/2021 30
	Sub Total =						0.60										
	Sub Total =						0.60										



21/01/22

স্বাক্ষর

পরিচালক ও প্রধান কর্মকর্তা  
কৃষি সম্প্রদায় পরিদপ্তর  
মুম্বাই



Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In lac Tk.	Time		Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Tm
								Planned Date	Actual Date									
1	Lot No-01: Purchase of Medicine (Anthelmintic & Antibiotic)	LS	4	OTM	P D	GOB	33.48	Planned Date	Planned Date	10	11	12	13	14	15	16	17	23/03
							33.48				0	21	14	7	7	28	77	
	Sub Total =						2,171.93											
	Grand total																	

  
 21/01/22  
 ২১/০১/২২  
 Integrated Livestock Development Project in Char Land  
 Department of Livestock Services, Farmgate, Dhaka  
 Email: coastallidp19@gmail.com

  
 (Dr. S.M. Jaoui Huj.)  
 Project Director  
 Integrated Livestock Development Project in Char Land  
 Department of Livestock Services, Farmgate, Dhaka  
 Mobile: 01716152851  
 Email: coastallidp19@gmail.com

স্বাক্ষরিত  
  
 ২১/০১/২২  
 Integrated Livestock Development Project in Char Land  
 Department of Livestock Services, Farmgate, Dhaka