

Government of the People's Republic of Bangladesh
Office of the project Director
Cattle Fattening Through Modern Technology Project
Department of Livestock Services, Farmgate, Dhaka.

Revised Annual Procurement Plan (2021-2022)

Budget- Development (In Lakh Tk.)

Ministry/Division		Ministry of Fisheries & Livestock															
Agency		Department of Livestock Services															
Procuring Entity Name & Code		Project Director															
Project Name & Code		Cattle Fattening Through Modern Technology Project (Code-224278800)															
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise	Tender Opening	Tender Evaluation	Financial Proposal & Evaluation	Notification	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	Animal Health Card	Nos	48,000 pieces	RFQ	DG	GOB	3.00	Planned Dates 15/8/21	0	22/8/21	25/8/21	28/8/21	01/9/21	0	0	15 days	16/9/2021
	Sub Total						3.00	Planned Dates Actual Dates	0	0	0	0	0	0	0	0	0
GD-02	Office Stationeries	Nos	LS	RFQ	PD	GOB	4.00	Planned Dates 15/8/21	0	22/8/21	25/8/21	28/8/21	01/9/21	0	0	15 days	16/9/2021
	Sub Total						4.00	Planned Dates Actual Dates	0	0	0	0	0	0	0	0	0
GD-03	Computer accessories & Others	Nos	LS	RFQ	PD	GOB	4.21	Planned Dates 15/8/21	0	22/8/21	25/8/21	28/8/21	01/9/21	0	0	15 days	16/9/2021
	Sub Total						4.21	Planned Dates Actual Dates	0	0	0	0	0	0	0	0	0
GD-04	Printing of Booklet	Nos	30,000 pieces	RFQ	DG	GOB	3.69	Planned Dates 15/8/21	0	22/8/21	25/8/21	28/8/21	01/9/21	0	0	15 days	16/9/2021
	Sub Total						3.69	Planned Dates Actual Dates	0	0	0	0	0	0	0	0	0
GD-05	Seminar bags & Others	Nos	200 Pieces	RFQ	PD	GOB	2.00	Planned Dates 15/8/21	0	22/8/21	25/8/21	28/8/21	01/9/21	0	0	15 days	16/9/2021
	Sub Total						2.00	Planned Dates Actual Dates	0	0	0	0	0	0	0	0	0
GD-06	Office Equipments	Nos	LS	RFQ	PD	GOB	3.00	Planned Dates 15/8/21	0	22/8/21	25/8/21	28/8/21	01/9/21	0	0	15 days	16/9/2021
	Sub Total						3.00	Planned Dates Actual Dates	0	0	0	0	0	0	0	0	0
							3.00										

[Signature]

২০/৮/২২

সিনিয়র প্রকল্প পরিচালক
 প্রকল্প পরিচালনা কার্যালয়
 প্রকল্প পরিচালনা কার্যালয়, ঢাকা

(Dr. Pran Krishna Howlader)
 ১৬/৮/২০২২

Project Director
 Cattle Fattening Through Modern Technology Project
 Department of Livestock Services, Dhaka.

