

Annual Procurement Plan (2024-2025)

Ministry/Division:
Agency
Procuring Entity Name
Project/Programme Name & Code

: Ministry of Fisheries & Livestock
: Department of Livestock Services
: Project Director
: Improvement of Socio-Economic and Livelihood Development of Tribal/Minor Race People Through Integrated Livestock Project.

Budget : Development

Code : 224294000

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In lakh)	Advertise Tender	Not used in goods	Advertisement	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time for Completion of Contract
GD-34	Printing of livestock Book for Beneficiary of DTLP	Nos.	137976	OTM (NCT)	HOPE	GOB	275.95	Planned Dates		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	350 Days
	Printing of Lilet for Beneficiary of the Fattening/Cross Breed Heifer/Goat Package		35616				5.35	Planned Days	0	28	14	7	7	28			
	Printing of Booklet for Fattening/Cross Breed Heifer/Goat Package		35616				8.95	Actual Dates									
	Total for GD-34		209208				290.25										
GD-44	Procurement of Goat for Middle, North-East Region. & Costal-South Region. (1 Unit = 2 Goat)	Nos.	8013	OTM (NCT) (Frame work)	HOPE	GOB	1282.08	Planned Dates		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-45	Procurement of of Goat for North-West Region. (1 Unit = 2 Goat)	Nos.	12233	OTM (NCT) (Frame work)	HOPE	GOB	1957.28	Planned Dates		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-49	Procurement of Back Pack for Beneficiaries.	Nos.	58616	OTM (NCT) (Frame work)	PD	GOB	272.56	Planned Days		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-50	Procurement of Flooring Materials for Imputs.	Nos.	33966	OTM (NCT) (Frame work)	PD	GOB	787.80	Planned Days		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-51	Procurement of Feed for Goat (Rest).	MT	549	OTM (NCT) (Frame work)	PD	GOB	260.68	Planned Days		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-52	Procurement of Package Inputs for Beneficiaries of Faridpur & Zinaidah Districts..	Nos.	5600	OTM (NCT) (Frame work)	HOPE	GOB	1418.25	Planned Days		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-53	Procurement of Feed for Package Inputs for Beneficiaries of Faridpur & Zinaidah Districts.	MT	670	OTM (NCT) (Frame work)	PD	GOB	317.75	Planned Days		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days
GD-54	Procurement of Medicine for Package Inputs for Beneficiaries of Faridpur & Zinaidah Districts..	Nos.	LS	OTM (NCT)	PD	GOB	27.00	Planned Days		04-07-24	02-08-24	17-08-24	25-08-24	03-09-24	02-10-24	84 Days	600 Days

amirul
20/07/28
ডাঃ মোঃ হাবিবুর রহমান
চীফ
পরিচালনা ও মূল্যায়ন কোষ
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

A-2/07
ডাঃ মোহাম্মদ রেয়াজুল হক
মহাপরিচালক (চলতি দায়িত্ব)
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

25/08/2024
(ড. অসীম কুমার দাস)
প্রকল্প পরিচালক
সমতল জমিতে বসবাসরত অনগ্রসর ক্ষুদ্র নৃ-গোষ্ঠির আর্থ-সামাজিক ও
জীবন মানোন্নয়নের লক্ষ্যে সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্প।
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

Jahan
25.08
24