

Extension of high-quality fodder cultivation and sustainable technology transfer for the development of animal nutrition project
Department of livestock services
Farmgate, Dhaka

Annual procurement plan (2025-2026)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract sign (days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD-24	Forage Harvester set	No.	1	OTM	PD	GOB	130.00	Planned Dates Actual Dates		15/09/25	6/10/25	20/10/25	27/10/25	3/11/25	01/12/25	01/	
	Grand Total						130.00										70

পরিচালনা ও মূল্যায়ন কোর্স
প্রাতিসম্পাদন অধিদপ্তর, ঢাকা

ডাঃ মোঃ হাবিবুর রহমান
চিফ

২৪/০৭/২০

অনুমোদিত

২৩.৭.২৫

ড. মোঃ আবু সুব্বান
সহ-পরিচালক (আইসিআই)
প্রাতিসম্পাদন অধিদপ্তর, ঢাকা।

০৬/০৭/২০২৫

মোঃ আমজান হোসেন ভূঁইয়া
প্রোগ্রামার উপসহ-উন্নয়ন মাস চার
সম্প্রদায় ও লাসসহ সম্মতি হস্তান্তর প্রকল্প।
প্রাতিসম্পাদন অধিদপ্তর, বাংলাদেশ, ঢাকা।