

Annual Procurement Plan (2025-2026)

: Ministry of Fisheries & Livestock

: Department of Livestock Services

: Project Director, Code: 224318200

Budget- GOB

: Integrated Livestock Development Project in 86 Disadvantaged Areas and River-side Chor in the Northern Border (2nd Revised)

Package No	Description of Procurement (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (in lac Tk)	Time code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-4 (Lot-2)	Procurement of Duck	Nos.	63590	OTM (Frame work Contract)	PD	GOB	254.36	Planned Date		7/7/2025	21/07/2025	4/8/2025	11/8/2025	18/08/2025	15/09/2025	70 Days	250Days
GD-5 (Lot-2)	Procurement of Poultry	Nos.	132310	OTM (Frame work Contract)	PD	GOB	465.09	Actual Dates		7/7/2025	21/07/2025	4/8/2025	11/8/2025	18/08/2025	15/09/2025	70 Days	250Days
	Total						717.45	Planned days		0	14	14	7	7	28		

(Signature)

28/06/2025

ডাঃ মোঃ হাবিবুর রহমান
চিফ
পরিচালনা ও প্রশাসন কোষ
ক্রিসিস্‌ম্যান অফিসিংস, ঢাকা।

অনুমোদিত

ডে. এ. জামিল
৩০.৬.২৫

ড. মোঃ আব্দুল শফিক
সহকারী পরিচালক (অনুমোদিত)
ক্রিসিস্‌ম্যান অফিসিংস, ঢাকা।

(Dr. Nanda Dulal Tikader)

Project Director

Integrated Livestock Development Project in 86 Disadvantaged Areas and River-side Chor in the Northern Border (2nd Revised)

Department of Livestock Services

Krsish Khamar Sark, Farmgate, Dhaka-1215.

(Signature)

Annual Procurement Plan (2025-2026)


Ministry/Division : Ministry of Fisheries & Livestock
 Agency : Department of Livestock Services
 Accounting Entity Name and Code : Project Director, Code: 224318200

Budget- GOB

Sl. No.	Description of Procurement (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (in lac Tk)	Time code for Process		Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of contract
								Planned Date	Actual Dates									
1																		
2	Video document	Nos.	1	RFQ	PD	GOB	5.00	16/03/2026	23/03/2026		6/4/2026	13/04/2026	20/04/2026	30/04/2026		45 Days	60 Days	
						Total	5.00											

Integrated Livestock Development Project in 86 Disadvantaged Areas and River-side Chor in the Northern Border (2nd Revised)


 (Dr. Nanda Dulal Tikader)
 Project Director
 Integrated Livestock Development Project in 86 Disadvantaged Areas and
 River-side Chor in the Northern Border (2nd Revised)
 Department of Livestock Services
 Krishi Khamar Sarak, Farmgate, Dhaka-1215.


 ২৫/০৩/২৫
 ডাঃ মোঃ হাবিবুর রহমান
 সিক
 পরিকল্পনা ও মূল্যায়ন কোষ
 গণিসংসদ অধিদপ্তর, ঢাকা


 ১৫/০৩/২৫
 ড. মোঃ আব্দুল হান্নান
 মহাপরিচালক (আবজাও)
 গণিসংসদ অধিদপ্তর, ঢাকা