

Government of the People's Republic of Bangladesh
 office of the Project Director
Establishment of Institute of Livestock Science & Technology Project
in Sylhet, Lalmonirhat/Kurigram&Barishal.
 Krishi Khamar Sarak, Farmgate, Dhaka.
Annual Procurement Plan (2021-22)
Budget- Development

Ministry/Division		Ministry of Fisheries & Livestock																	
Agency		Department of Livestock Services																	
Project Name & Code		Project Director																	
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract sign (days)	Time for completion of contract		
1	WORKS																		
WD-18-Lalmonirhat	Boundary Wall for ILST, Lalmonirhat	RM	610	OTM	PD	GOB	57.04	Planned Dates Planned Days Actual Dates	-	08/09/21	22/09/21	08/10/21	15/10/21	22/10/21	19/11/21	17	18		
WD-24-Sylhet	Land Development for ILST, Sylhet	CUM	24120	OTM	PD	GOB	140.18	Planned Dates Planned Days Actual Dates	-	08/09/21	22/09/21	08/10/21	15/10/21	22/10/21	19/11/21	17	18		
SD-04	Mannpower Supply Organization Required (Outsourcing)	No	1	QCBS	PD	GOB	7.50	Planned Dates Planned Days Actual Dates	-	01/08/21	14/08/21	28/08/21	07/09/21	14/09/21	11/10/21	28	30		

অনুমোদিত

) ০৭/১১/২১

১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪

অনুমোদিত

) ০৭/১১/২১

১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪

অনুমোদিত

) ০৭/১১/২১

১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪
 ১৩৪৪ ১৩৪৪ ১৩৪৪

(Dr. Md. Jahangir Alam)
 Project Director

Establishment of Institute of Livestock Science and
 Technology Project in Sylhet, Lalmonirhat/Kurigram and Barishal
 Department of Livestock Services, Dhaka.