

Revised Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division

Ministry of Fisheries & Livestock

Agency

Department of Livestock Services

Procuring Entity Name & Code

Project Director

Project Name & Code

Proven Bull Production for Increasing Milk and Meat Yield Code:224409500

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process	Possible Date							Total time to contract signature	Time for completion of contract
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD-9	Air Cooler	Nos	02	RFQ	PD	GOB	3.00	Planned Dates	28/08/25	04/09/25	18/09/25	25/09/25	02/10/25	12/10/25	45 days	2 months	
								Planned Day	0	7	14	7	7	10			
								Actual Dates	-	-	-	-	-	-			
GD-13	Office Accessories	Nos	02	RFQ	PD	GOB	3.80	Planned Dates	28/08/25	04/09/25	18/09/25	25/09/25	02/10/25	12/10/25	45 days	2 months	
								Planned Day	0	07	14	7	7	10			
								Actual Dates	-	-	-	-	-	-			
G-14	Computer and Accessories	Nos	LS	OTM	PD	GOB	5.35	Planned Dates	28/08/25	10/09/25	24/09/25	01/10/25	07/10/25	04/11/25	70 days	2 months	
								Planned Day	0	14	14	7	7	28			
								Actual Dates	-	-	-	-	-	-			
GD-15	Stationery items	Nos	LS	OTM	PD	GOB	5.0	Planned Dates	28/08/25	10/09/25	24/09/25	01/10/25	07/10/25	04/11/25	70	2 months	
								Planned Day	0	14	14	7	7	28			
								Actual Dates	-	-	-	-	-	-			
GD-16	Printing and Publications	Nos	173581	OTM	DG	GOB	65.04	Planned Dates	28/08/25	18/09/25	02/10/25	09/10/25	16/10/25	13/11/25	77	60 months	
								Planned Day	0	21	14	7	7	28			
								Actual Dates	-	-	-	-	-	-			
Total Goods=							82.19										

স্বাক্ষর
২৫/০৮/২০২৫

ডাঃ মোঃ হাবিবুর রহমান
চীফ

পরিকল্পনা ও মূল্যায়ন কোষ
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত
১
২৭/৮/২৫
ড. মোঃ আবু হুসাইন
সহ পরিচালক (ভরখাণ্ড)
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

(Dr. Md. Mustafizur Rahman)

Project Director

Proven Bull Production for Increasing Milk and Meat Yield
Department of Livestock Services,
Farmgate, Dhaka-1215

Revised Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division
Agency
Procuring Entity Name & Code
Project Name & Code

Ministry of Fisheries & Livestock
Department of Livestock Services
Project Director
Proven Bull Production for Increasing Milk and Meat Yield Code:224409500

Package No.	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process	Possible Date							Total time to contract signature	Time for completion of contract
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SD-1	Manpower Outsourcing	Nos	131	QCBS/PSN(OTM)	MOFL	GOB	1844.54	Planned Dates	28/08/25	24/09/25	08/10/25	15/10/25	22/10/25	19/11/25	84	60 Months	
								Planned Day	0	28	14	7	7	28			
								Actual Dates	-	-	-	-	-	-			
SD-3	Lot No-01-Transportation (Goods and Cattle)	Nos	02	QCBS/PSN(OTM)	PD	GOB	100.00	Planned Dates	28/08/25	24/09/25	08/10/25	15/10/25	22/10/25	19/11/25	84	60 months	
								Planned Day	0	28	14	7	7	28			
								Actual Dates	-	-	-	-	-	-			
	Lot No-02-Vehicle Hiring for Project Office	02	120.00	Planned Dates	28/08/25	24/09/25	08/10/25	15/10/25	22/10/25	19/11/25	84	60 months					
				Planned Day	0	28	14	7	7	28							
				Actual Dates	-	-	-	-	-	-							
Total Services=							2064.54	-	-	-	-	-	-	-	-		

আনুমানিক
২০/০৬/২০২৫

ডাঃ মোঃ হাবিবুর রহমান
চীফ
পরিকল্পনা ও মূল্যায়ন কোষ
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত

ক. এ. জিয়া

২৭.৬.২৫

ড. মোঃ আবু সুফিয়ান
মহাপরিচালক (অন্নপ্রাণ)
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

২৭/০৬/২৫

(Dr. Md. Mustafizur Rahman)

Project Director

Proven Bull Production for Increasing Milk and Meat Yield
Department of Livestock Services,
Farmgate, Dhaka-1215

Revised Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division
Agency
Procuring Entity Name & Code
Project Name & Code

Ministry of Fisheries & Livestock
Department of Livestock Services
Project Director
Proven Bull Production for Increasing Milk and Meat Yield Code:224409500

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process	Possible Date								
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
PW-01	Renovation of Office	LS	01	RFQ	PD	GOB	5.00	Planned Dates	25/08/25	01/09/25	15/09/25	22/09/25	29/09/25	08/10/25	45	2 months	
								Planned Day	0	7	14	7	7	10			
								Actual Dates	-	-	-	-	-	-			
Total Works=							5.00	-	-	-	-	-	-	-	-	-	
Grand Total (Goods + Services +Works) =							2166.73	-	-	-	-	-	-	-	-	-	-

(Signature)
 ডাঃ মোঃ হাবিবুর রহমান
 চীফ
 পরিকল্পনা ও মূল্যায়ন কোষ
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা

অনুমোদিত

(Signature)
 ২৭.৮.২৫

ড. মোঃ আবু সুফিয়ান
 মহাপরিচালক (ভরখাও)
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা

(Signature)
 ২৭.৮.২৫
(Dr. Md. Mustafizur Rahman)
 Project Director
 Proven Bull Production for Increasing Milk and Meat Yield
 Department of Livestock Services,
 Farmgate, Dhaka-1215