

Ministry/Division

Agency

Project/Programme Name and Code

Annual Procurement Plan (2025-26)

: Ministry of Fisheries & Livestock

: Department of Livestock Services

: Project Director, Code: 224406500

: Feasibility Study on Livestock Service Transformation Project (LST)

Budget- GOB

Package No.	Description of Procurement (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (in lac Tk)	Time code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-1	Procurement of Laptop	Nos.	2	RFQ	PD	GOB	3.00	Planned Date Planned days Actual Dates		15/07/2025 0 0	22/07/2025 7 7	29/07/2021 7 7	4/8/2025 5 5	11/8/2025 7 7	21/08/2025 10 10	36	30 Days	
GD-2	Procurement of Color Printer, Laser Jet (Duplex)	Nos.	2	RFQ	PD	GOB	3.20	Planned Date Planned days Actual Dates		15/07/2025 0 0	22/07/2025 7 7	29/07/2021 7 7	4/8/2025 5 5	11/8/2025 7 7	21/08/2025 10 10	36	30 Days	
GD-3	Procurement of Photocopy	Nos.	1	RFQ	PD	GOB	3.00	Planned Date Planned days Actual Dates		15/07/2025 0 0	22/07/2025 7 7	29/07/2021 7 7	4/8/2025 5 5	11/8/2025 7 7	21/08/2025 10 10	36	30 Days	
GD-4	Procurement of Furniture	Nos.	55	OTM	PD	GOB	10.00	Planned Date Planned days Actual Dates		3/8/2025 0 0	17/08/2025 14 14	1/9/2021 14 14	8/9/2025 7 7	15/09/2025 7 7	13/10/2025 28 28	70 Days	60 Days	
GD-5	Procurement of Photocopy	Nos.	1	RFQ	PD	GOB	3.00	Planned Date Planned days Actual Dates		15/07/2025 0 0	22/07/2025 7 7	29/07/2021 7 7	4/8/2025 5 5	11/8/2025 7 7	21/08/2025 10 10	36	30 Days	
GD-6	Printing and Binding	LS	LS	RFQ	DG	GOB	5.00	Planned Date Planned days Actual Dates		15/10/2025 0 0	22/10/2025 7 7	29/10/2021 7 7	4/11/2025 5 5	11/11/2025 7 7	21/11/2025 10 10	36	30 Days	
Total							27.20											

amrinal
28/09/25
ডায়েরি হাউসের রহমান
টিক
পরিকল্পনা ও মূল্যায়ন কোষ
শ্রীকৃষ্ণন অধিদপ্তর ঢাকা :

অনুমোদিত

১৩.৭.২৫
ড. মোঃ আব্দুল মুফিজ
মহাপরিচালক (অবসরিত)
শ্রীকৃষ্ণন অধিদপ্তর, ঢাকা।

(Dr. Rezaul Haq Khan)
Project Director
Feasibility Study on Livestock Service Transformation
Project (LST)
Department of Livestock Services
Krishi Khamar Sarak, Farmgate, Dhaka-1215.

Dr. Rezaul Haq Khan
07/10/2025