

Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division: Ministry of Fisheries & Livestock
 Agency: Department of Livestock Services
 Procuring Entity Name & Code: Project Director
 Project Name & Code: Proven Bull Production for Increasing Milk and Meat Yield Code:22-4409500

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process		Possible Date							Total time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract			
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GD-9	Air Cooler	Nos	02	RFQ	PD	GOB	3.00	Planned Dates	01/08/25	07/08/25	21/08/25	28/08/25	05/09/25	15/09/25	45	2 months		
								Planned Day	0	7	14	7	7	10				
								Actual Dates	-	-	-	-	-	-				
GD-13	Office Accessories	Nos	02	OTM	PD	GOB	3.80	Planned Dates	09/08/25	23/08/25	06/09/25	13/09/25	20/09/25	17/10/25	70	2 months		
								Planned Day	0	14	14	7	7	28				
								Actual Dates	-	-	-	-	-	-				
G-14	Computer and Accessories	Nos	LS	OTM	PD	GOB	5.35	Planned Dates	09/08/25	23/08/25	06/09/25	13/09/25	20/09/25	17/10/25	70	2 months		
								Planned Day	0	14	14	7	7	28				
								Actual Dates	-	-	-	-	-	-				
GD-15	Stationery Items	Nos	LS	OTM	PD	GOB	20.0	Planned Dates	09/08/25	23/08/25	06/09/25	13/09/25	20/09/25	17/10/25	70	2 months		
								Planned Day	0	14	14	7	7	28				
								Actual Dates	-	-	-	-	-	-				
Total Goods=								32.15										

Ramman
29/09/25

ডাঃ মোঃ হাবিবুর রহমান
চীফ
পরিচালনা ও মূল্যায়ন কোষ
প্রোগ্রামিং অফিসের, ঢাকা।

আবুল কালাম

১৫ ডিসেম্বর
২৭.৯.২৫

ড. মোঃ আব্দুল সফিকান
মহাপরিচালক (জরাজীৱিত)
প্রোগ্রামিং অফিসের, ঢাকা।

১৫/১০/২৫


(Dr. Md. Mustafizur Rahman)
Project Director
Proven Bull Production for Increasing Milk and Meat Yield
Department of Livestock Services,
Farmgate, Dhaka-1215

Annual Procurement Plan (2025-2026)


Budget: GOB

Ministry/Division: Ministry of Fisheries & Livestock
 Agency: Department of Livestock Services
 Procuring Entity Name & Code: Project Director
 Project Name & Code: Proven Bull Production for Increasing Milk and Meat Yield Code:22440500

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process	Possible Date									
									Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract		
GD-9	Air Cooler	Nos	02	RFQ	PD	GOB	3.00	-	10	11	12	13	14	15	16	17		
									Planned Dates	01/08/25	07/08/25	21/08/25	28/08/25	05/09/25			15/09/25	45
GD-13	Office Accessories	Nos	02	OTM	PD	GOB	3.80	-	10	11	12	13	14	15	16	17		
									Planned Dates	09/08/25	23/08/25	06/09/25	13/09/25	20/09/25			17/10/25	70
GD-14	Computer and Accessories	Nos	LS	OTM	PD	GOB	5.35	-	10	11	12	13	14	15	16	17		
									Planned Dates	09/08/25	23/08/25	06/09/25	13/09/25	20/09/25			17/10/25	70
GD-15	Stationery Items	Nos	LS	OTM	PD	GOB	20.0	-	10	11	12	13	14	15	16	17		
									Planned Dates	09/08/25	23/08/25	06/09/25	13/09/25	20/09/25			17/10/25	70
Total Goods=								32.15									70	2 months


 29/09/24
 ডাঃ মোঃ হাবিবুর রহমান
 প্রকল্প পরিচালক
 পশুপালনা ও মুরগায়ন কেন্দ্র
 খালিসালাপাড়া অধিদপ্তর, ঢাকা।


 29.9.24
 ড. মোঃ আব্দুল মুকিত্তাব
 প্রকল্প পরিচালক (সহকারী)
 খালিসালাপাড়া অধিদপ্তর, ঢাকা।


 (Dr. Md. Mustafizur Rahman)
 Project Director
 Proven Bull Production for Increasing Milk and Meat Yield
 Department of Livestock Services,
 Farmgate, Dhaka-1215

Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division
Agency
Procuring Entity Name & Code
Project Name & Code

Ministry of Fisheries & Livestock
Department of Livestock Services
Project Director
Proven Bull Production for Increasing Milk and Meat Yield Code:224409500

Package No.	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process		Possible Date									
								Planned Dates	Actual Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract		
PW-01	Renovation of Office	LS	01	RFQ	PD	GOB	5.00			10	11	12	13	14	15	16	17		
								Planned Dates	Actual Dates	01/08/25	07/08/25	21/08/25	28/08/25	05/09/25	15/09/25	01/08/25			
Total Services=							5.00												
Grand Total (Goods + Services + Works) =							1981.59												

(Dr. Md. Mustafizur Rahman)
Project Director
Proven Bull Production for Increasing Milk and Meat Yield
Department of Livestock Services,
Farmgate, Dhaka-1215

Handwritten signature

Handwritten signature
29/09/24

ডায়েরি সেক্টর
পরিচালনা ও অফিসিয়াল কোর্স
প্রশিক্ষণ কেন্দ্র
ঢাকা

Handwritten signature

২৭.৭.২৫

ড. মোঃ আব্দুল মুবিন্দার
সহকারী প্রোগ্রামার (অতিরিক্ত)
প্রশিক্ষণ কেন্দ্র, ঢাকা

Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division
Agency
Procuring Entity Name & Code
Project Name & Code

Ministry of Fisheries & Livestock
Department of Livestock Services
Project Director
Proven Bull Production for Increasing Milk and Meat Yield Code:224409500

Package No.	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process		Possible Date										
								Planned Day	Actual Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract			
1	Renovation of Office	LS	4	RFQ	PD	GOB	5.00	0	-	01/08/25	07/08/25	21/08/25	28/08/25	05/09/25	15/09/25	01/08/25	-	-		
Total Services=								5.00	-	-	-	-	-	-	-	-	-	-	-	
Grand Total (Goods + Services + Works) =								1981.59	-	-	-	-	-	-	-	-	-	-	-	-

Amirul
29/09/25

ডাঃ মোঃ হাবিবুর রহমান
হিফ
পরিচালনা ও মূল্যায়ন কোষ
প্রকল্প পরিচালক, ঢাকা।

৩৪৫
২৯.৭.২৫

ড. মোঃ আব্দুল মুনীর
প্রকল্প পরিচালক (আবাসিক)
প্রকল্প পরিচালক, ঢাকা।

(Dr. Md. Mustafizur Rahman)
Project Director
Proven Bull Production for Increasing Milk and Meat Yield
Department of Livestock Services,
Farmgate, Dhaka-1215

Mustafizur