

Annual Procurement Plan for GOODS (APP) (2026-2027)

Budget- Development

Ministry/Division

: Ministry of Fisheries & Livestock
: Department of Livestock Services

Agency

: Dr. Amar Jyoti Chakma

Code- 224283500

Procuring Entity Name & Code

: Eradication of PPR Disease and Control of FMD Project.

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-3 Lot-2	Laboratory Equipment for Freeze Drawer Machine PPR LRI Mohakhali	No s	1	OTM (NCT)	PD	GOB	800.00	Planned Dates		07/07/26	28/07/26	11/08/26	25/08/26	01/09/26	29/09/26		29/12/27
								Planned Days			21	14	14	7	28	84	90
								Actual Dates		20/07/26	09/08/26	23/08/26	07/09/26	14/09/26	13/10/26		13/01/27
GD-3 Lot-3	Laboratory Equipment for CDL Dhaka	No s	11	OTM (NCT)	PD	GOB	225.58	Planned Dates		07/07/26	28/07/26	11/08/26	25/08/26	01/09/26	29/09/26		29/12/27
								Planned Days			21	14	14	7	28	84	90
								Actual Dates		07/07/26	28/07/26	11/08/26	25/08/26	01/09/26	29/09/26		29/12/27
GD-3 Lot-4	Laboratory Equipment for PPR LRI Mohakhali	No s	81	OTM (NCT)	PD	GOB	197.20	Planned Dates		24/07/26	03/08/26	08/08/26	13/08/26	16/08/26	23/08/26		22/09/26
								Planned Days			10	5	3	3	7	28	30
								Actual Dates									July/26 to June/27 Distribution from LRI Mohakhali
GD-4 Lot-1	Laboratory equipment (purchase of needles and syringes for administering FMD vaccine in 32 upazila of 4 district)	Set	600	RFQ	PD	GOB	2.62	Planned Days									
								Actual Dates									
GD-11 Lot-6	PPR Vaccine Purchase from LRI Mohakhali, Dhaka	No s	100.00 Lakh Doze	DPM	PD	GOB	80.50	Planned Days									
								Actual Dates									

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	Chemicals and Reagents for CDL Laboratory's ELISA kit for PPR and FMD Vaccine Testing	No	23	OTM	PD	GOB	48.82	Planned Days		20/07/26	09/08/26	23/08/26	07/09/26	14/09/26	13/10/26		13/01/27
2	Medical and Surgical Supplies for Gunboats and Raincoats Purchase	Set	1200	OTM	PD	GOB	25.00	Planned Days		20/07/26	09/08/26	23/08/26	07/09/26	14/09/26	13/10/26		13/01/27
3	Printing and Binding (Union/Ward based printed register books for PPR and FMD vaccination)	No	300 Copy	RFQ	DG	GOB	5.00	Planned Dates		24/07/26	03/08/26	08/08/26	13/08/26	16/08/26	23/08/26		22/09/26
4	Printing and Binding (Preparation of Poster for FMD Vaccine)	No	2500 Copy	RFQ	DG	GOB	5.00	Planned Days			10	5	3	3	7	28	30
5	Special Cool Room for Storage of PPR Vaccine Produce at LRI	No	1	OTM (NCT)	PD	GOB	30.00	Planned Dates		07/07/26	28/07/26	11/08/26	25/08/26	01/09/26	29/09/26		29/12/27
6								Actual Dates									
7								Planned Days									
8								Actual Dates									
9								Planned Dates									
10								Actual Dates									
11								Planned Days									
12								Actual Dates									
13								Planned Dates									
14								Actual Dates									
15								Planned Days									
16								Actual Dates									
17								Planned Dates									
18								Actual Dates									
19								Planned Days									
20								Actual Dates									

মোঃ সাহজাদান খান
মহাপরিচালক (ভারপ্রাপ্ত)
পাবনা সদর অধিদপ্তর, বাংলাদেশ, ঢাকা

Eradication of PPR Disease and Control of FMD Project
Department of Livestock Services.
Dhaka, Bangladesh.

28.06.2024
(Dr. Amar Jyoti Chakma)

28.06.2024
T. Almar Jyoti Chakma)

Aravind
02/09/2024

[illegible]

Budget-Development

Code- 224283500

Code- 224283500

Aravind
02/09/2025

(Dr. Amar Jyoti Chakma)

[Faint handwritten notes or bleed-through from the reverse side of the page.]

Eradication of PPR Disease and Control of FMD Project

Department of Livestock Services.

Dhaka, Bangladesh.

০২৭৮৬২৬