

Annual Procurement Plan (2026-2027)

Budget: GOB

Ministry/Division: Ministry of Fisheries & Livestock
 Agency: Department of Livestock Services
 Procuring Entity Name & Code: Project Director Integrated Livestock Development Project in Riverine Char Areas of Manikganj, Dhaka, Munsiganj, Rajbari, Faridpur, Madaripur and Shariatpur Districts Project
 Project Name & Code: Code:224393800

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process	Possible Date							Total time to contract signature	Time of contract
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		
G-1 Lot-1	Bicycle	Nos	120	OTM	PD	GOB	14.40	Planned Dates Planned Day	21/09/26 0	01/10/26 10	29/10/26 28	05/11/26 7	08/11/26 3	22/11/26 14	62	21	
G-3 Lot-2	Chicken	Nos	274166	OTM (Frame work)	MOFL	GOB	1261.17	Actual Dates Planned Dates Planned Day	27/07/26 0	17/08/26 21	14/09/26 28	21/09/26 7	24/09/26 3	15/10/26 21	80	30	
G-3 Lot-3	Chicken	Nos	274166	OTM (Frame work)	MOFL	GOB	1261.17	Actual Dates Planned Dates Planned Day	26/10/26 0	16/11/26 21	14/12/26 28	21/12/26 7	24/12/26 3	14/01/27 21	80	30	
G-5 Lot-2	Chicken Feed	Kg	2467494	OTM (Frame work)	MOFL	GOB	1801.28	Actual Dates Planned Dates Planned Day	27/07/26 0	17/08/26 21	14/09/26 28	21/09/26 7	24/09/26 3	15/10/26 21	80	30	
G-5 Lot-3	Chicken Feed	Kg	2467494	OTM (Frame work)	MOFL	GOB	1801.28	Actual Dates Planned Dates Planned Day	26/10/26 0	16/11/26 21	14/12/26 28	21/12/26 7	24/12/26 3	14/01/27 21	80	30	
G-8 Lot-1	Ice bag with Cool Box	Nos	120	RFQ	PD	GOB	2.40	Actual Dates Planned Dates Planned Day	02/08/26 0	09/08/26 7	13/08/26 4	16/08/26 3	19/08/26 3	24/08/26 5	22	08	
G-8 Lot-2	Grass Cutting Machine	Nos	120	OTM	PD	GOB	54.40	Actual Dates Planned Dates Planned Day	21/09/26 0	01/10/26 10	29/10/26 28	05/11/26 7	08/11/26 3	22/11/26 14	62	21	
G-10	Supply of Printing & Binding (leaflet, Book let, Folder, Health Card)	LS	LS	OTM	PD	GOB	12.00	Actual Dates Planned Dates Planned Day	21/09/26 0	01/10/26 10	29/10/26 28	05/11/26 7	08/11/26 3	22/11/26 14	62	21	
Total Goods=							6208.10										

২৬/০৭/২০২৬

অনুমোদিত

(Dr. Md. Abdur Rahim)

Integrated Livestock Development Project in Riverine Char Areas of Manikganj, Dhaka, Munsiganj, Rajbari, Faridpur, Madaripur and Shariatpur Districts Department Of Livestock services, Farmgate, Dhaka.

মোঃ শাহজাহান খান
 মহাপরিচালক (প্রশাসনিক)
 মন্ত্রণালয়, কৃষি, বন ও মাছ

২০/১১/২০২৭

Annual Procurement Plan (2026-2027)

Budget: GOB

Ministry/Division
Ministry of Fisheries & Livestock
Agency
Department of Livestock Services
Project Director
Integrated Livestock Development Project in Riverine Flooded Char Areas of Manikganj, Dhaka,
Munsiganj, Rajbari, Faridpur, Madaripur and Shariatpur Districts
Project Name & Code
Project Code: 224393800

Package No.	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in Lakh)	Time Code for Process	Possible Date							Total time to contract signature	Time comp of co
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	1	
SD-3	TVC (Video)	LS	2	QCBS	PD	GOB	20.00	Planned Dates	21/09/26	01/10/26	29/10/26	05/11/26	08/11/26	22/11/26	22/11/26	21/0	
								Planned Day	0	10	28	7	3	14	62	2 m	
								Actual Dates	-	-	-	-	-	-	-	-	
SD-4	Local Consultant (value added specialist)	Man Month	6	ICS	PD	GOB	18.00	Planned Dates	01/10/26	15/10/26	12/11/26	19/11/26	22/11/26	20/12/26	80	30/0	
								Planned Day	0	14	28	7	3	28	80	6 m	
								Actual Dates	-	-	-	-	-	-	-	-	
SD-5	Local Consultant (Market Linkage specialist)	Man Month	6	ICS	PD	GOB	18.00	Planned Dates	01/10/26	15/10/26	12/11/26	19/11/26	22/11/26	20/12/26	80	6 m	
								Planned Day	0	14	28	7	3	28	80	6 m	
								Actual Dates	-	-	-	-	-	-	-	-	
Total Services=							56.00	-	-	-	-	-	-	-	-		
Grand Total (Goods + Services) =							6264.10	-	-	-	-	-	-	-	-		

২৫/০৭/২০২৫
আবদুর রহমান
প্রকল্প পরিচালক
শ্রীমন্তা ও মুনসীগঞ্জ কোষ
আবদুর রহমান, ঢাকা।

অনুমোদিত
২৫/৭/২৫

মোঃ আবদুল মান্নান খান
মহাপরিচালক (অফিসে)
মুনসীগঞ্জ জেলা, বাগমতি, ঢাকা।

(Dr. Md. Abdur Rahim)
প্রকল্প পরিচালক
Integrated Livestock Development Project
in Riverine Char Areas of Manikganj, Dhaka, Munsiganj,
Rajbari, Faridpur, Madaripur and Shariatpur Districts
Department Of Livestock services, Farmgate, Dhaka.