

Consolidated Annual Procurement Plan

Ministry :		Ministry of Road Transport and Bridges															
Division :		Road Transport and Highways Division															
Organization :		Dhaka Mass Transit Company Limited (DMTCL)															
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code :		Dhaka Mass Rapid Transit Development Project (Line-5, Northern Route) -															
Budget Type :		Development		Project / Programme Name and Code :		Not Available/Dhaka Mass Rapid Transit Development Project (Line-5, Northern Route) and 224298100											
MRT5N-G014	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PD	Aid or Grant	500000.00	Planned Dates	14-Aug-2022	24-Aug-2022	31-Aug-2022	07-Sep-2022	14-Sep-2022	29-Sep-2022	-	13-Nov-2022
	01	Procurement of Stationary and Miscellaneous Goods.	1.00	Lot	Manual				Planned Days	0	10	7	7	7	15	46	45
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : M. A. N. Siddique - Managing Director																
MRT5N-G015	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PD	Aid or Grant	500000.00	Planned Dates	15-Sep-2022	25-Sep-2022	02-Oct-2022	10-Oct-2022	17-Oct-2022	31-Oct-2022	-	15-Dec-2022
	01	Supply of Computer and Accessories with related services.	1.00	Lot	Manual				Planned Days	0	10	7	8	7	14	46	45
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : M. A. N. Siddique - Managing Director																
Total Value of Procurement							Total :		1000000.00								