

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়  
৪১ সেগুনবাগিচা, ঢাকা-১০০০  
www.dnc.gov.bd

স্মারক নম্বর: ৫৮.০২.০০০০.০০০.০০৬.০০.০০০১.২৫- ২৬৯৮


তারিখ: ৩০/০৭/২০২৫

বিষয়: মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়, ঢাকার ২০২৫-২৬ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা এ  
অধিদপ্তরের ওয়েবসাইটে আপলোডকরণ

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়, ঢাকার ২০২৫-  
২৬ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা মহাপরিচালক মহোদয় কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত ক্রয়-পরিকল্পনা  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তরের ওয়েবসাইটে আপলোডকরণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: অনুমোদিত ক্রয়-পরিকল্পনা

প্রোগ্রামার  
আইসিটি সেল, মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

  
(মোহাম্মদ মুস্তাফিজুর রহমান)  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
ফোন: ০২২২৬৬৬৫০৯৫

### অনুলিপি (সদয় জ্ঞাতার্থে/ কার্যার্থে)

- ১) পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা), মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
- ২) মহাপরিচালকের স্টাফ অফিসার, মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর (মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য)
- ৩) অতিরিক্ত মহাপরিচালকের ব্যক্তিগত সহকারী, মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর (অতিরিক্ত মহাপরিচালক মহোদয়ের  
সদয় অবগতির জন্য)
- ৪) অফিস কপি

ANNUAL PROCUREMENT PLAN (2025-26)  
Cleaning items (Code-3211102)  
Budget-26,00,000/-

Ministry/Division: Ministry of Home Affairs

Agency: Department of Narcotics Control

Procuring Entity Name & code: Director General, Department of Narcotics Control


Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	Various Cleaning Items (Toilet cleaner, glass cleaner, soap, detergent etc.)	lot	1	LTM	HOPE	GOB	17,00,000/-	Planned dates	-	14/08/25	28/08/25	11/09/25	25/09/25	30/09/25	28/10/25	-	27/11/25
								Planned days	-	0	14	14	14	5	28	75	105
								Actual dates	-	-	-	-	-	-	-	-	

Total

17,00,000/-



মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (জয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা




মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক


(মোঃ হাসান মারুফ)  
মহাপরিচালক

ANNUAL PROCUREMENT PLAN (2025-26)  
Advertising (Code-3211125)  
Budget-7,60,00,000/-

Division/Ministry: Security Services Division/Ministry of Home Affairs  
Agency: Department of Narcotics Control  
Procuring Entity Name: Director General, Department of Narcotics Control.

Package No	Description of procurement goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-02	Folder	No	5000	RFQ	HOP E	GOB	3,00,000/-	Planned dates	-	17/08/25	24/08/25	24/08/25	07/09/25	14/09/25	-	-	14/10/25
								Planned days	-	0	7	0	14	7	-	28	58
								Actual dates	-	-	-	-	-	-	-	-	-
G-03	Pen, scale & Notebook (Pen- 1 lac pcs, Notebook-1 lac pcs, Scale- 1 lac Pcs)	lot.	1	OTM (e-Tender)	HOP E	GOB	70,00,000/-	Planned dates	-	18/08/25	01/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	21	14	7	28	84	114
								Actual dates	-	-	-	-	-	-	-	-	-
G-04	Anti-Drug Gift box	Set	2000	LTM	HOP E	GOB	25,00,000/-	Planned dates	-	18/08/25	01/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	21	14	7	28	84	114
								Actual dates	-	-	-	-	-	-	-	-	-

  
মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

  
মোহাম্মদ গোলাম আজহার  
অতিরিক্ত মহাপরিচালক

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-05	Geometry box	No	1 Lac	OTM (e-Tender)	HOPE	GOB	1,50,00,000/-	Planned dates	-	18/08/25	01/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	09/01/26
								Planned days	-	0	14	21	14	7	28	84	144
								Actual dates	-	-	-	-	-	-	-	-	
G-06	Anti-drug Leaflet & Sticker	Set	1 Lac	LTM	HOPE	GOB	20,00,000/-	Planned dates	-	18/08/25	01/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	21	14	7	28	84	114
								Actual dates	-	-	-	-	-	-	-	-	
Total							2,68,00,000/-										



মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

মোহাম্মদ গোলাম আজম  
পরিচালক মহাপরিচালক

(মোঃ হাসান মাহবুব)  
মহাপরিচালক


ANNUAL PROCUREMENT PLAN (2025-26)  
Supply of medical and surgical equipment (Code-3252105)  
Budget-12,00,000/-

Ministry/Division: Ministry of Home Affairs

Agency: Department of Narcotics Control

Procuring Entity Name & code: Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-07	First Aid Box	Pcs	15	RFQ	HOPE	GOB	3,00,000/-	Planned dates	-	17/08/25	24/08/25	24/08/25	07/09/25	14/09/25	-	-	14/10/25
								Planned days	-	0	7	0	14	7	-	28	58
								Actual dates	-	-	-	-	-	-	-	-	
Total							3,00,000/-										

  
 মোহাম্মদ গোলাম আজম  
 অতিরিক্ত মহাপরিচালক




**ANNUAL PROCUREMENT PLAN (2025-26)**  
**Arms & Ammunition (Code-3253101)**  
**Budget-3,50,00,000/-**

Ministry/Division: Ministry of Home Affairs


Agency: Department of Narcotics Control

Procuring Entity Name & code: Director General, Department of Narcotics Control.

Pac kage No	Description of procurement package goods	U nit	Quant ity	procurement metho d & type	Contra ct approvi ng authorit y	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender opening	Tender evaluati on	Approv al to Award	Notificati on of award	Signing of contract	Total Time to contract signatur e	Total Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-08	9mm semi-automatic pistol (with extra 1 set ammunition & leather holster)	Nos	185	DPM	Ministry	GOB	3,40,00,000/-	Planned dates	-	27/07/25	10/08/25	24/08/25	29/09/25	06/10/25	13/10/25	-	11/01/26
								Planned days	-	0	14	14	35	7	7	77	167
								Actual dates	-	-	-	-	-	-	-	-	-
G-09	Other items (Lubricant, Cindi, oil etc.)	Lot	1	DPM/LTM	HOPE	GOB	10,00,000/-	Planned dates	-	15/10/25	29/10/25	12/11/25	26/11/25	03/12/25	24/12/25	-	07/01/26
								Planned days	-	0	14	14	14	7	21	70	85
								Actual dates	-	-	-	-	-	-	-	-	-

Total

3,50,00,000/-

মোহাম্মদ মুস্তাফিজুর রহমান  
 উপপরিচালক (ক্রম, পরিকল্পনা ও উন্নয়ন)  
 মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
 প্রধান কার্যালয়, ঢাকা

মোহাম্মদ গোলাম আজম  
 অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মারুফ)  
 মহাপরিচালক

ANNUAL PROCUREMENT PLAN (2025-26)

Security Items (Code-3253102)

Budget-20,00,000/-

Ministry/Division: Ministry of Home Affairs

Agency: Department of Narcotics Control

Procuring Entity Name & code: Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-10	Hand cap, Night belt, Traffic signal light, Torch Light, Metal detector	Lot	1	LTM	HOPE	GOB	20,00,000/-	Planned dates	-	18/08/25	01/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	21	14	7	28	84	114
								Actual dates	-	-	-	-	-	-	-	-	

Total

20,00,000/-

মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক





মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Computer Consumptions (Code-3255101)  
Budget-12,00,000/-


Division/ Ministry : Security Services Division/Ministry of Home Affairs  
Agency : Department of Narcotics Control  
Procuring Entity Name : Director General, Department of Narcotics Control.

Pac kage No	Description of procurement package goods	Unit	Quan tity	procurement method & type	Contract approv ing authority	Sourc e of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender opening	Tender evaluati on	Approv al to Award	Notificati on of award	Signing of contract	Total Time to contract signatur e	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-11	Computer Consumptions (toner, pen drive, Hard Disk, SSD, keyboard, USB Hub etc.)	lot	1	LTM (Frame work Aggrem ent)	HOPE	GOB	25,00,000 /-	Planned dates	-	14/08/25	28/08/25	11/09/25	25/09/25	30/09/25	28/10/25	-	27/11/25
								Planned days	-	0	14	14	14	5	28	75	105
								Actual dates	-	-	-	-	-	-	-	-	-
Total							25,00,000/-										

  
মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাহুফ)  
মহাপরিচালক



  
মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Printing & Binding (Code-3255102)  
Budget-34,00,000/-

Ministry/Division: Ministry of Home Affairs

Agency: Department of Narcotics Control

Procuring Entity Name & code: Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-12	All laws, Rules & policy related to DNC	pcs	5000	LTM	HOPE	GOB	20,00,000/-	Planned dates	-	18/08/25	01/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	21	14	7	28	84	114
								Actual dates	-	-	-	-	-	-	-	-	-
G-13	Annual Drug Report	Nos	2000	LTM	HOPE	GOB	5,00,000/-	Planned dates	-	15/10/25	29/10/25	12/11/25	26/11/25	03/12/25	31/12/25	-	30/01/26
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	
G-14	Souvenir	Nos	2000	LTM	HOPE	GOB	5,00,000/-	Planned dates	-	01/04/26	14/04/26	28/04/26	05/05/26	12/05/26	01/06/26	-	16/06/26
								Planned days	-	0	14	14	7	7	21	63	78
								Actual dates	-	-	-	-	-	-	-	-	
Total							30,00,000/-										


মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয় ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Other Stationary (Code-3255105)  
Budget- 40,00,000/-


Division/ Ministry : Security Services Division/Ministry of Home Affairs  
Agency : Department of Narcotics Control  
Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-15	Different Stationary Item	Nos	1	LTM	HOPE	GOB	25,00,000/-	Planned dates	-	14/08/25	28/08/25	11/09/25	25/09/25	30/09/25	28/10/25	-	27/11/25
								Planned days	-	0	14	14	14	5	28	75	105
								Actual dates	-	-	-	-	-	-	-	-	-

Total 25,00,000/-

  
মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাহুদ)  
মহাপরিচালক


  
মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Chemical (Code-3256102)  
Budget- 12,00,000/-


Division/ Ministry : Security Services Division/Ministry of Home Affairs  
Agency : Department of Narcotics Control  
Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-16	Silica Gel	Pcs	10000	RFQ	HOPE	GOB	3,00,000/-	Planned dates	-	17/08/25	24/08/25	24/08/25	07/09/25	14/09/25	-	-	14/10/25
								Planned days	-	0	7	0	14	7	-	28	58
								Actual dates	-	-	-	-	-	-	-	-	-

Total 3,00,000/-

  
মোহাম্মদ গোপাল আজম  
অতিরিক্ত মহাপরিচালক





মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রম, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Consumables (Code-3256103)  
Budget- 35,00,000/-

Division/ Ministry: Security Services Division/Ministry of Home Affairs  
Agency: Department of Narcotics Control  
Procuring Entity Name: Director General, Department of Narcotics Control.

Pack age No	Description of procureme nt package goods	Unit	Quanti ty	procure ment method & type	Contract approv ing authorit y	Sourc e of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender opening	Tender evaluati on	Approv al to Award	Notificati on of award	Signing of contract	Total Time to contract signature	Total Time for completio n of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-17	Consumabl es for HQ [Plate- 30 dozen, half plate- 30 dozen, Tea cup & Piris - 50 dozen, Jug- 50 Pcs, Spoon- 100 Pcs, bowl (3 sizes)- 20 set]	Lot	1	LTM	HOPE	GOB	10,00,000 /-	Planned dates	-	14/08/25	28/08/25	11/09/25	25/09/25	30/09/25	28/10/25	-	27/11/25
								Planned days	-	0	14	14	14	5	28	75	105
								Actual dates	-	-	-	-	-	-	-	-	
G-18	Consumabl es for operational Purpose [evidence box, sack, Digital scale, surgical mask, safety glass, zipper bag etc.]	Lot	1	LTM	HOPE	GOB	25,00,000 /-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	

Total 35,00,000/-



মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা


মোহাম্মদ শোলাহ আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান শাব্বুফ)  
মহাপরিচালক

ANNUAL PROCUREMENT PLAN (2025-26)  
Clothing (Code-3256106)  
Budget-3,40,00,000/-

Division/ Ministry: Security Services Division/Ministry of Home Affairs  
Agency: Department of Narcotics Control  
Procuring Entity Name: Director General, Department of Narcotics Control

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-19	Shoe	pair	3600	DPM	HOP E	GOB	80,00,000/-	Planned dates	-	14/08/25	28/08/25	11/09/25	25/09/25	30/09/25	28/10/25	-	27/12/25
								Planned days	-	0	14	14	14	5	28	75	135
								Actual dates	-	-	-	-	-	-	-	-	-
G-20	Fabrics of shirt & pant	Meter	13000	OTM (E-tender)	HOP E	GOB	75,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	08/01/26
								Planned days	-	0	14	14	14	7	28	77	137
								Actual dates	-	-	-	-	-	-	-	-	
G-21	Haver Sack	Pcs	1500	DPM	HOP E	GOB	40,00,000/-	Planned dates	-	31/07/25	14/08/25	28/08/25	11/09/25	18/09/25	25/09/25	-	24/11/25
								Planned days	-	0	14	14	14	7	7	56	106
								Actual dates	-	-	-	-	-	-	-	-	
G-22	Nylon belt, leather Belt, Field cap, Barret cap, socks	Set	1900	LTM	HOP E	GOB	25,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	

  
 মোহাম্মদ গোলাম আজম  
 অতিরিক্ত মহাপরিচালক

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-23	Hanging badge, Rank badge, solder badge, Deep sign, black lanyard,	set	1900	LTM	HOP E	GOB	20,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	
G-24	Blazer	Pcs	300	OTM (E-tender)	HOP E	GOB	25,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	
G-25	Shirt & pants making	Set	240	RFQ	HOP E	GOB	3,00,000/-	Planned dates	-	08/01/26	15/01/26	15/01/26	22/01/26	29/01/26	-	-	01/03/26
								Planned days	-	0	7	0	7	7	-	21	53
								Actual dates	-	-	-	-	-	-	-	-	
G-26	Jersey	Pcs	1800	OTM	HOP E	GOB	50,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	08/01/26
								Planned days	-	0	14	14	14	7	28	77	137
								Actual dates	-	-	-	-	-	-	-	-	
Total							3,20,00,000/-										

মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাবুফ)  
মহাপরিচালক

*Raki*

*Mohammad*

মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Furniture Maintenance (Code-3258102)  
Budget-12,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs  
Agency : Department of Narcotics Control  
Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-27	Renovation of Conference table	lot	1	RFQ	HOP E	GOB	3,00,000/-	Planned dates	-	17/08/25	24/08/25	24/08/25	07/09/25	14/09/25	-	-	14/10/25
								Planned days	-	0	7	0	14	7	-	28	58
								Actual dates	-	-	-	-	-	-	-	-	-
Total							3,00,000/-										

মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক

*Raki*

*Muhammad*

মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রম, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Motor Vehicle (Code-4112101)  
Budget-2,65,00,000/-

Ministry/Division :Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name & code : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-28	SUV (<2700 cc-1 pc, <2000 cc- 2pcs), Microbus (1 pc)	Nos	4	DPM	Ministry	GOB	4,00,00,000/-	Planned dates	-	15/10/25	22/10/25	05/11/25	10/12/25	17/12/25	24/12/25	-	24/02/26
								Planned days	-	0	7	14	35	7	7	70	130
								Actual dates	-	-	-	-	-	-	-	-	-

Total

4,00,00,000/-

মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাহুফ)  
মহাপরিচালক




মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)

Computer and accessories (Code-4112202)

Budget-22,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control



Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-29	Desktop- 10 pcs, Laptop- 5 Pcs, Duplex Printer- 10 pcs	Nos	1	LTM	HOP E	GOB	20,00,000/-	Planned dates	-	17/08/25	24/08/25	24/08/25	07/09/25	14/09/25	-	-	14/10/25
								Planned days	-	0	7	0	14	7	-	28	58
								Actual dates	-	-	-	-	-	-	-	-	

Total

20,00,000/-

মোহাম্মদ গোলাম আজর  
অতিরিক্ত মহাপরিচালক


 

মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Radio equipment's (Code-4112203)  
Budget-3,00,00,000/-


Division/ Ministry: Security Services Division/Ministry of Home Affairs  
Agency: Department of Narcotics Control  
Procuring Entity Name: Director General, Department of Narcotics Control

Pack age No	Description of procureme nt package goods	Unit	Quanti ty	procure ment method & type	Cont ract appr ovin g auth ority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender opening	Tender evaluati on	Approv al to Award	Notificati on of award	Signing of contract	Total Time to contract signatur e	Total Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-30	Walkie talkie, Repeater etc.	Lot	1	OTM (E-tender)	Mini stry	GOB	3,00,00,000/-	Planned dates	-	25/10/25	15/11/25	13/11/25	18/12/25	25/12/25	22/01/26	-	22/04/26
								Planned days	-	0	21	28	35	7	28	119	209
								Actual dates	-	-	-	-	-	-	-	-	-
Total							3,00,00,000/-										

  
মোহাম্মদ গোলার আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাবুক)  
মহাপরিচালক







মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

**ANNUAL PROCUREMENT PLAN (2025-26)**  
**Fire Fighting Equipment's (Code-4112305)**  
**Budget- 10,00,000/-**

Division/ Ministry : Security Services Division/Ministry of Home Affairs  
 Agency : Department of Narcotics Control  
 Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-31	Fire Ball, bucket	Nos	40	RFQ	HOP	GOB	2,00,000	Planned dates	-	21/09/25	28/09/25	28/09/25	05/10/25	12/10/25	-	-	27/10/25
								Planned days	-	0	7	0	7	7	-	21	36
								Actual dates	-	-	-	-	-	-	-	-	-
G-32	Refill of fire extinguisher	Nos	75	RFQ	HOPE	GOB	3,00,000	Planned dates	-	21/09/25	28/09/25	28/09/25	05/10/25	12/10/25	-	-	27/10/25
								Planned days	-	0	7	0	7	7	-	21	36
								Actual dates	-	-	-	-	-	-	-	-	-
Total							5,00,000/-										

  
 মোহাম্মদ গোলাম আজম  
 অতিরিক্ত মহাপরিচালক


মোহাম্মদ মুস্তাফিজুর রহমান  
 উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
 মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
 প্রধান কার্যালয়, ঢাকা

**ANNUAL PROCUREMENT PLAN (2025-26)**  
**Furniture (Code-4112314)**  
**Budget-27,00,000/-**

Division/ Ministry : Security Services Division/Ministry of Home Affairs  
 Agency : Department of Narcotics Control  
 Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procureme nt package goods	U nit	Quantity	procure ment method & type	Cont ract approvin g auth ority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender opening	Tender evaluati on	Approv al to Award	Notificati on of award	Signing of contract	Total Time to contract signatur e	Total Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-33	Furniture Item (Chair, table, conference chair etc.)	lot	1	LTM	HOP E	GOB	15,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	
G-34	Media Cell decoration	lot	1	LTM	HOP E	GOB	5,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	10/12/25
								Planned days	-	0	14	14	14	7	28	77	107
								Actual dates	-	-	-	-	-	-	-	-	

Total 20,00,000/-

  
 মোহাম্মদ গোলাম আজম  
 অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাব্রুক)  
 মহাপরিচালক





মোহাম্মদ মুস্তাফিজুর রহমান  
 উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
 মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
 প্রধান কার্যালয়, ঢাকা


ANNUAL PROCUREMENT PLAN (2025-26)  
Others machinery and equipment (Code-4112316)  
Budget-4,50,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs  
Agency : Department of Narcotics Control  
Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-35	Instruments for Drug Testing Laboratory, Cox's Bazar	Lot	1	OTM (e-tender)	Ministry	GOB	3,00,00,000/-	Planned dates	-	25/08/25	08/09/25	29/09/25	04/11/25	11/11/25	09/12/25	-	08/02/26
								Planned days	-	0	14	21	35	7	28	105	165
								Actual dates	-	-	-	-	-	-	-	-	-
G-36	Body worn camera	Pcs.	185	LTM	HOP E	GOB	90,00,000/-	Planned dates	-	25/08/25	08/09/25	22/09/25	06/10/25	13/10/25	10/11/25	-	08/01/26
								Planned days	-	0	14	14	14	7	28	77	137
								Actual dates	-	-	-	-	-	-	-	-	-
Total							3,90,00,000/-										

মোহাম্মদ গোলাম আজর  
অতিরিক্ত মহাপরিচালক




  
মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রম, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Advertising (Code-3211125)  
Budget- 7,60,00,000/-

Division/ Ministry: Security Services Division/Ministry of Home Affairs  
Agency: Department of Narcotics Control  
Procuring Entity Name: Director General, Department of Narcotics Control.


Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-01	Facebook & You Tube Boosting	month	12	LTM	HOPE	GOB	12,00,000/-	Planned dates	-	14/08/25	28/08/25	11/09/25	25/09/25	30/09/25	28/10/25	-	-
								Planned days	-	0	14	14	14	5	28	75	-
								Actual dates	-	-	-	-	-	-	-	-	-

Total 12,00,000/-

  
মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাসুদ)  
মহাপরিচালক



  
মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Other equipment's Maintenance (Code-3258105)  
Budget- 28,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs  
Agency : Department of Narcotics Control  
Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-02	3 Lift maintenance for 1 year	No.	3	RFQ	HOP E	GOB	3,00,000/-	Planned dates	-	16/11/25	23/11/25	24/08/25	14/12/25	21/12/25	28/12/25	-	31/12/2026
								Planned days	-	0	7	0	14	7	7	35	1 year
								Actual dates	-	-	-	-	-	-	-	-	-
Total							3,00,000/-										

মোহাম্মদ গোলাম আজম  
অতিরিক্ত মহাপরিচালক




মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)

Advertising (Code-3211125)

Budget- 7,60,00,000/-

Division/Ministry: Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name : Director General, Department of Narcotics Control.

Package No	Description of procurement package Service	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-01	Talk show	No	25	QCBS	HOPE	GOB	80,00,000/-	Planned dates	01/09/25	13/10/25	09/11/25	23/11/25	30/11/25	14/12/25	21/12/25	04/01/26	-	05/04/26
								Planned days	0	42	28	14	7	14	7	14	128	218
								Actual dates	-	-	-	-	-	-	-	-	-	-
S-02	Anti-narcotics Short film preparation & circulation	No	1	FBS	HOPE	GOB	20,00,000/-	Planned dates	01/09/25	13/10/25	09/11/25	23/11/25	30/11/25	14/12/25	21/12/25	04/01/26	-	05/04/26
								Planned days	0	42	28	14	7	14	7	14	128	218
								Actual dates	-	-	-	-	-	-	-	-	-	-

Total

1,00,00,000/-

মোহাম্মদ শৌকাত আলম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাহবুব)  
মহাপরিচালক

*Rakib*

*Muhammad Mustafa*

মোহাম্মদ মুস্তাফিজুর রহমান  
ইন্সপেক্টর (ক্রম, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

**ANNUAL PROCUREMENT PLAN (2025-26)**  
**Inspection/Survey Fee (Code-3221101)**  
**Budget-30,00,000/-**

Division/Ministry: Security Services Division/Ministry of Home Affairs  
 Agency: Department of Narcotics Control  
 Procuring Entity Name: Director General, Department of Narcotics Control.

Package No	Description of procurement package Service	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-03	Feasibility Study of "Construction of 3 Divisional offices with testing laboratory" project	-	1	SSS	HOPE	GOB	15,00,000/-	Planned dates	-	28/07/25	11/08/25	11/08/25	11/08/25	18/08/25	25/08/25	01/09/25	-	01/10/25
								Planned days	0	0	14	0	0	7	7	7	35	65
								Actual dates	-	-	-	-	-	-	-	-	-	-
S-04	Feasibility Study of "Establishment of Training Academy for DNC" project	-	1	SSS	HOPE	GOB	15,00,000/-	Planned dates	-	01/01/26	15/01/26	15/01/26	15/01/26	23/01/26	30/01/26	06/02/26	-	08/03/26
								Planned days	0	0	14	0	0	7	7	7	35	65
								Actual dates	-	-	-	-	-	-	-	-	-	-
Total							30,00,000/-											

মোহাম্মদ গোলাম আজম  
 অতিরিক্ত মহাপরিচালক

*Raki*

মোহাম্মদ মুস্তাফিজুর রহমান  
 উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
 মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
 প্রধান কার্যালয়, ঢাকা

ANNUAL PROCUREMENT PLAN (2025-26)  
Research (Code-3257103)  
Budget-50,00,000/-


Division/Ministry: Security Services Division/Ministry of Home Affairs  
Agency: Department of Narcotics Control  
Procuring Entity Name: Director General, Department of Narcotics Control.

Package No	Description of procurement package Service	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-05	Research	No.	1	FBS	HOPE	GO B	50,00,000/-	Planned dates	01/09/25	13/10/25	09/11/25	23/11/25	30/11/25	14/12/25	21/12/25	04/01/26	-	05/04/26
								Planned days	0	42	28	14	7	14	7	14	128	218
								Actual dates	-	-	-	-	-	-	-	-	-	-
Total							50,00,000/-											

মোহাম্মদ সোহাগ আজম  
অতিরিক্ত মহাপরিচালক

(মোঃ হাসান মাহুফ)  
মহাপরিচালক  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা





মোহাম্মদ মুস্তাফিজুর রহমান  
উপপরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর  
প্রধান কার্যালয়, ঢাকা

**ANNUAL PROCUREMENT PLAN (2025-26)**  
**Computer Software (Code-4113301)**  
**Budget-1,00,00,000/-**

Division/Ministry: Security Services Division/Ministry of Home Affairs  
 Agency: Department of Narcotics Control  
 Procuring Entity Name: Director General, Department of Narcotics Control.

Package No	Description of procurement package Service	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-06	Store Management software	No.	1	SSS	HOPE	GOB	5,00,000/-	Planned dates	-	28/07/25	11/08/25	11/08/25	11/08/25	18/08/25	25/08/25	01/09/25	-	01/10/25
								Planned days	0	0	14	0	0	7	7	7	35	65
								Actual dates	-	-	-	-	-	-	-	-	-	-
S-07	Case Management and drug dealers database	No.	1	SSS/FBS	HOPE	GOB	75,00,000/-	Planned dates	-	28/08/25	11/09/25	11/09/25	11/09/25	18/09/25	25/09/25	05/10/25	-	-
								Planned days	0	0	14	0	0	7	7	11	39	1 Year
								Actual dates	-	-	-	-	-	-	-	-	-	-
S-08	Software for body worn camera maintenance	No.	1	SSS	HOPE	GOB	20,00,000/-	Planned dates	-	28/08/25	11/09/25	11/09/25	11/09/25	18/09/25	25/09/25	05/10/25	-	05/12/25
								Planned days	0	0	14	0	0	7	7	11	39	99
								Actual dates	-	-	-	-	-	-	-	-	-	-
Total							1,00,00,000/-											

*[Signature]*  
 22.07.2025  
 মোঃ জাকির হোসেন  
 সহকারী পরিচালক (ক্রয়, পরিকল্পনা ও উন্নয়ন)  
 আদর্শবন্দ্য নিয়ন্ত্রণ অধিদপ্তর  
 প্রধান কার্যালয়, ঢাকা

*[Signature]*  
 22.07.2025  
 Mohammad Mustafizur Rahman  
 Deputy Director  
 (Purchase, Planning & Development)  
 Department of Narcotics Control  
 Head Office, Dhaka

*[Signature]*  
 মোহাম্মদ মৌলান আলম  
 অতিরিক্ত মহাপরিচালক