

বিষয়ঃ ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) ওয়েবসাইটে আপলোডকরণ

মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়ের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়নপূর্বক ২০/০৭/২০২৬ তারিখে স্বরাষ্ট্র মন্ত্রণালয়ে প্রেরণ করা হয়েছে। মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তরের ওয়েবসাইটে আপলোড করার লক্ষ্যে উক্ত বার্ষিক ক্রয় পরিকল্পনার একসেট এসাথে প্রেরণ করা হলো।

এমতাবস্থায়, মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়ের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনাটি অত্র অধিদপ্তরের ওয়েবসাইটে আপলোড করার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

সংযুক্ত: বর্ণনা মোতাবেক।



(মোহাম্মদ মুস্তাফিজুর রহমান)
উপপরিচালক (ক্রয় পরিকল্পনা ও উন্নয়ন)
ফোন (অফিস): +৮৮০২২২৬-৬৬৫০৯৫

প্রোগ্রামার
কম্পিউটার সেল
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর
প্রধান কার্যালয়, ঢাকা

ইউ.ও নোট নম্বর: ৫৮.০২.০০০০.০০৪.০৭.০০১.২৬-২৮২৩

তারিখ: ২১/০৭/২০২৬

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর
প্রধান কার্যালয়
৪১ সেগুনবাগিচা, ঢাকা-১০০০
www.dnc.gov.bd


স্মারক নং ৫৮.০২.০০০০.০০৪.০৭.০০১.২৬- ২৮১৬

তারিখ: ৫ শ্রাবণ, ১৪৩৩
২০ জুলাই, ২০২৬

বিষয়: ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ

সূত্র: স্বরাষ্ট্র মন্ত্রণালয়ের স্মারক নম্বর-৪৪.০০.০০০০.০০০.০২৪.২০.০০০৬.২৩.৬২৭, তারিখ: ০৮/০৭/২০২৬

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়ের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করা হয়েছে যা মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।


২০/০৭/২০২৬

(মোঃ হাসান মারুফ)

মহাপরিচালক

ফোন: ০২-২২৬৬৬৪৪০০

dg@dnc.gov.bd

সিনিয়র সচিব

স্বরাষ্ট্র মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা


অনুলিপি (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। অতিরিক্ত সচিব (উন্নয়ন), স্বরাষ্ট্র মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
- ২। পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা), মাদকদ্রব্য নিয়ন্ত্রণ অধিদপ্তর, প্রধান কার্যালয়, ঢাকা
- ৩। অফিস কপি

ANNUAL PROCUREMENT PLAN (2026-27)
Cleaning items (Code-3211102)
Budget-27,00,000/-

Ministry/Division: Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name & code: Director General, Department of Narcotics Control

Pack age No	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process s	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned dates	-	01/09/ 26	14/09/ 26	28/09/2 6	11/10/ 26	14/10/26	28/10/26	-	08/12/2 6
G-01	Various Cleaning Items	lot	1	LTM (e- tender Frame work)	HOPE	GOB	20,00,000	Planned days Actual dates	-	0	14	14	14	3	14	59	99
									-	-	-	-	-	-	-	-	-
Total							20,00,000/-										


H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Md. Hasn Maruf
Director General
Department of Narcotics Control
Head Office, Dhaka


Md. Hasn Maruf
Director General
Department of Narcotics Control
Head Office, Dhaka

১

ANNUAL PROCUREMENT PLAN (2026-27)

Advertising (Code-3211125)

Budget-6,00,00,000/-

Division/Ministry: Security Services Division/Ministry of Home Affairs

Agency: Department of Narcotics Control

Procuring Entity Name: Director General, Department of Narcotics Control.

Theme song																			
Packaging No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to complete contract	Total Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
G-02	Various Types of Anti-Drug Awareness Stickers	lot 1	1	LTM (e-Tender)	HOPE	GOB	15,00,000	Planned dates	-	25/07/26	08/08/26	22/08/26	05/09/26	08/09/26	22/09/26	-	22/10/26		
								Planned days	-	0	14	14	14	3	14	59	89		
								Actual dates	-	-	-	-	-	-	-	-	-		
G-03	Pen, scale & Notebook	lot. 1	1	OTM (e-Tender)	HOPE	GOB	60,00,000	Planned dates	-	04/09/26	18/09/26	01/10/26	15/10/26	18/10/26	01/11/26	-	15/12/26		
								Planned days	-	0	14	14	14	3	14	59	104		
								Actual dates	-	-	-	-	-	-	-	-	-		
G-04	Diary, Calendar	Lot 1	1	LTM (e-Tender)	HOPE	GOB	50,00,000	Planned dates	-	15/09/26	29/09/26	03/10/26	17/10/26	20/10/26	04/11/26	-	04/12/26		
								Planned days	-	0	14	14	14	3	14	59	89		

2

M. M. Mostafizur Rahman
M. M. Mostafizur Rahman
 Assistant Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

Mohammad Mustafizur Rahman
Mohammad Mustafizur Rahman
 Deputy Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

মোঃ আবুল কালাম আজাদ
মোঃ আবুল কালাম আজাদ
 পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)
 Department of Narcotics Control
 Head Office, Dhaka

(Md. Hasan Maruf)
(Md. Hasan Maruf)
 Director General
 Department of Narcotics Control
 Head Office, Dhaka

Sl. No.	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to complete contract	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-05	Water Pot	No	5000	LTM (e-Tender)	HOPE	GOB	10,00,000	Planned dates Planned days Actual dates	- - -	18/08/26 0 -	01/09/26 14 -	15/09/26 14 -	29/09/26 14 -	01/10/26 3 -	15/10/26 6 -	-	15/11/26
G-06	Umbrella	No	5000	LTM (e-Tender)	HOPE	GOB	25,00,000	Planned dates Planned days Actual dates	- - -	18/09/26 0 -	01/10/26 14 -	15/10/26 14 -	29/10/26 14 -	01/11/26 3 -	15/11/26 6 -	-	15/12/26
G-07	Sports Materials (Football, Volleyball, Cricket Set)	lot	1	OTM (e-Tender)	HOPE	GOB	1,50,00,000	Planned dates Planned days Actual dates	- - -	25/08/26 0 -	09/09/26 14 -	23/09/26 14 -	07/10/26 14 -	10/10/26 3 -	24/10/26 6 -	-	24/11/26
G-08	T-Shirt, Cap	lot	1	LTM (e-tender)	HOPE	GOB	27,00,000	Planned dates Planned days Actual dates	- - -	16/09/26 0 -	07/10/26 14 -	21/10/26 14 -	04/11/26 14 -	7/11/26 3 -	21/11/26 6 -	-	31/12/26

H. M. Masfuzur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

সোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)
প্রতিষ্ঠান

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

Pa ck ag e No	Descriptio n of procureme nt package goods	Un it	Quan tity	procure ment method & type	Contra ct appro ving author ity	Sourc e of funds	Estd. cost TK	Time code for process	Not use d in goo ds	Invitatio n of Tender	Tender opening	Tender evaluati on	Approva l to Award	Notificat ion of award	Signing of contract	Tota l Tim e to cont ract sign atur e	Th e comp on contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-09	Gift Box	Set	2,000	LTM (e- tender)	HOPE	GOB	30,00,000	Planned dates	-	25/09/26	09/10/26	23/10/26	07/11/26	10/11/26	24/11/26	-	04/01/27
								Planned days	-	0	14	14	14	3	14	59	99
G-10	Tissue box	No	5,000	LTM (e- tender)	HOPE	GOB	5,00,000	Planned dates	-	16/10/26	30/10/26	14/11/26	28/11/26	01/12/26	15/12/26	-	15/01/27
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-
G-11	Mug	No	5,000	LTM (e- tender)	HOPE	GOB	13,00,000	Planned dates	-	16/11/26	30/11/26	14/12/26	28/12/26	01/01/27	15/01/27	-	15/02/27
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-
G-12	School Bag	No	5,000	LTM (e- tender)	HOPE	GOB	35,00,000	Planned dates	-	10/09/26	24/09/26	08/10/26	22/10/26	25/10/26	09/11/26	-	09/01/27
								Planned days	-	0	14	14	14	3	14	59	119
								Actual dates	-	-	-	-	-	-	-	-	-
G-13	Souvenirs (Key-ring, Coat-pin, Tie-pin etc.)	lot	1	LTM (e- tender)	HOPE	GOB	20,00,000	Planned dates	-	18/08/26	01/09/26	15/09/26	29/09/26	01/10/26	15/10/26	-	15/11/26
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-
Total																	
4,40,00,000/-																	

4

মোঃ আবুল কালাম আজাদ
পরিচালক (ক্রাসল, অর্থ ও পরিকল্পনা)

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Supply of medical and surgical equipment (Code-3252105)
Budget-14,00,000/-

Ministry/Division: Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name & code: Director General, Department of Narcotics Control.

Pa ck ag e No	Description of procurement package goods	U nit	Quanti ty	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for processes	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 14	First Aid equipments	lot	1	LTM (e-tender)	HOPE	GOB	13,00,000	Planned dates	-	17/08/ 26	31/08/ 26	14/09/2 6	28/09/ 26	01/10/26	15/10/26	-	30/11/2 6
								Planned days	-	0	14	14	14	3	14	59	104
								Actual dates	-	-	-	-	-	-	-	-	-
Total								13,00,000/-									


M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka.


Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka.


মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)
Department of Narcotics Control
Head Office, Dhaka.


(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Arms & Ammunition (Code-3253101)
Budget-1,50,00,000/-

Ministry/Division: Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name & code: Director General, Department of Narcotics Control.

Packaging No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for processes	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-15	Arms & Ammunitions	No	200	DPM	Ministry	GOB	1,30,00,000	Planned dates	-	27/10/26	10/11/26	24/11/26	29/12/26	01/01/27	08/01/27	-	08/05/27
								Planned days	-	0	14	14	35	3	7	77	189
								Actual dates	-	-	-	-	-	-	-	-	-
G-16	Arms Accessories	Lot	1	DPM / LTM	HOPE	GOB	20,00,000	Planned dates	-	15/10/26	29/10/26	12/11/26	26/11/26	29/11/26	12/12/26	-	12/01/27
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-

Rahim
16/07/26
H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mustafizur Rahman
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Do
মোঃ আবুল কালাম আজাদ
অতিরিক্ত (প্রশাসন, অর্থ ও পরিকল্পনা)
Department of Narcotics Control
Head Office, Dhaka

Hasan Maruf
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Security Items (Code-3253102)
Budget-20,00,000/-

Ministry/Division: Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name & code: Director General, Department of Narcotics Control.

Pack age No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 17	Handcuffs , Night belt, Traffic signal light, Torch Light, Metal detector	Lot	1	LTM (e- tender)	HOPE	GOB	20,00,000	Planned dates	-	14/08/ 26	28/08/ 26	11/09/2 6	25/09/ 26	28/09/26	12/11/26	-	27/01/2 7
								Planned days	-	0	14	14	14	3	14	59	112
								Actual dates	-	-	-	-	-	-	-	-	
Total							20,00,000/-										

(Signature)

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

(Signature)

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, জর্য ও পরিকল্পনা)

(Signature)

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

(Signature)
16/07/26

H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Computer Consumptions (Code-3255101)
Budget-32,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pa cka ge No	Description of procurement package goods	Un it	Qua n ti ty	procu re ment method & type	Con tra c t a pp ro v i n g a u th o r i t y	Sour ce of funds	Estd. cost TK	Time code for proc es s	Not used in good s	Invitati on of Tender	Tender openin g	Tender evaluati on	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contract signatu re	Total Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-18	Computer Consumptions (toner, pen drive, Hard Disk, SSD, keyboard, USB Hub etc.)			LTM (Frame work Aggrement)				Planned dates	-	10/08/26	24/08/26	07/09/26	21/09/26	24/09/26	08/10/26	-	08/11/26
		lot 1			HOPE	GOB	30,00,000	Planned days	-	0	14	14	14	3	28	59	89
								Actual dates	-	-	-	-	-	-	-	-	-
Total							30,00,000/-										

(Signature)

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

(Signature)

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

(Signature)

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

(Signature)
16/07/26

H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Printing & Binding (Code-3255102)
Budget-34,00,000/-

Ministry/Division: Ministry of Home Affairs

Agency: Department of Narcotics Control

Procuring Entity Name & code: Director General, Department of Narcotics Control.

Pa ck ag e N o	Description of procurement package goods	Unit	Quan tity	procu rment method & type	Contr act appro ving author ity	Sour ce of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender openin g	Tender evaluati on	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contract t signatu re	Total Time for complet ion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-19	All laws, Rules & policy related to DNC	pcs	5000	LTM LTM	HOPE	GOB	10,00,000	Planned dates	-	20/09/26	14/10/26	28/10/26	12/11/26	15/11/26	29/11/26	-	29/12/26
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-
G-20	Annual Drug Report	Nos	2000	(e- tender) LTM	HOPE	GOB	5,00,000	Planned dates	-	15/10/26	29/10/26	12/11/26	26/11/26	29/11/26	13/12/26	-	23/01/27
								Planned days	-	0	14	14	14	3	14	59	99
								Actual dates	-	-	-	-	-	-	-	-	-
G-21	Souvenir	Nos	2000	LTM	HOPE	GOB	5,00,000	Planned dates	-	01/04/27	14/04/27	28/04/27	05/05/27	08/05/26	22/05/26	-	12/06/27
								Planned days	-	0	14	14	7	3	14	52	72
								Actual dates	-	-	-	-	-	-	-	-	-
G-22	National Guidelines for Treatment & Rehabilitation of Drug Addicts	Nos	2500	LTM (e- tender)	HOPE	GOB	14,00,000	Planned dates	-	28/07/26	11/08/26	25/08/26	08/09/26	11/09/26	25/09/26	-	25/10/26
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-

(Signature)

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka

9

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

(Signature)

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

(Signature)

H. N. Mustafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Other Stationary (Code-3255105)
Budget- 42,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 23	Other Stationary Items	Lot	1	LTM (e- tender Frame work)	HOPE	GOB	40,00,000	Planned dates	-	14/08/ 26	28/08/ 26	11/09/2 6	25/09/ 26	28/09/26	11/10/26	-	11/11/26
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-

M. M. Mostafizur Rahman
14/10/26
H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Dr.
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিবহন)

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Chemical (Code-3256102)
Budget- 12,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procureme nt package goods	Uni t	Quan tity	procu rement method & type	Contra ct approvi ng authorit y	Sour ce of funds	Estd. cost TK	Time code for process	Not used in good s	Invitati on of Tender	Tender openin g	Tender evaluati on	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contract signatur e	Total Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 24	Dope Test Kits	Pcs	500	RFQ	HOPE	GOB	5,00,000	Planned dates	-	17/08/ 26	24/08/ 26	24/08/2 6	07/09/ 26	10/09/26	17/09/28	-	30/09/26
								Planned days	-	0	7	0	14	3	7	31	44
								Actual dates	-	-	-	-	-	-	-	-	-
Total								5,00,000/-									

Philip 16/08/26
M. M. Mostafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mohammad Mustafizur Rahman
Mohammad Mustafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

মোঃ আবুল কালাম আজাদ
মোঃ আবুল কালাম আজাদ
(প্রশাসন, অর্থ ও পরিকল্পনা)
পরিচালক

(Md. Hasan Maruf)
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Books & Magazines (Code-3256102)
Budget- 21,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-25	Books	Lot 1		RFQ	HOPE	GOB	5,00,000	Planned dates	-	17/08/26	24/08/26	24/08/26	07/09/26	10/09/26	17/09/28	-	17/10/26
								Planned days	-	0	7	0	14	3	7	31	61
								Actual dates	-	-	-	-	-	-	-	-	-
G-26	Journals, Magazines & Publications	Lot 1		RFQ	HOPE	GOB	5,00,000	Planned dates	-	17/08/26	24/08/26	24/08/26	07/09/26	10/09/26	17/09/28	-	17/10/26
								Planned days	-	0	7	0	14	3	7	31	61
								Actual dates	-	-	-	-	-	-	-	-	-
Total								10,00,000/-									

Signature
16/10/24

H. M. Mostafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Signature
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Signature

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

Signature

(Md. Hasah Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Clothing (Code-3256106)
Budget-3,50,00,000/-

Division/ Ministry: Security Services Division/Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name: Director General, Department of Narcotics Control

Pack No	Description of procurements package goods	Unit	Quantity	Procurement method & type	Contract approval authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-27	Shoes	pair	4000	DPM	HO PE	GOB	90,00,000	Planned dates	-	14/08/26	28/08/26	11/09/26	25/09/26	28/09/26	11/10/26	-	11/12/26
								Planned days	-	0	14	14	14	3	14	59	6
								Actual dates	-	-	-	-	-	-	-	-	-
G-28	Fabrics of shirt & pant	Meter	16000	OTM (E-tender)	HO PE	GOB	95,00,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/11/26	-	23/01/26
								Planned days	-	0	14	14	14	3	14	59	6
								Actual dates	-	-	-	-	-	-	-	-	-
G-29	Haver Sack	Pcs	1500	DPM	HO PE	GOB	30,00,000	Planned dates	-	31/07/26	14/08/26	28/08/26	11/09/26	14/09/26	29/09/26	-	29/11/26
								Planned days	-	0	14	14	14	3	14	59	6
								Actual dates	-	-	-	-	-	-	-	-	-
G-30	Nylon belt, leather Belt, Field cap, Barret cap, socks	Set	1900	LTM (e-tender)	HO PE	GOB	28,00,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/11/26	-	23/12/26
								Planned days	-	0	14	14	14	3	14	59	6
								Actual dates	-	-	-	-	-	-	-	-	-

13

Signature

(Mr. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, জর্য ও পরিকল্পনা)

Signature

Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Signature

(Mr. Mostafizur Rahman)
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Pack age No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-31	Hanging badge, Rank badge, solder badge, Deep sign, black lanyard,	set	1900	LTM (e-tender)	HO PE	GOB	25,00,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/10/26	-	23/12/26
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	
G-32	Ceremonial Dress , Rain Coat	Lot	1	LTM (E-tender)	HO PE	GOB	24,50,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	13/10/26	10/11/26	-	10/12/26
								Planned days	-	0	14	14	14	7	28	77	99
								Actual dates	-	-	-	-	-	-	-	-	-
G-33	Shirt & pants making	Pcs	500	RFQ	HO PE	GOB	5,00,000	Planned dates	-	08/01/27	15/01/27	15/01/27	22/01/27	29/01/27	-	-	01/03/27
								Planned days	-	0	7	0	7	7	-	21	53
								Actual dates	-	-	-	-	-	-	-	-	-
G-34	Jersey	Pcs	1850	OTM	HO PE	GOB	52,50,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/10/26	-	23/12/26
								Planned days	-	0	14	14	14	3	14	59	119
								Actual dates	-	-	-	-	-	-	-	-	-

Total

[Signature]
16/07/26
H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

[Signature]
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

[Signature]
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)
14

[Signature]
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Furniture Maintenance (Code-3258102)
Budget-12,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack No	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approval authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-35	Repair of Furniture & Related Items	lot 1		LTM (E-tender)	HO PE	GOB	8,00,000	Planned dates	-	17/08/26	31/08/26	14/09/26	28/09/26	01/10/26	15/10/26	-	30/10/26
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-

Total

8,00,000/-

Whir
16/10/26

H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mustafizur Rahman
Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mo. Arif

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

Hasan Maruf

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Other Buildings and Structures (Code-3258108)
Budget- 50,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procurement package goods	U nit	Qua n t i t y	procu re ment method & type	Contra ct appro ving author ity	Sour ce of funds	Estd. cost TK	Time code for process	Not used in good s	Invitati on of Tender	Tender openin g	Tender evaluat ion	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contrac t signatu re	Total Time for comple tion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 36	Rennovation of Cox' bazar Lab	lot 1		LTM (e- tender)	HOPE	GOB	20,00,000	Planned dates	-	25/08/ 26	08/09/ 26	22/09/2 6	06/10/ 26	09/10/26	23/10/26	-	03/12/2 6
G- 37	Rennovation of DNC HQ	lot 1		LTM (e- tender)	HOPE	GOB	20,00,000	Planned dates	-	25/08/ 26	08/09/ 26	22/09/2 6	06/10/ 26	09/10/26	23/10/26	-	03/12/2 6
								Actual dates	-	-	-	-	-	-	-	-	-
								Planned dates	-	25/08/ 26	08/09/ 26	22/09/2 6	06/10/ 26	09/10/26	23/10/26	-	03/12/2 6
								Planned days	-	0	14	14	14	14	14	59	99
								Actual dates	-	-	-	-	-	-	-	-	-
								Planned days	-	0	14	14	14	14	14	59	99
								Actual dates	-	-	-	-	-	-	-	-	-
Total							40,00,000/-										

April 2
16/09/26

H. M. Meestafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

[Signature]
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

[Signature]
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

[Signature]
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
****Motor Vehicle (Code-4112101)**
Budget-6,02,00,000/-

Ministry/Division :Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name & code : Director General, Department of Narcotics Control.

Pack age No	Description of procure ment package goods	U nit	Quanti ty	procu re ment method & type	Con tract appr ovin g auth ority	Sourc e of funds	Estd. cost TK	Time code for proces s	Not used in good s	Invitati on of Tender	Tender openin g	Tender evaluati on	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contrac t signatu re	Total Time for complet ion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-38	Double Cabin Pickup	No	7	DPM	Ministry	GOB	6,02,00,000	Planned dates	-	15/10/26	22/10/26	05/11/26	10/12/26	13/12/26	24/12/26	-	24/03/27
								Planned days	-	0	7	14	35	3	7	66	156
								Actual dates	-	-	-	-	-	-	-	-	-
Total							6,02,00,000/-										

(Signature)

(Md. Hasan Maruf)
 Director General
 Department of Narcotics Control
 Head Office, Dhaka.

(Signature)

মোঃ আবুল কালাম আজাদ
 পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

(Signature)
Mohammad Mustafizur Rahman
 Deputy Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

(Signature) 16/07/26
H. M. Mostafizur Rahman
 Assistant Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Computer and accessories (Code-4112202)
Budget-15,00,000/-

Division/Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 39	Desktop, Laptop, Printer & Related Items	Lot 1		LTM (e- tender)	HO PE	GOB	10,00,000	Planned dates	-	17/08/ 26	31/08/ 26	14/09/2 6	28/09/ 26	01/10/26	15/10/26	-	14/11/2 6
								Planned days	-	0	14	14	14	3	14	59	89
								Actual dates	-	-	-	-	-	-	-	-	-
Total								10,00,000/-									

Signature
6/10/26

H. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka.

Signature
Mohammad Mostafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Signature
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

Signature
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Radio equipment's (Code-4112203)
Budget-20,00,000/-

Division/ Ministry: Security Services Division/Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name: Director General, Department of Narcotics Control

Pack age No	Description of procurement package goods	Unit	Quantity	procurement method & type	Contract approving authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-40	Parts of Walkie talkie, Repeater etc.	Lot 1		OTM (E-tender)	Min istry	GOB	20,00,000	Planned dates	-	25/09/ 26	09/10/ 26	23/10/2 6	07/11/ 26	10/11/26	24/11/26	-	24/02/2 7
								Planned days	-	0	14	14	14	3	14	59	157
								Actual dates	-	-	-	-	-	-	-	-	-
Total								20,00,000/-									

[Signature]

(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

[Signature]

মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

[Signature]
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

[Signature]
M. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

[Faint signature]

ANNUAL PROCUREMENT PLAN (2026-27)
Fire Fighting Equipment's (Code-4112305)
Budget- 8,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

Pa ck ag e No	Descriptio n of procureme nt package goods	Un it	Quan tity	procu remen t metho d & type	Contra ct approv ing authori ty	Sourc e of funds	Estd. cost TK	Time code for process	Not used in goods	Invitatio n of Tender	Tender openin g	Tender evaluati on	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contract signatu re	Total Time for comple tion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 41	Fire Ball, bucket	No s	40	RFQ	HOPE	GOB	2,00,000	Planned dates	-	21/09/26	28/09/ 26	28/09/2 6	05/10/ 26	08/10/26	-	-	23/10/2 6
								Planned days	-	0	7	0	7	3	-	17	32
								Actual dates	-	-	-	-	-	-	-	-	-
G- 42	Refill of fire extinguishe r	No s	175	RFQ	HOPE	GOB	5,00,000	Planned dates	-	21/09/26	28/09/ 26	28/09/2 6	05/10/ 26	08/10/26	-	-	23/10/2 6
								Planned days	-	0	7	0	7	3	-	17	32
								Actual dates	-	-	-	-	-	-	-	-	-
Total							7,00,000/-										

M. H. M. Mostafizur Rahman
 16/10/26

H. M. Mostafizur Rahman
 Assistant Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

Mohammad Mustafizur Rahman

Mohammad Mustafizur Rahman
 Deputy Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

No.

মোঃ আবুল কালাম আজাদ
 পরিচালক (ক্রয়, অর্থ ও পরিকল্পনা)

(Md. Hasan Maruf)
 Director General
 Department of Narcotics Control
 Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Furniture (Code-4112314)
Budget-12,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Pack age No	Description of procurement package goods	Un it	Qua ntity	procure ment method & type	Contr act appro ving author ity	Sourc e of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender openin g	Tender evaluati on	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contract signatu re	Total Time for comple tion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G- 43	Furniture Item (Chair, table, confere nce chair etc.)	lot 1		LTM	HOPE	GOB	10,00,000	Planned dates	-	25/08/ 26	08/09/ 26	22/09/2 6	06/10/ 26	09/10/26	23/10/26	-	03/12/2 6
								Planned days	-	0	14	14	14	3	14	59	99
								Actual dates	-	-	-	-	-	-	-	-	-
Total								10,00,000/-									


H. M. Mostafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Md. Hasnul Kabir
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)
মোঃ আবুল কালাম আজাদ


Md. Hasan Maruf
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Others machinery and equipment (Code-4112316)
Budget-1,00,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.


Pack age No	Description of procurement package goods	Unit	Quan tity	procurement method & type	Contracting authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-44	AC, Fan, Electric Items & Related Items for DNCHQ	Lot	1	LTM (e-tender)	HOPE	GOB	20,00,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/10/26	-	03/12/26
								Planned days	-	0	14	14	14	3	14	59	99
								Actual dates	-	-	-	-	-	-	-	-	-
G-45	Body worn camera with Server & Related Items	Lot	1	LTM (e-tender)	HOPE	GOB	50,00,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/10/26	-	23/12/26
								Planned days	-	0	14	14	14	3	14	59	119
								Actual dates	-	-	-	-	-	-	-	-	-
G-46	AC, Fan, Electric Items for Cox's Bazar lab	Lot	1	LTM (e-tender)	HOPE	GOB	15,00,000	Planned dates	-	25/08/26	08/09/26	22/09/26	06/10/26	09/10/26	23/10/26	-	03/12/26
								Planned days	-	0	14	14	14	3	14	59	99
								Actual dates	-	-	-	-	-	-	-	-	-
G-47	Archway Metal Detector	Set	1	LTM (e-tender)	HOPE	GOB	10,00,000	Planned dates	-	25/07/26	08/08/26	22/08/26	06/09/26	09/09/26	23/09/26	-	08/10/26
								Planned days	-	0	14	14	14	3	14	59	82

Total


M. M. Mostafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

22 
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)


(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Computer Maintenance (Code-3258103)
Budget-12,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Packaging No	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contracting authority	Source of funds	Estd. cost TK	Time code for process	Not used in goods	Invitation of Tender	Tender opening	Tender evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Total Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS - 01	Computer Maintenance for 01 year	lot	1	LTM (E-tender)	HOPE	GOB	10,00,000	Planned dates	-	01/08/26	14/08/26	28/08/26	12/09/26	14/09/26	17/10/26	-	17/10/27
								Planned days	-	0	14	14	14	3	14	59	01 Year
								Actual dates	-	-	-	-	-	-	-	-	-
Total							10,00,000/-										


H. N. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Md. Hasn Maruf
Director General
Department of Narcotics Control
Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Office Supplies Maintenance (Code-3258104)
Budget-18,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Packag e No	Description of procureme nt package goods	Un it	Qua ntity	procure ment method & type	Contr act appro ving authority	Sour ce of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender openin g	Tender evaluat ion	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contract signatu re	Total Time for complet ion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-02	Repair & Maintenance of Office Equipment and Supplies for 01 Year	lot 1	1	LTM (E-tender)	HOPE	GOB	15,00,000	Planned dates	-	14/08/26	28/08/26	11/09/26	25/09/26	28/09/26	11/10/26	-	11/11/26
								Planned days	-	0	14	14	14	3	14	59	01 Year
								Actual dates	-	-	-	-	-	-	-	-	

M. M. Mostafizur Rahman
16/07/26
H. M. Mostafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mohammad Mustafizur Rahman
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

মোঃ আবুল কালাম আজাদ
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

(Md. Hasan Maruf)
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN (2026-27)
Other equipment's Maintenance (Code-3258105)
Budget- 28,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

Packag e No	Description of procurement package goods	Unit	Qu anti ty	procur ement method & type	Contra ct appro ving author ity	Sour ce of funds	Estd. cost TK	Time code for process	Not used in goods	Invitati on of Tender	Tender openin g	Tender evaluat ion	Appro val to Award	Notificat ion of award	Signing of contract	Total Time to contrac t signatu re	Total Time for complet ion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-03	3 Lift maintenance for 01 year	No. 3		RFQ	HOPE	GOB	3,00,000/-	Planned dates	-	16/11/26	23/11/26	24/11/26	14/12/26	21/12/26	28/12/26	-	31/12/2026
								Planned days	-	0	7	0	14	7	7	35	1 year
								Actual dates	-	-	-	-	-	-	-	-	-
PS-04	Radio Equipment's Maintenance for 01 year	Lot 1		LTM (e-tender)	HOPE	GOB	22,00,000	Planned dates	-	16/11/26	30/11/26	14/12/26	28/12/26	31/12/26	14/01/27	-	31/12/27
								Planned days	-	0	14	14	14	3	14	59	1 year
								Actual dates	-	-	-	-	-	-	-	-	-
Total								25,00,000/-	-	-	-	-	-	-	-	-	

M. M. Mostafizur Rahman
16/07/26
M. M. Mostafizur Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mohammad Mustafizur Rahman
Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Do.
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

Do.
(Md. Hasan Maruf)
Director General
Department of Narcotics Control
Head Office, Dhaka

Division/Ministry: Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

[illegible]

1,60,00,000/-

M. H. N. Mostafiz
H. N. Mostafiz Rahman
Assistant Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka


Mohammad Mustafizur Rahman
Deputy Director
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

26
মোঃ আবুল কালাম আজাদ
পরিচালক (প্রশাসন অর্থ ও পরিকল্পনা)

ANNUAL PROCUREMENT PLAN (2026-27)
Inspection/Survey Fee (Code-3221101)
Budget-30,00,000/-

Division/Ministry: Security Services Division/Ministry of Home Affairs
 Agency: Department of Narcotics Control
 Procuring Entity Name: Director General, Department of Narcotics Control.

Pack age No	Description of procurement package Service	Un it	Q u a n t i t y	procu reme nt meth od & type	Contr act appro ving author ity	Sour ce of funds	Estd. cost TK	Time code for proce ss	Advert ise EOI	Issue RFP	Techni cal Propos al Openin g	Techni cal Propos al Evalua tion	Financ ial Propos al Openin g & Evalua tion	Negot iation	Appro val	Signin g of Contr act	Total Time to Contra ct Signat ure	Time for Compl etion of Contra ct
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-03	Survey on the Identification and Emerging Trends of New Psychoactive Substances (NPS) in Bangladesh.	No	1	SSS	HOPE	GOB	10,00,000	Plann ed dates	-	28/07/ 26	26/08/ 26	10/09/ 26	17/09/ 26	24/09/ 26	01/10/ 26	15/10/ 26	-	15/12/ 27
								Actua l dates	-	-	-	-	-	-	-	-	-	-
S-04	Study on Drug Marketing and Trafficking Trends in Bangladesh through the Dark Web and Social Media Platforms.	No	1	SSS	HOPE	GOB	10,00,000	Plann ed dates	-	30/07/ 26	28/08/ 26	12/09/ 26	19/09/ 26	26/09/ 26	03/10/ 26	17/10/ 26	-	17/12/ 27
								Plann ed days	0	0	28	14	7	7	7	14	77	137
								Actua l dates	-	-	-	-	-	-	-	-	-	-

H. M. Mostafizur Rahman
 Assistant Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

Mohammad Muslatizur Rahman
 Deputy Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka

27
 মোঃ আবুল কালাম আজাদ
 পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)

(Md. Hasan Maruf)
 Director General
 Department of Narcotics Control
 Head Office, Dhaka

Study on the Impact of High-Risk Informal Settlements on Drug Trafficking, Urban Crime, and Public Safety in Dhaka Metropolitan Area	No	SSS	HOPE	GOB	10,00,000	Planned dates	Planned dates	Actual dates	03/07/26	31/08/26	14/09/26	21/09/26	28/09/26	05/10/26	19/10/26	-	137
S-05	1	SSS	HOPE	GOB	10,00,000	Planned dates	Planned dates	Actual dates	0	0	28	14	7	7	14	77	-
Total					30,00,000/-												


 16/10/26
 H. M. Mostafizur Rahman
 Assistant Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka


 Mohammod Mustafizur Rahman
 Deputy Director
 (Purchase, Planning & Development)
 Department of Narcotics Control
 Head Office, Dhaka


 Md. Javedul Kalam Akbar
 (Md. Javedul Kalam Akbar)
 Director General
 Department of Narcotics Control
 Head Office, Dhaka


 (Md. Hasan Maruf)
 Director General
 Department of Narcotics Control
 Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (2026-27)
Research (Code-3257103)
Budget-50,00,000/-

Division/Ministry: Security Services Division/Ministry of Home Affairs
Agency: Department of Narcotics Control
Procuring Entity Name: Director General, Department of Narcotics Control.

Pac kage No	Description of procuremen t package Service	Uni t	Qua nity	procur ement metho d & type	Contr act appro ving author ity	So urc e of fun ds	Estd. cost TK	Time code for proce ss	Advert ise EOI	Issue RFP	Techni cal Propos al Openin g	Techni cal Propos al Evalua tion	Financ ial Propos al Openin g & Evalua tion	Negot iation	Appro val	Signin g of Contr act	Total Time to Contra ct Signat ure	Time for Compl etion of Contra ct
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
								Plann ed dates	01/09/ 26	13/10/ 26	09/11/ 26	23/11/ 26	30/11/ 26	14/12/ 26	21/12/ 26	04/01/ 27	-	05/04/ 27
S-05	Research.	No.	1	FBS	HOPE	GO B	50,00,000/-	Plann ed days Actua l dates	0	42	28	14	7	14	7	14	128	218
Total							50,00,000/-											

M. N. Mostafizur Rahman
16/10/24
H. N. Mostafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Mohammad Mustafizur Rahman
20.07.2026
Mohammad Mustafizur Rahman
(Purchase, Planning & Development)
Department of Narcotics Control
Head Office, Dhaka

Md. Hasn Maruf
মোঃ হাসন কানাম আজাদ
পরিচালক (প্রশাসন, অর্থ ও পরিকল্পনা)
Department of Narcotics Control
Head Office, Dhaka