


Annual Procurement Plan-2019-20

Budget- Revenue


Ministry/Division				Ministry of Commerce						Project Cost (In Tk Thousand)							
Agency				Directorate of National Consumers' Right Protection						9400.00							
Procuring Entity Name and Code				(DNCRP) 1170501104052													
Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Procurement of Decoration and Publicity Good to observe World Consumer Rights Day 2020	Sft/No	62242.00/3000	OTM (NCT)	HOPE	GOB	6000.00	Planned dates		05 December 2019	27 December 2019	21 January 2020	28 January 2020	06 Feb 2020	04 March 2020	-	15 march 2020
								Planned days		0	22	25	7	7wd	27	88	
								Actual		-----	-----	-----	-----	-----	-----	-----	-----
GD 2	Furniture (Steel Almirah, File Cabinet, Table, Executive Table etc.)	No	As per requirement of time	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
GD 3	Computer & Accesories (PC/ Printer/ UPS/Scanner etc.)	No	As per requirement of time	OTM/ RFQM/ DPM	HOPE	GOB	700.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
GD 4	Electrical Equipment (Fan, Light etc)	No	As per requirement of time	OTM/ RFQM/ DPM	HOPE	GOB	400.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
GD 5	Motor Vehicle (Purchase of Motor Cycle)	No	12	OTM (NCT)/ DPM	HOPE	GOB	1500.00	Planned dates		22 September 2019	14 October 2019	07 November 2019	14 November 2019	25 November 2020	23 December 2019	-	10 June 2020
								Planned days		0	22	24	7	7wd	28	88	
								Actual									





 মোহাম্মদ কাজী ফয়সাল
 উপপরিচালক (প্রশাসন ও অর্থ)



Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 6	ICT Equipment	No	As per requirement of time	RFQM/DPM	HOPE	GOB	200.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
GD 7	Office Equipment	No	As per requirement of time	RFQ/DPM	HOPE	GOB	300.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									


 ২০/০৮/১৯
 জান্নাতুল ফেরদাউস
 সহকারী পরিচালক (পরিষদ ও অর্থ)
 জাতীয় ভোক্তা অধিকার সংরক্ষণ ত্রিবিদগুর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 মোহাম্মদ কাজী ফয়সাল
 উপপরিচালক (প্রশাসন ও অর্থ)


 আমীর আল মামুন
 পরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা অধিকার সংরক্ষণ ত্রিবিদগুর

	Ministry/Division			Ministry of Commerce						Project Cost (In Tk Thousand)							
	Agency			Directorate of National Consumers' Right Protection						1500.00							
	Procuring Entity Name and Code			(DNCRP) 1170501104052													
Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 1	Hiring caterers to observe World Consumer Rights Day 2020	No	3000	OTM (NCT)/ RFQ/ DPM	HOPE	GOB	1500.00	Planned dates		05 December 2019	27 December 2019	21 January 2020	28 January 2020	06 Feb 2020	04 March 2020	-	15 march 2020
								Planned days		0	22	25	7	7wd	27	88	
								Actual									
For sudden demand of office, procurement under appropriate method like Request For Quotation(RFQ), Direct Purchase etc under the Public Procurement Act, 2006 and PPR, 2008.																	


 ২৩/০৮/১৯
 জালাল ফেরদাউস
 সহকারী পরিচালক (পরিষদ ও অর্থ)
 জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 মোহাম্মদ কাজী ফয়সাল
 উপপরিচালক (প্রশাসন ও অর্থ)


 মুসলিম আল মামুন
 পরিচালক (বকসন ও অর্থ)
 জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর

Ministry/Division				Ministry of Commerce						Project Cost (In Tk Thousand)							
Agency				Directorate of National Consumers' Right Protection						12500.00							
Procuring Entity Name and Code				(DNCRP) 1170501104052													
Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Repair and interior of DNCRP Head Quater	sft	6215	OTM (NCT) / RFQ/ DPM	HOPE	GOB	12500.00	Planned dates		22 September 2019	14 October 2019	07 November 2019	14 November 2019	25 November 2020	23 December 2019	-	10 June 2020
								Planned days		0	22	24	7	7wd	28	88	
								Actual									

(Zheelen)
২০/০৮/১৯

জান্নাতুল ফেরদাউস
সহকারী পরিচালক (পরিমদ ও অর্থ)
জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর
বাণিজ্য মন্ত্রণালয়, ঢাকা।

(Prasat)
মোহাম্মদ কাজী ফয়সাল
উপপরিচালক (প্রশাসন ও অর্থ)

(Signature)
শাহীম আল মামুন
পরিচালক (প্রশাসন ও অর্থ)
জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর