


People's Republic of Bangladesh
Ministry of Commerce
Directorate of National Consumers' Right Protection

Annual Procurement Plan-2025-2026

Budget- Revenue

Pack age No.	Ministry/Division			Ministry of Commerce						Project Cost (In TK Thousand)			Approval to Award	Notificati on of Award	Signing of Contract	Total Time To Contract Signature	Time For Completi on Of Contract		
	Agency			Directorate of National Consumers' Right Protection						30980.00									
	Procuring Entity Name and code			DNCRP (1170501104052)						21380.00									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD 1	Furniture (Steel Almirah, File Cabinet, Chair, Tabel etc.)	No	List – 1 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	03 July 2025	07 July 2025	10 July 2025	10 July 2025	10 July 2025	-----	-----	-----		
								Planned days	-----	0	05	03	00	00	-----	08	-----		
								Actual	-----										
								Planned dates	-----	09 October 2025	14 October 2025	14 October 2025	15 October 2025	15 October 2025	-----	-----	-----		
								Planned days	-----	0	06	00	01	00	-----	07	-----		
								Actual	-----										
							200.00	Planned dates	-----	09 April 2025	14 April 2025	14 April 2025	15 April 2025	15 April 2025	-----	-----	-----		
								Planned days	-----	0	06	00	01	00	-----	07	-----		

D:\AI Amin 2022\Procurement Plan 2025-26\Procurement Plan Dncrp 2025-26 Final.doc


 Md. Masud Hossain
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় স্বেচ্ছাসেবক সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


								Actual	-----								
GD 2	Computer & Accesories (PC/ Printer/Mouse/ Keyboard/UPS/Scanner etc.)	No	List – 2 Enclosed	OTM/RFQM / DPM	HOPE	GOB	300.00	Planned dates	-----	13 July 2025	17 July 2025	20 July 2025	20 July 2025	20 July 2025	-----	-----	-----
								Planned days	-----	0	05	03	00	00	-----	08	-----
								Actual	-----								
							300.00	Planned dates	-----	04 Januray 2025	08 Januray 2025	11 Januray 2025	11 Januray 2025	11 Januray 2025	-----	-----	-----
								Planned days	-----	0	05	03	00	00	-----	08	-----
								Actual	-----								
							100.00	Planned dates	-----	11 May 2025	17 May 2025	17 May 2025	17 May 2025	18 May 2025	-----	-----	-----
								Planned days	-----	0	07	00	00	01	-----	08	-----
								Actual	-----								
GD 3	Computer Consumable Item (Toner, Anti-virus, Pendrive)	No	List – 3 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	14 July 2025	20 July 2025	20 July 2025	21 July 2025	21 July 2025	-----	-----	-----
								Planned days	-----	0	07	00	02	00	-----	09	
								Actual	-----								
							150.00	Planned dates	-----	18 March 2025	25 March 2025	25 March 2025	27 March 2025	27 March 2025	-----	-----	-----
								Planned days	-----	0	08	00	02	00	-----	10	
								Actual	-----								
GD 4	Office Equipment (Sound System, Window Roller Blind, Air Conditioner, Telephone set etc.)	No	List – 4 Enclosed	OTM (NCT)/RFQM	HOPE	GOB	300.00	Planned dates	-----	12 October 2025	16 October 2025	16 October 2025	16 October 2025	19 October 2025	-----	-----	-----
								Planned days	-----	0	04	00	00	03	-----	07	-----
								Actual	-----								
							200.00	Planned dates	-----	09 April 2025	14 April 2025	14 April 2025	15 April 2025	15 April 2025	-----	-----	-----
								Actual	-----								

স্বাক্ষরিত প্রকল্পের প্রধান কর্মকর্তার (প্রশাসন-১) জাতীয় সড়ক পরিবহন অধিদপ্তর বাণিজ্য মন্ত্রণালয়, ঢাকা।

Annual Procurement Plan-2025-2026

Budget- Revenue

Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Use d in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 7	Electrical accessories (Electric Cable, Socket, Fan, Circuit breaker, Light/Multi plug)	No	As per Requirement	RFQM/ DPM	HOPE	GOB	100.00	Planned dates	-----	16 November 2025	23 November 2025	23 November 2025	23 November 2025	23 November 2025	-----	-----	-----
								Planned days	-----	0	08	00	00	-----	08	-----	
								Actual	-----								
							100.00	Planned dates	-----	09 April 2025	14 April 2025	14 April 2025	15 April 2025	15 April 2025	-----	-----	-----
								Planned days	-----	0	06	00	01	00	-----	07	-----
								Actual	-----								
GD 8	ICT Equipment (Speaker, Internet Connection, Web Cam etc)	No	List - 8 Enclosed	OTM/ DPM	HOPE	GOB	3000.00	Planned dates	-----	05 November 2025	26 November 2025	30 November 2025	04 December 2025	10 December 2025	29 December 2025	-----	-----
								Planned days	-----	0	22	04	04	06	19	55	-----
								Actual	-----								
GD 9	Fire Fighting Equipment	No	As per Requirement	RFQM/ DPM	HOPE	GOB	50.00	Planned dates	-----	11 May 2025	17 May 2025	17 May 2025	17 May 2025	18 May 2025	-----	-----	-----
								Planned days	-----	0	07	00	00	01	-----	08	-----
								Actual	-----								
GD 10	Motor/Vehicles	No	As per Requirement	OTM/ DPM	HOPE	GOB	7000.00	Planned dates	-----	03 November 2025	26 November 2025	01 December 2025	05 December 2025	10 December 2025	28 December 2025	-----	-----
								Planned days	-----	0	24	06	04	05	20	61	-----
								Actual	-----								
							7000.00	Planned dates	-----	07 May 2025	26 May 2025	31 May 2025	04 June 2025	07 June 2025	22 June 2025	-----	-----
								Planned days	-----	0	20	11	04	03	15	53	-----
								Actual	-----								



 মোঃ দিদার হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর



Annual Procurement Plan-2025-2026

Budget- Revenue

Ministry/Division				Ministry of Commerce						Project Cost (In Tk Thousand)							
Agency				Directorate of National Consumers' Right Protection						9300.00							
Procuring Entity Name and Code				(DNCRP) 1170501104052													
Package No.	Description of procurement Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used In GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 1	Outsourcing Service	No	As per Requirement	OTM	HOPE	GOB	9300.00	Planned dates	----- -	04 September 2025	22 September 2025	25 September 2025	29 September 2025	02 October 2025	20 October 2025	-----	
								Planned days	----- -	0	19	03	04	03	18	46	
								Actual	----- -								


 মোঃ দিদার হোসেন
 সরকারী পরিচালক (প্রশাসন-১)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।




Annual Procurement Plan-2025-2026

Budget- Revenue

Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 11	Stamps and Seal	No	As per Requirement	DPM	HOPE	GOB	30.00	Planned dates	-	11 May 2025	17 May 2025	17 May 2025	17 May 2025	18 May 2025	-	-	-
								Planned days	-	0	07	00	00	01	-	08	-
								Actual	-	-	-	-	-	-	-	-	-
GD 12	Consumable Items	No	As per Requirement	RFQM/DPM	HOPE	GOB	100.00	Planned dates	-	09 April 2025	14 April 2025	14 April 2025	15 April 2025	15 April 2025	-	-	-
								Planned days	-	0	06	00	01	00	-	07	-
								Actual	-	-	-	-	-	-	-	-	-
GD 13	Uniform	No	As per Requirement	RFQM/DPM	HOPE	GOB	50.00	Planned dates	-	18 March 2025	25 March 2025	25 March 2025	27 March 2025	27 March 2025	-	-	-
								Planned days	-	0	08	00	02	00	-	10	-
								Actual	-	-	-	-	-	-	-	-	-


 মোঃ হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় সড়কা অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



Annual Procurement Plan-2025-2026

Budget- Revenue

Ministry/Division				Ministry of Commerce						Project Cost (In Tk Thousand)							
Agency				Directorate of National Consumers' Right Protection						300.00							
Procuring Entity Name and Code				(DNCRP) 1170501104052													
Package No.	Description of procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Non-Residential Building	No	As per Requirement	RFQM/DPM	HOPE	GOB	300.00	Planned dates	-----	12 October 2025	16 October 2025	16 October 2025	16 October 2025	19 October 2025	-----	-----	
								Planned days	-----	0	04	00	00	03	-----	07	
								Actual	-----								

(Signature)
 মোঃ মিন্দার হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় স্বেচ্ছা-সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।

(Signature)
 আব্দুল জলিল (পূর্ণাঙ্গ সচিব)
 পরিচালক (প্রশাসন ও প্রশিক্ষণ)
 জাতীয় স্বেচ্ছা-সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।