

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিবেশ অধিদপ্তর
পরিবেশ ভবন, ই/১৬, আগারগাঁও
শেরে বাংলানগর, ঢাকা-১২০৭
www.doe.gov.bd

০৮/০৫/১৪২৮ বঙ্গাব্দ।

নং-২২.০২.০০০০.০০৮.০৭.০৬২.১৯-২৪০

তারিখঃ
২৩/০৮/২০২১ খ্রিঃ।

বিষয় : পরিবেশ অধিদপ্তরের রাজস্ব বাজেটের আওতায় ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ে পরিবেশ অধিদপ্তর সদর দপ্তর কর্তৃক ২০২১-২০২২ অর্থ বছরের রাজস্ব বাজেট দিয়ে দরপত্র/প্রস্তাব আহবানের মাধ্যমে বিভিন্ন পণ্য (নন কনসাল্টিং সার্ভিসসহ) ও বিভিন্ন পরামর্শক সেবা ক্রয়ের জন্য নিম্নোক্তভাবে বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন করা হয়েছে :

৯১১০০০০/-

ক) ম্যানুয়াল পদ্ধতিতে ক্রয় :

ক্রম নং	বিবরণ	প্যাকেজ সংখ্যা	মোট টাকার পরিমাণ
১।	বিভিন্ন পণ্য (নন কনসাল্টিং সার্ভিসসহ)	১৩টি	৬,২৭,০০,০০০/- (ছয় কোটি সাতাশ লক্ষ) টাকা।
২।	বিভিন্ন পরামর্শক সেবা	১০টি	৯১,১০,০০০/- (একানব্বই লক্ষ দশ হাজার) টাকা।
মোট (ক) =			৭,১৮,১০,০০০/- (সাত কোটি আঠারো লক্ষ দশ হাজার) টাকা।

খ) ই-জিপি'র মাধ্যমে ক্রয় :

ক্রম নং	বিবরণ	প্যাকেজ সংখ্যা	মোট টাকার পরিমাণ
১।	বিভিন্ন পণ্য	৯টি	৫৮,৫০,০০০/- (আটান্ন লক্ষ পঞ্চাশ হাজার) টাকা।
মোট (খ) =			৫৮,৫০,০০০/- (আটান্ন লক্ষ পঞ্চাশ হাজার) টাকা।
সর্বমোট (ক+খ)			৭,৭৬,৬০,০০০/- (সাত কোটি ছিয়াত্তর লক্ষ ষাট হাজার) টাকা।

০২। বর্ণিত অবস্থার পরিপ্রেক্ষিতে, পরিবেশ অধিদপ্তরের রাজস্ব বাজেটের আওতায় ২০২১-২০২২ সালের বার্ষিক ক্রয় পরিকল্পনার ০১ (এক) কপি মহোদয়ের সদয় অবগতির জন্য এসঙ্গে প্রেরণ করা হলো।

সংযুক্তি : বর্ণনামতে ০৬ (ছয়)পাতা।


(মোঃ আশরাফ উদ্দিন)
মহাপরিচালক
ফোনঃ ৮১৮১৮০০

সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

Annual (2021-2022) Procurement Plan (Goods)

Ministry: Environment, Forest and Climate Change
 Agency: Department of Environment
 Procuring Entity & Code: Director (Admin), 4541.

Sl No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1.	DoE/GR-1	Supply of stationary and miscellaneous goods for Department of Environment, Head Office, Dhaka.	No.	As per Demand	OTM (National)	HOPE	GOB	1250000/-	Planned dates	04 Jan 2022	18 Jan 2022	08 Feb 2022	15 Feb 2022	22 Feb 2022	22 Mar 2022	17	18
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
2.	DoE/GR-2	Supply of various toner for printer, photocopier, fax machine for Department of Environment, Head Office, Dhaka.	No.	As per Demand	OTM (National)	HOPE	GOB	1350000/-	Planned dates	04 Jan 2022	18 Jan 2022	08 Feb 2022	15 Feb 2022	22 Feb 2022	22 Mar 2022	77	365
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
3.	DoE/GR-3	Supply of Spare Parts and different Equipments for 09 (Nine) CAMS and 15 (fifteen) C-CAMS (Environment SA).	No.	As per Demand	OTM (National)	HOPE	GOB	14000000/-	Planned dates	12 Sep 2021	26 Sep 2021	17 Oct 2021	24 Oct 2021	31 Oct 2021	28 Nov 2021	77	90
									Planned days	0	14	21	7	7	28	77	90
									Actual dates	-	-	-	-	-	-	-	-
4.	DoE/GR-4	Supply of Spare Parts and different Equipments for 07(Seven) CAMS (Teledyne API & Met One Instrument).	No.	As per Demand	OTM (National)	HOPE	GOB	8500000/-	Planned dates	27 Oct 2021	10 Nov 2021	1 Dec 2021	8 Dec 2021	15 Dec 2021	12 Jan 2022	77	90
									Planned days	0	14	21	7	7	28	77	90
									Actual dates	-	-	-	-	-	-	-	-
5.	DoE/GR-5	Making of gate and Security boundary for World Environment Day 2021 inauguration Programme.	No.	4	RFQM (National)	HOPE	GOB	3000000/-	Planned dates	13 April 2022	21 April 2022	28 April 2022	03 May 2022	08 May 2022	-	25	24
									Planned days	0	8	7	5	5	-	-	-
									Actual dates	-	-	-	-	-	-	-	-
6.	DoE/GR-6	Making of Stage and Backdrop for World Environment Day 2021 inauguration Programme.	No.	1	RFQM (National)	HOPE	GOB	3000000/-	Planned dates	13 April 2022	21 April 2022	28 April 2022	03 May 2022	08 May 2022	-	25	24
									Planned days	0	8	7	5	5	-	-	-
									Actual dates	-	-	-	-	-	-	-	-
7.	DoE/GR-7	Supply of Sound System, LED wall, Video Camera and online Panel for World Environment Day 2021 inauguration Programme by rental basis.	No.	As per Requirement	RFQM (National)	HOPE	GOB	3000000/-	Planned dates	13 April 2022	21 April 2022	28 April 2022	03 May 2022	08 May 2022	-	25	24
									Planned days	0	8	7	5	5	-	-	-
									Actual dates	-	-	-	-	-	-	-	-

AWD

SM

Sl No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	
8.	DoE/ GR-8	Printing and Supply of Various Kind of Banner, Festoon, and Invitation Card with Envelop for world Environment Day & Environment Fair 2021 inauguration programme at BICC, Agargaoan, Sher-e-Bangla Nagar, Dhaka.	No.	Acroding to decession	RFQM (National)	HOPE	GOB	300000/-	Planned dates Planned days Actual dates	18 April 2022 0 -	26 April 2022 8 -	03 May 2022 7 -	08 May 2022 5 -	13 May 2022 5 -	- - -	25 -	07 June 2022 24 -	
9.	DoE/ GR-9	Making & Supply of E-News letter for Department of Environment, Dhaka.	No.	1	OTM (National)	HOPE	GOB	500000/-	Planned dates Planned days Actual dates	27 Oct 2021 0 -	10 Nov 2021 14 -	1 Dec 2021 21 -	8 Dec 2021 7 -	15 Dec 2021 7 -	12 Jan 2022 28 -	77 -	13 Feb 2022 31 -	
10.	DoE/ GR-10	Supply of 8 seated 1 (one) minibuses including drivers and related services by rent.	No.	01	OTM (National)	HOPE	GOB	900000/-	Planned dates Planned days Actual dates	12 Sep 2021 0 -	26 Sep 2021 14 -	10 Oct 2021 14 -	17 Oct 2021 7 -	24 Oct 2021 7 -	14 Nov 2021 20 -	62 -	- 365 -	
11.	DoE/ GR-11	Outsourcing Manpower.	No.	39	OTM (one stage two envelop) (National)	HOPE	GOB	15000000/-	Planned dates Planned days Actual dates	12 Sep 2021 0 -	26 Sep 2021 14 -	10 Oct 2021 14 -	17 Oct 2021 7 -	24 Oct 2021 7 -	14 Nov 2021 20 -	62 -	- 365 -	
12.	DoE/ NC1	Repair and Maintenance work for 7 (seven) CAMS (Teledyne API & Met One Instrument) for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	60000000/-	Planned dates Planned days Actual dates	23 Sep 2021 0 -	07 Oct 2021 14 -	21 Oct 2021 14 -	28 Oct 2021 7 -	03 Nov 2021 7 -	23 Nov 2021 20 -	62 -	- 365 -	
13.	DoE/ NC2	Repair and Maintenance work for 9 (Nine) CAMS and 15 (Fifteen) C-CAMS (Environment S.A) for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	140000000/-	Planned dates Planned days Actual dates	23 Sep 2021 0 -	07 Oct 2021 14 -	21 Oct 2021 14 -	28 Oct 2021 7 -	03 Nov 2021 7 -	23 Nov 2021 20 -	62 -	- 365 -	
								Total value for Goods Procurement=	62700000/-									

Taka in words :Six Crore Twenty Seven Lacs Only.

সমর কুমার দাস
সহকারী পরিচালক (প্রশাসন)

GM

(মোঃ খালেদ হাসান)
উপপরিচালক (প্রশাসন)

AM

ড. এ. টি. এম. মাহবুব-উল করিম
পরিচালক (প্রশাসন) (উপসচিব)
পরিবেশ অধিদপ্তর, ঢাকা।

(Md. Asif Uddin)
Director General
Department of Environment

Annual (2021-2022) Procurement Plan (Services)

Ministry: Environment, Forest and Climate Change
 Agency: Department of Environment
 Procuring Entity & Code: Director (Admin) , 4541.

Sl No	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to complete contact signature	Time for completion of contact	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
1.	DoE/SR-1	Junior consultant recruitment for IT wing	No.	02	SIC (National)	HOPE	GOB	1560000/-	Planned dates	-	05 Jan 2022	23 Jan 2022	09 Feb 2022	09 Feb 2022	17 Feb 2022	24 Feb 2022	20 March 2022	-	-	
									Planned days	0	0	17	16	-	7	7	24	71	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
2.	DoE/SR-2	Junior consultant recruitment for 4 months for water quality Reporting	No.	01	SSS (National)	HOPE	GOB	240000/-	Planned dates	-	25 Aug. 2021	09 Sep 2021	09 Sep 2021	-	13 Sept 2021	16 Sept 2021	05 Oct 2021	-	-	
									Planned days	0	0	15	0	-	4	3	18	70	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
3.	DoE/SR-3	Recruitment 01 (One) Pannel Lawyers for Department of Environment.	No.	01	SIC (National)	HOPE	GOB	750000/-	Planned dates	-	25 Aug. 2021	09 Sep 2021	09 Sep 2021	-	13 Sept 2021	16 Sept 2021	05 Oct 2021	-	-	
									Planned days	0	0	17	12	7	7	7	21	71	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
4.	DoE/SR-4	A Study on the design and operation of industrial effluent treatment plant Phase-1	No.	01	SSS (National)	HOPE	GOB	1140000/-	Planned dates	-	13 Oct 2021	28 Oct 2021	28 Oct 2021	-	1 Nov 2021	4 Nov 2021	25 Nov 2021	-	-	
									Planned days	0	0	15	0	-	4	3	21	70	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
5.	DoE/SR-5	Study for Baseline data under SDG Indicators 6.6.1 and 15.1.2	No.	01	SSS (National)	HOPE	GOB	800000/-	Planned dates	-	13 Oct 2021	28 Oct 2021	28 Oct 2021	-	1 Nov 2021	4 Nov 2021	25 Nov 2021	-	-	
									Planned days	0	0	15	0	-	4	7	21	71	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
6.	DoE/SR-6	An Online Effluent Treatment Plant (ETP) Monitoring System Development and Operational	No.	01	SSS (National)	HOPE	GOB	1500000/-	Planned dates	-	20 Oct 2021	4 Nov 2021	4 Nov 2021	-	8 Nov 2021	15 Nov 2021	6 Dec 2021	-	-	
									Planned days	0	0	15	0	-	4	7	21	71	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
7.	DoE/SR-7	i) Baseline Development for SDG Indicator 12.2.1 on National Recycling Rate and materials Recycled ii) Assessment of Methane Emission from Matuail and Amin Bazar Landfill Site and Options for Mfrigation	No.	01	SSS (National)	HOPE	GOB	1920000/-	Planned dates	-	8 Dec 2021	23 Dec 2021	23 Dec 2021	-	27 Dec 2021	3 Jan 2022	24 Mar 2022	-	-	
									Planned days	0	0	15	0	-	4	7	21	71	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-
									Planned days	0	0	15	0	-	4	7	21	71	365	
									Actual dates	-	-	-	-	-	-	-	-	-	-	-

[Handwritten Signature]
26/11/2022

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Sl No	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Time for completion of contact
1	2	Construction of TV spots to raise awareness on medical waste management and construction of TV spot to increase awareness about increasing the use of bricks in construction activities	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
8.	DoE/ SR-8	Documentary on the Department of Environment.	No.	02	LCS (National)	HOPE	GOB	6000000/-	Planned dates Planned days Actual dates	01 Sep 2021 0 -	13 Oct 2021 42 -	10 Nov 2021 28 -	01 Dec 2021 21 -	8 Jan 2022 7 -	16 Jan 2022 7 -	23 Jan 2022 7 -	13 Feb 2022 21 -	133	60
9.	DoE/ SR-9	Documentary on the Department of Environment.	No.	01	LCS (National)	HOPE	GOB	3000000/-	Planned dates Planned days Actual dates	01 Sep 2021 0 -	13 Oct 2021 42 -	10 Nov 2021 28 -	01 Dec 2021 21 -	8 Jan 2022 7 -	16 Jan 2022 7 -	23 Jan 2022 7 -	13 Feb 2022 21 -	133	60
10.	DoE/ SR-10	TVC on Household Medical Waste (Covid-19) /Industrial pollution	No.	02	LCS (National)	HOPE	GOB	3000000/-	Planned dates Planned days Actual dates	01 Nov 2021 0 -	13 Dec 2021 42 -	10 Jan 2022 28 -	31 Jan 2022 21 -	7 Feb 2022 7 -	14 Feb 2022 7 -	21 Feb 2022 7 -	14 Mar 2022 21 -	133	60
Total value for Service Procurement =								9110000/-											

Taka in words: Ninty One Lacs Ten Thousand only.



সমীর কবির দাস
সহকারী পরিচালক (সেবা)



(মোঃ খালেদ হাসান)
উপপরিচালক (প্রশাসন)



(Md. Ashraf Uddin)
Director General
Department of Environment

ড. এ.টি.এম. মাহবুব-উল করিম
পরিচালক (প্রশাসন) (উপসচিব)
পরিবেশ অধিদপ্তর, ঢাকা।

Annual (2021-2022) Procurement Plan (Goods) for egp

Ministry: Environment, Forest and Climate Change
 Agency: Department of Environment
 Procuring Entity & Code: Director (Admin), 4541.

Sl no.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1.	DoE/GR1	Supply & Installation of Windows Server 2016 Standard license for Department of Environment, Dhaka.	No.	1	RFQM (National)	HOPE	GOB	100000/-	Planned dates	22 Sep 2021	06 Oct 2021	27 Oct 2021	03 Nov 2021	10 Nov 2021	08 Dec 2021	16	17
2.	DoE/GR-2	Printing & Supply of Water Quality Report 2019	No.	1000	OTM (National)	HOPE	GOB	200000/-	Planned dates	22 Sep 2021	06 Oct 2021	27 Oct 2021	03 Nov 2021	10 Nov 2021	08 Dec 2021	77	60
3.	DoE/GR-3	Printing & Supply of Guide line on Controlling Air Pollution	No.	1000	OTM (National)	HOPE	GOB	1500000/-	Planned dates	22 Sep 2021	06 Oct 2021	27 Oct 2021	03 Nov 2021	10 Nov 2021	08 Dec 2021	77	60
4.	DoE/GR-4	Printing & Supply of Annual Report of Department of Environment, 2019-20	No.	1500	OTM (National)	HOPE	GOB	6500000/-	Planned dates	03 October 2021	17 October 2021	07 Nov 2021	14 Nov 2021	21 Nov 2021	19 Dec 2021	77	60
5.	DoE/GR-5	Printing & Supply of Introducing DoE Books of Department of Environment	No.	1500	OTM (National)	HOPE	GOB	2500000/-	Planned dates	03 October 2021	17 October 2021	07 Nov 2021	14 Nov 2021	21 Nov 2021	19 Dec 2021	77	60

[Handwritten Signature]

[Handwritten Mark]

[Handwritten Mark]

[Handwritten Mark]

SI no.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
6.	DoE/ GR-6	Printing & Supply of Air Quality Report-2021	No.	500	OTM (National)	HOPE	GOB	2000000/-	Planned dates Planned days Actual dates	02 Jan 2022 0 -	16 Jan 2022 14 -	06 Feb 2022 21 -	13 Feb 2022 7 -	20 Feb 2022 7 -	20 Mar 2022 28 -	-	-		
7.	DoE/ GR-7	Printing and Supply of File Cover and File Board, Souvenir, Podok booklet and Folder.	No.	30000	OTM (National)	HOPE	GOB	13000000/-	Planned dates Planned days Actual dates	02 Jan 2022 0 -	16 Jan 2022 14 -	06 Feb 2022 21 -	13 Feb 2022 7 -	20 Feb 2022 7 -	20 Mar 2022 28 -	77	21 May 2022 60		
8.	DoE/ GR-8	Supply of Desktop/Laptop Computer & Printer.	No.	As per Demad	OTM (National)	HOPE	GOB	2000000/-	Planned dates Planned days Actual dates	03 Nov 2021 0 -	17 Nov 2021 14 -	08 Dec 2021 21 -	15 Dec 2021 7 -	22 Dec 2021 7 -	18 Jan 2022 28 -	77	60		
9.	DoE/ GR-9	Supply of Photocopier & Scanner Machine.	No.	Asper Demand	OTM (National)	HOPE	GOB	10000000/-	Planned dates Planned days Actual dates	03 Nov 2021 0 -	17 Nov 2021 14 -	08 Dec 2021 21 -	15 Dec 2021 7 -	22 Dec 2021 7 -	18 Jan 2022 28 -	77	25 May 2021 60		
Total value for Goods (egp) Procurement=								5850000/-											

Taka in words: Fifty Eight Lacs Fifty Thousand only.

(Signature)

(মোঃ খালেদ হাসান)
উপপরিচালক (প্রশাসন)

(Signature)
সমর কৃষ্ণ দাস
সহকারি পরিচালক (সেবা)

(Signature)
ড. এ.টি.এম. মাহবুব-উল করিম
পরিচালক (প্রশাসন), (উপসচিব)
পরিবেশ অধিদপ্তর, ঢাকা।

(Signature)
(Md. Ashraf Uddin)
Director General
Department of Environment