

Annual Procurement Plan (Goods) FY: 2024-2025

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	©Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	DoE/ GR-1	Outsourcing 21 Manpower.	No.	5	OTM (one stage two envelop) (National)	HOPE	GOB	51,00,000/-	Planned dates	11 01 Oct 2024	12 15 Oct 2024	13 5 Nov 2024	14 12 Nov 2024	15 19 Nov 2024	16 17 Dec 2024	17	18
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
	DoE/ GR-2	Making of gate and Security boundary for World Environment Day 2024 inauguration Programme.	No.	4	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates	13 April 2025	20 April 2025	27 April 2025	02 May 2025	07 May 2025	-	-	-
									Planned days	0	7	7	5	5	-	25	21
									Actual dates	-	-	-	-	-	-	-	-
	DoE/ GR-3	Making of Stage and Backdrop for World Environment Day 2024 inauguration Programme.	No.	1	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates	14 April 2025	21 April 2025	28 April 2025	03 May 2025	08 May 2025	-	-	-
									Planned days	0	7	7	5	5	-	25	21
									Actual dates	-	-	-	-	-	-	-	-
	DoE/ GR-4	Supply of Sound System, LED wall, Video Camera and online Panel for World Environment Day 2024 inauguration Programme by rental basis.	No.	As per Requirement	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates	15 April 2025	22 April 2025	29 April 2025	04 May 2025	09 May 2025	-	-	-
									Planned days	0	7	7	5	5	-	25	21
									Actual dates	-	-	-	-	-	-	-	-
	DoE/ GR-5	Outsourcing 13 Manpower.	No.	13	OTM (one stage two envelop) (National)	HOPE	GOB	34,00,000/-	Planned dates	03 Sep 2024	17 Sep 2024	7 Oct 2024	14 Oct 2024	21 Oct 2024	21 Nov 2024	77	365
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
	DoE/ GR-6	Outsourcing 13 Manpower.	No.	13	OTM (one stage two envelop) (National)	HOPE	GOB	34,00,000/-	Planned dates	13 Oct 2024	27 Oct 2024	18 Nov 2024	25 Nov 2024	02 Dec 2024	29 Dec 2024	-	-
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
	DoE/ GR-7	Outsourcing 13 Manpower.	No.	13	OTM (one stage two envelop) (National)	HOPE	GOB	31,00,000/-	Planned dates	25 Aug 2024	08 Sep 2024	29 Sep 2024	5 Oct 2024	12 Oct 2024	10 Nov 2024	-	-
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-





MD

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	©Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
DoE/GR-8	Office Furniture	No.	As per requirement	OTM (National)	HOPE	GOB	10,00,000/-	Planned dates Planned days Actual dates	13 Aug 2024 0 -	27 Aug 2024 14 -	18 Sep 2024 21 -	25 Sep 2024 7 -	01 Oct 2024 7 -	29 Oct 2024 28 -	77 -	30 -
DoE/GR-9	Tyre for jeep, pick-up, microbus	No.	10	OTM (National)	HOPE	GOB	2,00,000/-	Planned dates Planned days Actual dates	13 Aug 2024 0 -	27 Aug 2024 14 -	18 Sep 2024 21 -	25 Sep 2024 7 -	01 Oct 2024 7 -	29 Oct 2024 28 -	77 -	30 -
DoE/GR-10	Uniforms for drivers and others	No.	20	RFQ (National)	HOPE	GOB	2,60,000/-	Planned dates Planned days Actual dates	16 Sep 2024 0 -	23 Sep 2024 7 -	30 Sep 2024 7 -	05 Oct 2024 5 -	10 Oct 2024 5 -	- -	24 -	7 -
DoE/GR-11	Jeep Vehicle	No.	2	DPM	HOPE	GOB	2,17,00,000/-	Planned dates Planned days Actual dates	- - -	- - -	- - -	- - -	25 Aug -	- -	- -	15 -
Total value for Goods Procurement=															3,90,60,000/-	

Taka in words: Three Crore Ninety Lakh Sixty Thousand Only.

M. Syful Islam
25.07.2024
(Dr. Syful Islam)
Assistant Director (Service)
Department of Environment

Dilruba Akter
25/07/24
(Dilruba Akter)
Deputy Director (Admin)
Department of Environment

Mohammad Masud Masan Patwary
(Mohammad Masud Masan Patwary)
Director (Admin)
(Additional Duty)
Department of Environment

Dr. Abdul Hamid
(Dr. Abdul Hamid)
Director General
Department of Environment

Annual Procurement Plan (Services) FY: 2024-2025

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin) , 4541.

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Time for completion of contract	
2	3 Recruitment 01 (One) Panel Lawyers for Department of Environment.	4 No.	5 01	6 QCBS (National)	7 HOPE	8 GOB	9 40,00,000/-	10 Planned dates	11 0	12 25 July 2024	13 09 Aug 2024	14 09 Aug 2024	15 7	16 13 Aug 2024	17 20 Aug 2024	18 10 Sep 2024	19 -	20 -	
DoE/SR-1								Planned days	0	0	17	12	-	-	7	21	71	365	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-2	Junior consultant recruitment for 6 months for IT	No.	01	SIC 3CV (National)	HOPE	GOB	4,02,000/-	Planned dates	-	25 Jul 2024	09 Jul 2024	09 Jul 2024	-	13 Jul 2024	16 Jul 2024	03 Sep 2024	-	-	
								Planned days	0	0	15	0	-	4	3	18	40	183	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-3	Junior consultant recruitment for 6 months for IT	No.	01	SIC 3CV (National)	HOPE	GOB	4,02,000/-	Planned dates	-	27 Jan 2024	11 Feb 2024	11 Feb 2024	-	15 Feb 2024	18 Feb 2024	08 March 2024	-	-	
								Planned days	0	0	15	0	-	4	3	18	40	182	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-4	PMIS Software Data Update	No.	01	QCBS (National)	HOPE	GOB	3,00,000/-	Planned dates	19 Aug 2024	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024	-	-	
								Planned days	0	14	28	14	7	7	7	28	91	60	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-5	Making TV spot to increase awareness on the solid waste management of Eid-ul-Azha	No.	01	QCBS (National)	HOPE	GOB	5,00,000/-	Planned dates	19 Aug 2024	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024	-	-	
								Planned days	0	14	28	14	7	7	7	28	91	60	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-6	Climate Change Video Documentary for COP29	No.	01	QCBS (National)	HOPE	GOB	5,00,000/-	Planned dates	19 Aug 2024	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024	-	-	
								Planned days	0	14	28	14	7	7	7	28	91	60	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-7	Documentary on the Department of Environment.	No.	01	LCS (National)	HOPE	GOB	3,00,000/-	Planned dates	19 Aug 2024	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024	-	-	
								Planned days	0	14	28	14	7	7	7	28	91	60	
								Actual dates	-	-	-	-	-	-	-	-	-	-	-
DoE/SR-8	Repair and Maintenance work for 7 (seven) CAMS (Teledyne API & Met One Instrument).	No.	01	OTM		GOB	70,00,000/-	Planned dates	23 Sep 2024		07 Oct 2024	28 Oct 2024	28 Oct 2024		04 Nov 2024	02 Dec 2024			
NC1								Planned	0		14	21	0		7	28		365	





Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Time for completion of contract
2	3 for Department of Environment.	4	5	6 (National)	7 HOPE	8	9	10 days	11	12	13	14	15	16	17	18	19	20
DoE/SR-9-NC2	Repair and Maintenance work for 9 (Nine) CAMS and 15 (Fifteen) C-CAMS (Environment S.A) for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	1,70,00,000/-	Planned dates	23 Sep 2024	07 Oct 2024	28 Oct 2024	28 Oct 2024	28 Oct 2024	04 Nov 2024	02 Dec 2024	-	-	-
DoE/SR-10	Supply of 8 seated 1 (one) microbus including drivers and related services by rent.	No.	01	OTM (National)	HOPE	GOB	9,00,000/-	Planned dates	12 Sep 2024	26 Sep 2024	10 Oct 2024	10 Oct 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	70	-
DoE/SR-11	Supply of 11 seated 4 (Four) microbuses including drivers and related services by rent	No.	04	OTM (National)	HOPE	GOB	33,00,000/-	Planned dates	12 Sep 2024	26 Sep 2024	10 Oct 2024	10 Oct 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	70	-
DoE/SR-12	Research	No.	04	SSS (National)	HOPE	GOB	50,00,000/-	Planned dates	0	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024	91	180
Total value for Service Procurement =							3,96,04,000/-											

Taka in words: Three Crore Ninety Six Lakh Four Thousand only.

(Signature)
25.07.24
(Dr. Syful Islam)
Assistant Director (Service)
Department of Environment

(Signature)
25/07/24
(Diruba Akter)
Deputy Director (Admin)
Department of Environment

(Signature)
(Mohammad Masud Hossain Patwary)
Director (Admin)
(Additional Duty)
Department of Environment

(Signature)
(Dr. Abdul Hamid)
Director General
Department of Environment

Annual Procurement Plan (Works) FY: 2024-2025

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

Sl no.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1.	DoE-WR1	Repair and Maintenance tiles	Nos	As per Demand	RFQ (National)	HOPE	GOB	6,00,000/-	Planned dates	11 Aug 2024	18 Aug 2024	25 Aug 2024	30 Aug 2024	04 Sep 2024	11 Sep 2024	16	17
									Planned days	0	7	7	5	5	7	31	7
									Actual dates	-	-	-	-	-	-	-	-
2.	DoE-WR2	Construction Thai Glass Rooms	Nos	As per Demand	RFQ (National)	HOPE	GOB	6,00,000/-	Planned dates	04 Aug 2024	11 Aug 2024	18 Aug 2024	23 Aug 2024	28 Sep 2024	04 Sep 2024	31	7
									Planned days	0	7	7	5	5	7	31	7
									Actual dates	-	-	-	-	-	-	-	-
3.	DoE-WR3	পরিবেশ অধিদপ্তরের টিএইচইউজ গাঁড়ী (ঢাকা মেট্রো-১৩-৪১১৩, ঢাকা মেট্রো-১৩-৮৭৪১, ঢাকা মেট্রো-১৩-৭৬৪১, ৩টি মেট্রো-১৩-১১৩৮২, ঢাকা মেট্রো-১৩-৪২৮০৩, ঢাকা মেট্রো-১৩-৩৭৪৭ ও ঢাকা মেট্রো-১৩-৭৬৪৮) সেরামত	Nos	Lot (attache d)	RFQ (National)	HOPE	GOB	6,00,000/-	Planned dates	13 Aug 2024	20 Aug 2024	27 Aug 2024	01 Sep 2024	06 Sep 2024	13 Sep 2024	31	7
									Planned days	0	7	7	5	5	7	31	7
									Actual dates	-	-	-	-	-	-	-	-
4.	DoE-WR4	পরিবেশ অধিদপ্তরের টিএইচইউজ গাঁড়ী (ঢাকা মেট্রো-১৩-৮২১৩, ঢাকা মেট্রো-১৩-৮২১৩) সেরামত	Nos	Lot (attache d)	RFQ (National)	HOPE	GOB	6,00,000/-	Planned dates	14 Aug 2024	21 Aug 2024	28 Aug 2024	02 Sep 2024	07 Sep 2024	14 Sep 2024	31	7
									Planned days	0	7	7	5	5	7	31	7
									Actual dates	-	-	-	-	-	-	-	-
5.	DoE-WR5	পরিবেশ অধিদপ্তরের টিএইচইউজ গাঁড়ী (ঢাকা মেট্রো-১৩-৮৭৬৩, ঢাকা মেট্রো-১৩-৮৭৬৩) সেরামত	Nos	Lot (attache d)	RFQ (National)	HOPE	GOB	6,00,000/-	Planned dates	15 Aug 2024	22 Aug 2024	29 Aug 2024	03 Sep 2024	08 Sep 2024	15 Sep 2024	31	7
									Planned days	0	7	7	5	5	7	31	7
									Actual dates	-	-	-	-	-	-	-	-

MS





Sl no.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
6.	DoE-WR6	Construction of Security Gate	Nos	4	OTM (National)	HOPE	GOB	15,00,000/-	Planned dates Planned days Actual dates	15 Aug 2024 0	29 Aug 2024 14	20 Sep 2024 21	27 Sep 2024 7	03 Oct 2024 7	31 Oct 2024 28	16 77	17 30
Total value for Works Procurement= 45,00,000/-																	

Taka in words: Forty Five Lakh only.

Mohammad Masudul Haque
25/07/24
25/07/24
(Dr. Syful Islam)
Assistant Director (Service)
Department of Environment

Mohammad Masudul Haque
(Mohammad Masudul Haque)
Director (Admin)
Additional Duty
Department of Environment

Dr. Abdul Hamid
22/09/2028
(Dr. Abdul Hamid)
Director General
Department of Environment

Annual Procurement Plan (Goods for eGP) FY: 2024-2025


Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

Sl. No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	DoE/eGP/GR-1	Supply of Spare Parts and different Equipments for 09 (Nine) CAMS and 15 (fifteen) C-CAMS (Environment SA).	No.	As per Demand	OTM (National)	HOPE	GOB	1,55,00,000/-	Planned dates	02 Sep 2024	16 Sep 2024	07 Oct 2024	14 Oct 2024	21 Oct 2024	18 Nov 2024		
	DoE/eGP/GR-2	Supply of Spare Parts and different Equipments for 07(Seven) CAMS (Teledyne API & Met One Instrument).	No.	As per Demand	OTM (National)	HOPE	GOB	1,00,00,000/-	Planned dates	02 Sep 2024	16 Sep 2024	07 Oct 2024	14 Oct 2024	21 Oct 2024	18 Nov 2024		
	DoE/eGP/GR-3	Supply of stationary and miscellaneous goods for Department of Environment, Head Office, Dhaka.	No.	As per Demand	OTM (National)	HOPE	GOB	12,90,000/-	Planned dates	15 Aug 2024	29 Aug 2024	20 Sep 2024	27 Sep 2024	03 Oct 2024	31 Oct 2024		
	DoE/eGP/GR-4	Supply of Cleaning items for Department of Environment, Head Office, Dhaka.	No.	As per Demand	OTM (National)	HOPE	GOB	1,60,000/-	Planned dates	15 Aug 2024	29 Aug 2024	20 Sep 2024	27 Sep 2024	03 Oct 2024	31 Oct 2024		
	DoE/eGP/GR-5	Supply of various toner for printer, photocopier, fax machine for Department of Environment, Head Office, Dhaka	No.	As per Demand	OTM (National)	HOPE	GOB	14,00,000/-	Planned dates	13 Aug 2024	27 Aug 2024	18 Sep 2024	25 Sep 2024	01 Oct 2024	29 Oct 2024		
	DoE/eGP/	Supply of Desktop Computer, Laptop, Printer	Set	As per require	OTM			15,00,000/-	Planned dates	10 Sep 2024	24 Sep 2024	15 Oct 2024	22 Oct 2024	29 Oct 2024	26 Nov 2024		





	GR-6	& UPS	ment	(National)	HOPE	GOB		Planned days	0	14	21	7	7	28	77	30
7.	DoE/eGP/GR-7	Supply of Photocopier & Scanner	Nos	OTM (National)	HOPE	GOB	10,00,000/-	Planned dates	12 Sep 2024	26 Sep 2024	17 Oct 2024	22 Oct 2024	31 Oct 2024	28 Nov 2024		
			As per requirement					Actual dates	0	14	21	7	7	28	77	30
8.	DoE/eGP/GR-8	Printing and Supply of File Cover, file Board	Nos	OTM (National)	HOPE	GOB	7,00,000/-	Planned dates	05 Sep 2024	19 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024		
								Planned dates	0	14	21	7	7	28	77	30
								Actual dates								





Sl. No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1.	DoE/eGP/GR-9	Printing & Supply of Introducing DoE Books, Podok Booklet, Souvenir, Jute Folder, Paper Folder, Certificates for the winners of Drawing, Debate, Slogan competition, and Environment Podok 2023 and also Making Crests and Poribesh Podok for the observation of World Environment Day 2024	Nos	4500	OTM (National)	HOPE	GOB	10,00,000/-	Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025	77	60
									Planned dates								
									Actual 7 dates								
2.	DoE/eGP/GR-10	Printing and Supply of Various Kind of Banner, Festoon, and Invitation Card with Envelop for world Environment Day & Environment Fair 2024 inauguration programme at BICC, Agargoan, Sher-e-Bangla Nagar, Dhaka.	No.	Accroding to decession	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025	77	60
									Planned dates								
									Actual 7 dates								
3.	DoE/eGP/GR-11	Printing & Supply of Surface & Ground Water Quality Report (2021-2023)	Nos	500	OTM (National)	HOPE	GOB	2,50,000/-	Planned dates	05 Sep 2024	19 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	77	30
									Planned dates								
									Actual dates								
4.	DoE/eGP/GR-12	Printing & Supply of Annual Report of Department of Environment (2023-2024)	Nos	500	OTM (National)	HOPE	GOB	2,50,000/-	Planned dates	05 Sep 2024	19 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	77	30
									Planned dates								
									Actual dates								
5.	DoE/eGP/GR-13	Printing and Supply of Climate Change Brochure for COP29	Nos	500	OTM (National)	HOPE	GOB	2,50,000/-	Planned dates	05 Sep 2024	19 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	77	30
									Planned dates								
									Actual dates								
6.	DoE/eGP/GR-14	Design and Printing and Enforcement Bulletin and	Nos	1600	OTM (National)	HOPE	GOB	6,50,000/-	Planned dates	24 Feb 2023	07 Feb 2023	28 Feb 2023	05 Mar 2023	12 Mar 2023	09 Apr 2024	-	-

Handwritten signatures and initials:





Annual Procurement Plan For Vehicle Repairments (Works)
FY: 2024-2025

List of Lot's with packages

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

Sl no.	Package No	Lot No.	Description of Procurement Package Works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)
1	2	3	4	5	6	7	8	9	10
1	DoE-WR3	Vehicle-1	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৪২১৩ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	1,00,000/-
2		Vehicle-2	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৮৭৪১ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	1,00,000/-
3		Vehicle-3	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৭৬৪১ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
4		Vehicle-4	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৮৩০৬ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	1,00,000/-
5		Vehicle-5	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৩৭৪৭ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
6		Vehicle-6	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৭৬৬৮ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
7		Vehicle-7	চিওলেইভুত গাড়ী চাকা মেরো-১৩-১৬৮২ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
8	DoE-WR4	Vehicle-1	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৩৪৮২৬১ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
9		Vehicle-2	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৮২৬২ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
10		Vehicle-3	চিওলেইভুত গাড়ী চাকা মেরো-১৩-১০১৮ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
11		Vehicle-4	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৮৩৭৮ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
12		Vehicle-5	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৭৬৪০ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
13		Vehicle-6	চিওলেইভুত গাড়ী চাকা মেরো-১৩-১০১৭ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
14		Vehicle-7	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৪৭৬৬ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
15		Vehicle-8	চিওলেইভুত গাড়ী চাকা মেরো-১৩-৭০৭ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-

(Handwritten signatures and initials)

16	DoE- WR5	Vehicle-1	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১৩-৮-৭১১ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	1,00,000/-
17		Vehicle-2	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১৩-৬৫৪৪ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
18		Vehicle-3	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১১-৩৬৭৬ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	1,00,000/-
19		Vehicle-4	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১৩-৭৬৪২ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
20		Vehicle-5	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১৩-০৯৭১ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
21		Vehicle-6	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১৩-০৩৪৮ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	75,000/-
22		Vehicle-7	চিৎরেইভুজ গাড়ী চাকা সেন্ট্রা-খ-১১-৩০৫৬ এর সেরামত	Nos.	1	RFQ (National)	HOPE	GOB	1,00,000/-
Total value for Works (vehicle) Procurement=									18,00,000/-

Taka in words: Eighteen Lakhs only.

Notes:
Specific repairing works will be purchased according to the essential mending requirements of a vehicle.

Dr. Syful Islam
25.07.24
(Dr. Syful Islam)
Assistant Director (Service)
Department of Environment

Dilruba Akter
25/07/24
(Dilruba Akter)
Deputy Director (Admin)
Department of Environment

Mohammad Masud Hassan Patwary
(Mohammad Masud Hassan Patwary)
Director (Admin)
(Additional Duty)
Department of Environment

Dr. Abdul Hamid
(Dr. Abdul Hamid)
Director General
Department of Environment