

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিবেশ অধিদপ্তর  
বাংলাদেশ এনভায়রনমেন্টাল সাসটেইনেবিলিটি এন্ড ট্রান্সফরমেশন (বেস্ট) প্রজেক্ট  
ই/১৬, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭।  
[www.doe.gov.bd](http://www.doe.gov.bd)

স্মারক নং- ২২.০২.০০০০.০৯৯.১৪.০০১.২৩. ৭৭

তারিখঃ ০৩ ফাল্গুন ১৪৩১  
১৬ ফেব্রুয়ারি ২০২৫

**বিষয়ঃ** বাংলাদেশ এনভায়রনমেন্টাল সাসটেইনেবিলিটি এন্ড ট্রান্সফরমেশন (BEST) প্রকল্পের পরিবেশ অধিদপ্তর অংশের ২০২৪-২০২৫ অর্থ বছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan (APP) পরিবেশ অধিদপ্তরের ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বেস্ট প্রকল্পের পরিবেশ অধিদপ্তর অংশের এর ২০২৪-২০২৫ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan (APP) পিপিএ ২০০৬ এর ১১ (৩) ধারা অনুসারে ক্রয়কারী কার্যালয় প্রধান (Head of Procuring Entity (HOPE) হিসাবে মহাপরিচালক, পরিবেশ অধিদপ্তর-এর অনুমোদন গ্রহণ করা হয়েছে। অনুমোদিত এই বার্ষিক ক্রয় পরিকল্পনাটি পরিবেশ অধিদপ্তরের ওয়েবসাইটে প্রকাশ করা প্রয়োজন।

২। এমতাবস্থায়, বেস্ট প্রকল্পের পরিবেশ অধিদপ্তর অংশের ২০২৪-২০২৫ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan (APP) পরিবেশ অধিদপ্তরের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ জানানো হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক ০২ (দুই) পাতা।



ড. মোঃ মোকতার হোসেন  
প্রকল্প পরিচালক (মুখ্যসচিব)  
বেস্ট প্রকল্প  
পরিবেশ অধিদপ্তর, ঢাকা

**পরিচালক (আইটি)**

পরিবেশ অধিদপ্তর, সদর দপ্তর, ঢাকা।

অনুলিপিঃ

- সহকারী পরিচালক, মহাপরিচালক মহোদয়ের দপ্তর, পরিবেশ অধিদপ্তর, সদর দপ্তর, ঢাকা। (মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য)
- অফিস কপি।

**Bangladesh Environmental Sustainability and Transformation (BEST) Project**  
**ANNUAL PROCUREMENT PLAN ( 2024-2025)**  
**PROCUREMENT IMPLEMENTATION REPORT**

**Budget: Development Budget**

**GOB Format**

**Budget** : 2024-2025  
**Ministry/Division** : Ministry of Environment, Forest and Climate Change  
**Agency** : Department of Environment  
**Procuring Entity Name** : Project Director, BEST  
**Project Director, Project/ Programme Name & Code** : Bangladesh Environmental Sustainability and Transformation (BEST) Project

Code: 145  
 Code: 14503  
 Code: 224381600

**CONSULTING SERVICES:**

Contract Package Number	Description of Procurement Package Services	Unit	Quantity	Procurement Procedure/ Method	Contract Approving Authority	Source of Funds	Estd. Cost Tk. in Lac	Time Code for Process	Advertise EOI	Issue RFP/ Submission of RFP	Technical Proposal Opening	Proposal Evaluation	Interview & Combined Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Complication of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DoE S-1	Consultancy on institutional, legal and policy reform, development of strategy and guidelines and capacity enhancement of DoE	No.	1	QCBS	PD	IDA	500.00	Planned Dates	15/3/2025	31/5/2025	30/06/2025	30/07/2025	15/08/2025	30/08/2025	15/09/2025	30/09/2025		30/06/28
								Planned Days	0	75	30	30	15	15	15	15	195	
								Actual Dates										
DoE S-3	Consultancy on digital survey, Design, supervision and monitoring	No.	1	QCBS	HOPE	IDA	650.00	Planned Dates	28/09/2024	20/03/2025	5/05/2025	05/06/2025	20/06/2025	30/06/2025	16/07/2025	31/07/2025		30/06/2028
								Planned Days	0	160	45	30	15	10	16	14	290	
								Actual Dates										
DoE S-6	Financial Management Specialist	No.	1	SIC	PD	IDA	126.00	Planned Dates	20/02/2025	10/03/2025	10/04/2025	30/04/2025	15/05/2025	22/05/2025	25/05/2025	10/06/2025		30/06/2028
								Planned Days	0	18	30	20	15	7	3	15	98	
								Actual Dates										
Physical Service Non -consultant																		
DoE S-8	Vehicle Hiring charge	No.	4	OTM	PD	IDA	67.20	Planned Dates	20/02/2025	10/03/2025	30/03/2025	15/04/2025	21/04/2025	24/04/2025	27/04/2025	30/04/2025		30/06/2028
								Planned Days	0	18	20	15	6	3	3	3	68	
								Actual Dates										

**Total Value of Goods Procurement:** 1351.20

**Note : Procurement will be performed subject to availability of fund.**

Project Director

*[Signature]*  
 13.02.2025

*[Signature]*  
 13.02.25  
 Director General  
 Department of Environment

**ANNUAL PROCUREMENT PLAN ( 2024-25)  
PROCUREMENT IMPLEMENTATION REPORT**

**Budget: Development Budget**

**GOB Format**

**Budget** : 2024 - 25  
**Ministry/Division** : Ministry of Environment, Forest and Climate Change  
**Agency** : Department of Environment  
**Procuring Entity Name** : Project Director, BEST  
**Project Director, Project/ Programme Name & Code** : Bangladesh Environmental Sustainability and Transformation (BEST) Project

Code: 145  
Code: 14503  
Code: 224381600


**GOODS:**


Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/Delivery of Goods	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DOE G-9	Analytical Equipment Barisal Divisional Laboratories	No.	1 Lots	OTM	HOPE	IDA	1250.00	Planned Dates	-	15/05/2025	13/06/2025	11/07/2025	25/07/2025	01/08/2025	29/08/2026	-	31/12/2025
								Planned Day	-	0	28	28	14	7	28	105	120
								Actual Dates									
DOE G-13	Online ETP/CETP Monitoring System	No.	20	OTM	HOPE	IDA	2000.00	Planned Dates	-	15/05/2025	13/06/2025	11/07/2025	25/07/2025	01/08/2025	29/08/2026	-	31/12/2025
								Planned Day	-	0	28	28	14	7	28	105	120
								Actual Dates									
DOE G-16	Office Equipment for PMU	No.	29	OTM	PD	IDA	40.00	Planned Dates	-	10/03/2025	28/03/2025	10/04/2025	15/04/2025	22/04/2025	29/04/2025	-	29/06/2025
								Planned Day	-	0	18	12	5	7	7	49	60
								Actual Dates									
DOE G-18	Printing and Binding (Paper folder, Pad, different books binding and other items etc)	LS	LS	RFQ	PD	IDA	5.00	Planned Dates	-	21/03/2025	31/03/2025	05/04/2025	10/04/2025	17/04/2025	22/04/2025	-	30/04/2025
								Planned Day	-	0	10	5	5	7	5	32	8
								Actual Dates									
DOE G-19	Stationary (Pen, Folder (Plastic and others), Paper (different types), pencil, sharpner, eraser, clip, stapler, stapler pin, gems clip, liquid soap, air freshner, hand soap, cleaner, bathroom cleaner, maop, tiles cleaner, towel, cleaning towel, tissuee (different types) and other items etc)	LS	LS	RFQ	PD	IDA	5.00	Planned Dates	-	18/03/2025	28/03/2025	08/04/2025	13/04/2025	20/04/2025	25/04/2025	-	01/05/2025
								Planned Day	-	0	10	10	5	7	5	37	10
								Actual Dates									
DOE G-20	Computer Consumables (Printer Toner, Photocopier Ink, Color Printer Ink, Computer Printer parts and other items etc)	LS	LS	RFQ	PD	IDA	3.00	Planned Dates	-	16/04/2025	26/04/2025	03/05/2025	8/05/2025	15/05/2025	20/05/2025	-	30/05/2025
								Planned Day	-	0	10	7	5	7	5	34	10
								Actual Dates									
DOE G-21	Supply of Training Equipment (Bags, Folder, Foods, Pads, Pens, Pendrive, Decoration, Printing of Banner, Venue, Transport and other items etc)	LS	LS	OTM (Framework Agreement)	PD	IDA	35.00	Planned Dates	-	14/03/2025	28/03/2025	10/04/2025	15/04/2025	22/04/2025	22/05/2025	-	21/06/2026
								Planned Day	-	0	14	12	5	7	30	68	365
								Actual Dates									

**Total Value of Goods Procurement:**

3338.00

**Note : Procurement will be performed subject to availability of fund.**

  
13.02.2025  
Project Director

  
13.02.25  
Director General  
Department of Environment