

Revised Annual Procurement Plan (Goods)
FY: 2025-2026

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

SI No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	DoE/GR-1	Manual	Supply of Cable Transmission Kit, Cable Lugs etc. with termination work of 11KV electric substation of doE	No	Cable Kit-05 set, Cable Lugs-18 pcs, P.I.V Tape-4 pcs & Ampier Tape-02 pcs	RFQ (National)	HOPE	GOB	86,000/-	Planned dates	18 Aug 2025	20 Aug 2025	20 Aug 2025	21 Aug 2025	21 Aug 2025	21 Aug 2025		
										Planned days	0	3	0	1	0	-	4	7
										Actual dates	-	-	-	-	-	-	-	-
2.	DoE/GR-2	e-GP	Supply of Spare parts with installation for maintenance of printer & photocopier of DoE, Head office	Lot	01	RFQ (National)	HOPE	GOB	5,00,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days	0	3	0	1	0	10	14	7
										Actual dates	-	-	-	-	-	-	-	-
3.	DoE/GR-3	e-GP	Design and Printing Enforcement Bulletin and Poribesh Barta (Framework Agreement)	No.	6100	OTM (National)	HOPE	GOB	5,10,000/-	Planned dates	21 Aug 2025	04 Sep 2025	16 Sep 2025	17 Sep 2025	21 Sep 2025	06 Oct 2025		
										Planned days	0	14	12	1	4	15	46	365
										Actual 7.dates		-	-	-	-	-	-	-
4.	DoE/GR-4	e-GP	Supply of Refreshment & Lunch packet for meeting, training, seminar and workshop etc. organized by DoE, Head office. (Framework Agreement)	No	Ref.-4,000 Lun.-4000	OTM (National)	HOPE	GOB	29,00,000/-	Planned dates	01 Mar 2026	11 Mar 2026	25 Mar 2026	01 Apr 2026	06 Apr 2026	20 Apr 2026		
										Planned days	0	10	14	7	5	14	50	60
										Actual dates		-	-	-	-	-	-	-
5.	DoE/GR-5	e-GP	Supply of Firewall for DoE Data Center with subscription	No	01	OTM (National)	HOPE	GOB	21,00,000/-	Planned dates	05 Mar 2026	15 Mar 2026	29 Mar 2026	05 Apr 2026	09 Apr 2026	23 Apr 2026		
										Planned days	0	10	14	7	4	14	49	60
										Actual		-	-	-	-	-	-	-

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
										dates								
6.	DoE/ GR-6	e-GP	Supply of Sound & Conference System with Conference Camera for 01 (one) conference room of DoE	Lot	01	OTM (National)	HOPE	GOB	16,00,000/-	Planned dates	08 Mar 2026	18 Mar 2026	01 Apr 2026	08 Apr 2026	12 Apr 2026	26 Apr 2026	49	60
										Planned days	0	10	14	7	4	14		
										Actual dates		-	-	-	-	-	-	-
7.	DoE/ GR-7	e-GP	Supply of stationary and miscellaneous goods for Department of Environment, Head Office, Dhaka. (Framework Agreement)	Lot	01	OTM (National)	HOPE	GOB	14,00,000/-	Planned dates	14 Jan 2026	26 Jan 2026	09 Feb 2026	16 Feb 2026	22 Feb 2026	08 Mar 2026	53	365
										Planned days	0	12	14	7	6	14		
										Actual dates	-	-	-	-	-	-	-	-
8.	DoE/ GR-8	e-GP	Supply of various toner for printer, photocopier, fax machine for Department of Environment, Head Office, Dhaka (Framework Agreement)	Lot	01	OTM (National)	HOPE	GOB	15,00,000/-	Planned dates	27 Jan 2026	09 Feb 2026	02 Mar 2026	16 Mar 2026	25 Mar 2026	08 Apr 2026	69	365
										Planned days	0	13	21	14	8	14		
										Actual dates	-	-	-	-	-	-	-	-
9.	DoE/ GR-9	e-GP	Supply of spare parts for repairing & Servicing of Air condition of DoE Auditorium	No.	01	OTM (National)	HOPE	GOB	13,00,000/-	Planned dates	18 Feb 2026	03 Mar 2026	31 Mar 2026	07 Apr 2026	12 Apr 2026	26 Apr 2026	61	90
										Planned days	0	13	21	7	6	14		
										Actual dates		-	-	-	-	-	-	-
10.	DoE/ GR-10	e-GP	Supply of Tyre and Battery for DoE Vehicles. (Framework Agreement)	No.	Tyre-22 Battery-06	OTM (National)	HOPE	GOB	7,50,000/-	Planned dates	26 Feb 2026	08 Mar 2026	29 Mar 2026	02 Apr 2026	07 Apr 2026	21 Apr 2026	54	365
										Planned days	0	10	21	4	5	14		
										Actual dates		-	-	-	-	-	-	-
11.	DoE/ GR-11	e-GP	Supply of Uniforms (winter/summer) for drivers and others	Set	24	RFQ (National)	HOPE	GOB	3,55,000/-	Planned dates	26 Feb 2026	04 Mar 2026	11 Mar 2026	15 Mar 2026	18 Mar 2026	01 Apr 2026	35	7
										Planned days	0	6	7	5	3	14		
										Actual dates	-	-	-	-	-	-	-	-
12.	DoE/ GR-12	e-GP	Supply of cleaning Items for DoE Head office	No.	As per Demand	RFQ (National)	HOPE	GOB	1,60,000/-	Planned dates	24 Dec 2025	29 Dec 2025	01 Jan 2026	05 Jan 2026	06 Jan 2026	08 Jan 2026	15	7
										Planned days	0	5	3	4	1	2		

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
										Actual dates		-	-	-	-	-	-	-
13.	DoE/ GR-13	e-GP	Supply of IP Camera for DoE	Set	1	OTM (National)	HOPE	GOB	12,00,000/-	Planned dates	13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026	39	7
										Planned days	0	11	7	0	7	14		
										Actual dates		-	-	-	-	-	-	-
14.	DoE/ GR-14	e-GP	Supply of Desktop Computer, Printer & Scanner	No.	Desk Com-18 Monitor-22 Printer-16 Scan-8	OTM (National)	HOPE	GOB	26,00,000/-	Planned dates	25 Jan 2026	09 Feb 2026	23 Feb 2026	02 Mar 2026	05 Mar 2026	18 Mar 2026	54	30
										Planned days	0	16	14	7	3	14		
										Actual dates		-	-	-	-	-	-	-
15.	DoE/ GR-15	e-GP	Supply of Spare Parts and different Equipment's for 10 (Ten) CAMS and 15 (fifteen) C-CAMS (Environment SA).	Lot	01	OTM (National)	HOPE	GOB	2,10,00,000/-	Planned dates	25 Jan 2026	10 Feb 2026	03 Mar 2026	10 Mar 2026	15 Mar 2026	29 Mar 2026	64	90
										Planned days	0	17	21	7	5	14		
										Actual dates		-	-	-	-	-	-	-
16.	DoE/ GR-16	e-GP	Supply of spare parts with installation for repairing & Servicing of Real Time Display Board	No.	01	RFQ (National)	HOPE	GOB	80,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026	14	7
										Planned days	0	3	0	1	0	10		
										Actual dates	-	-	-	-	-	-	-	-
17.	DoE/ GR-17	e-GP	Supply of Sofa Set for DoE	Set	02	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026	39	7
										Planned days	0	11	7	0	7	14		
										Actual dates		-	-	-	-	-	-	-
18.	DoE/ GR-18	e-GP	Supply of spare parts with installation for repairing & Servicing of Lift and Generator	No.	Lift-03 Generator-01	OTM (National)	HOPE	GOB	5,00,000/-	Planned dates	26 Feb 2026	10 Mar 2026	31 Mar 2026	07 Apr 2026	13 Apr 2026	27 Apr 2026	60	15
										Planned days	0	12	21	7	6	14		
										Actual dates	-	-	-	-	-	-	-	-
19.	DoE/ GR-19	e-GP	Supply of Spare Parts and different Equipments for 05(Five) CAMS (Teledyne	Lot	01	OTM (National)	HOPE	GOB	82,00,000/-	Planned dates	28 Jan 2026	16 Feb 2026	09 Mar 2026	16 Mar 2026	25 Mar 2026	08 Apr 2026	70	90
										Planned days	0	20	21	7	8	14		

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time for contract signature	Time for completion of contract
			API & Met One Instrument)							days								
										Actual dates								
20	DoE/ GR-20	e-GP	Supply of Spare parts with installation for maintenance of water filter of DoE, Head office	Lot	01	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	01 Mar 2026	11 Mar 2026	25 Mar 2026	30 Mar 2026	02 Apr 2026	16 Apr 2026		
										Planned days	0	10	14	5	5	14	46	7
										Actual dates								
21	DoE/ GR-21	e-GP	Supply of Office Furniture	No.	As per requirement	OTM (National)	HOPE	GOB	7,00,000/-	Planned dates	13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026		
										Planned days	0	11	7	0	7	14	39	7
										Actual dates								
22	DoE/ GR-22	e-GP	Supply of electric light, wire, capacitor, ladder, trolley & other equipment	Lot	01	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	03 Mar 2026	15 Mar 2026	29 Mar 2026	05 Apr 2026	08 Apr 2026	22 Apr 2026		
										Planned days	0	12	14	7	3	14	50	7
										Actual dates								
23	DoE/ GR-23	e-GP	Repairing of Vehicle (Dhaka Metro-Gha-13-8741, Dhaka Metro-Gha-13-8678, Dhaka Metro-Gha-13-8761, Dhaka Metro-Gha-13-7071, Metro-Gha-13-7641, Dhaka Metro-Gha-13-7642, Dhaka Metro-Gha-13-6544, Dhaka Metro-Tha-13-0971)	No.	8	RFQ (National)	HOPE	GOB	4,40,000/-	Planned dates	02 Mar 2026	09 Mar 2026	16 Mar 2026	24 Mar 2026	30 Mar 2026	13 Apr 2026		
										Planned days	0	7	7	8	6	14	42	15
										Actual dates								
24	DoE/ GR-24	e-GP	Supply of Spare parts for Maintenance of LAN and Wi-Fi Network of DoE	Lot	01	RFQ (National)	HOPE	GOB	2,50,000/-	Planned dates	23 Feb 2026	01 Mar 2026	08 Mar 2026	12 Mar 2026	18 Mar 2026	18 Mar 2026		
										Planned days	0	6	7	4	6	-	23	7
										Actual dates								
25	DoE/ GR-25	e-GP	Designing, Printing & Supply of Introducing DoE Books, Podok Booklet, Souvenir, Paper Folder,	Lot	01	OTM (National)	HOPE	GOB	14,00,000/-	Planned dates	16 Mar 2026	26 Mar 2026	09 Apr 2026	16 Apr 2026	23 Apr 2026	07 May 2026		
										Planned days	0	10	14	7	7	14	52	30

Am

De

My

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
			Certificates, Invitation card etc. for world Environment Day & Environment Fair 2026 inauguration programme.							Actual dates		-	-	-	-	-	-	-
26.	DoE/ GR-26	e-GP	Repairing of Vehicle (Dhaka Metro-Gha-13-3747, Dhaka Metro-Gha-13-7668, Dhaka Metro-Gha-13-7640, Dhaka Metro-Tha-13-4756, Dhaka Metro-Tha-13-4213, Dhaka Metro-Ca-51-8306, Dhaka Metro-Ca-51-3056)	No.	7	RFQ (National)	HOPE	GOB	4,10,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days	0	3	0	1	0	10	14	7
										Actual dates	-	-	-	-	-	-	-	-
27.	DoE/ GR-27	e-GP	Designing, Printing and Supply of Bangladesh National Air Quality Management Plan 2024-2030 and Air Pollution Guidelines for DoE	Nos	100+ 200	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	25 Mar 2026	05 Apr 2026	19 Apr 2026	26 Apr 2026	29 Apr 2026	13 May 2026		
										Planned days	0	10	14	7	3	14	48	20
										Actual dates	-	-	-	-	-	-	-	-
28.	DoE/ GR-28	e-GP	Making and supply of Paribesh Padak, Jute Folder, Jute Bag and crests for winners of different competition for celebrating World Environment Day 2026	Lot	01	RFQ (National)	HOPE	GOB	4,00,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days	0	3	0	1	0	10	14	7
										Actual dates	-	-	-	-	-	-	-	-
29.	DoE/ GR-29	e-GP	Supply of MCQ OMR Form with Designing, Printing, Scanning and result Processing and supply of envelopes, paper and attendance sheet with printing for recruitment examination of Department of Environment	Lot	01	OTM (National)	HOPE	GOB	25,00,000/-	Planned dates	03 Mar 2026	15 Mar 2026	29 Mar 2026	05 Apr 2026	08 Apr 2026	22 Apr 2026		
										Planned days	0	12	14	7	3	14	50	15
										Actual dates	-	-	-	-	-	-	-	-
30.	DoE/ GR-30	e-GP	Supply of written answer script, envelop, paper and duplicator for Department of Environment	Lot	01	RFQ (National)	HOPE	GOB	2,20,000/-	Planned dates	11 Dec 2025	15 Dec 2025	15 Dec 2025	17 Dec 2025	18 Dec 2025	18 Dec 2025		
										Planned days	0	4	0	2	1	0	7	7
										Actual dates	-	-	-	-	-	-	-	-

Rw

ab

wh

h

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
31.	DoE/ GR-31	e-GP	Supply of honor board, conference table wooden cover & file cabinet	No.	Honor board=02, Con. Tab. cover=02, cab.=01	RFQ (National)	HOPE	GOB	2,70,000/-	Planned dates	08 Mar 2026	15 Mar 2026	24 Mar 2026	29 Mar 2026	01 Apr 2026	15 Apr 2026		
										Planned days	0	7	9	5	3	5	29	15
										Actual dates	-	-	-	-	-	-	-	-
32.	DoE/ GR-32	e-GP	Printing and Supply of File Board and File Cover for DoE	Lot	01	OTM (National)	HOPE	GOB	5,00,000/-	Planned dates	13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026		
										Planned days	0	11	7	0	7	14	29	7
										Actual dates	-	-	-	-	-	-	-	-
33.	DoE/ GR-33	e-GP	Repairing of Vehicle (Dhaka Metro-Ga-34-8261, Dhaka Metro-Ga-34-8262)	Nos	2	RFQ (National)	HOPE	GOB	1,60,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days	0	3	0	1	0	10	14	7
										Actual dates	-	-	-	-	-	-	-	-
34.	DoE/ GR-34	e-GP	Making and supply of gate, Photoframe, Long Banner, Roman Banner, Standee, X-Banner, Kite Shape Festoon etc	Lot	01	RFQ (National)	HOPE	GOB	5,00,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days	0	3	0	1	0	10	14	7
										Actual dates	-	-	-	-	-	-	-	-
Total value for Goods Procurement=									5,56,91,000/-									

Taka in words: Five Crore Fifty Six Lakh Ninety One Thousand Only.

Proshenjit
12.05.2026

Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment

Md. Abul Kalam Azad
12.05.26

Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment

Parvez Chawdhury
24/5/2026

Parvez Chawdhury
Director (Admin)
Department of Environment

Dr. Md. Lutfor Rahman

Dr. Md. Lutfor Rahman
Director General
Department of Environment

**Revised Annual Procurement Plan (Works)
FY: 2025-2026**

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541

Sl no.	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
	1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	DoE/ WR-1	e-GP	Tiles Replacement, Construction of Thai Glass Rooms & Maintenance Work for DoE New Building	Lot	01	RFQ (National)	HOPE	GOB	10,00,000/-	Planned dates	17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days	0	3	0	1	0	10	14	10
										Actual dates	-	-	-	-	-	-	-	-
Total value for Works Procurement=									10,00,000/-	-	-	-	-	-	-	-	-	-

Taka in words: Ten Lakh only.

Proshenjit
12.05.2026
Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment

Md. Abul Kalam Azad
20.05.26
Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment

Parvez
14/5/2026
Parvez Chawdhury
Director (Admin)
Department of Environment

Dr. Md. Lutfor Rahman
Dr. Md. Lutfor Rahman
Director General
Department of Environment

Revised Annual Procurement Plan (Physical Services)
FY: 2025-2026

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin) , 4541.

Sl. No.	Package No	Package Type	Description of Procurement Package Physical Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost in (Tk)	Time code for process	Not Rsd in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contact signature	Time for completion of contract	
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1.	DoE/ PS-1	Manual	Hiring Outsourcing Manpower for DoE	No.	39	OTM (One stage two envelop) National)	HOPE	GOB	1,24,00,000/-	Planned dates		21 Aug 2025	09 Sep 2025	28 Oct 2025	05 Nov 2025	10 Nov 2025	24 Nov 2025			
										Planned days		0	14	21	7	5	14	61	365	
										Actual dates		-	-	-	-	-	-	-	-	
2.	DoE/ PS-2	Manual	Repair and Maintenance work for 5 (Five) CAMS (Teledyne API & Met One Instrument). for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	50,00,000/-	Planned dates		01 Mar 2026	11 Mar 2026	01 Apr 2026	05 Apr 2026	08 Apr 2026	22 Apr 2026			
										Planned days		0	10	21	4	3	14	52	365	
										Actual dates		-	-	-	-	-	-	-	-	
3.	DoE/ PS-3	e-GP	Photocopying the question paper for recruitment examination of Department of Environment	Lot	01	RFQ (National)	HOPE	GOB	6,00,000/-	Planned dates		02 Mar 2026	09 Mar 2026	16 Mar 2026	24 Mar 2026	30 Mar 2026	15 Apr 2026			
										Planned days		-	0	7	7	8	6	14	42	7
										Actual dates		-	-	-	-	-	-	-	-	-
4.	DoE/ PS-4	Manual	Hiring minibuses including drivers and related services by rent	No.	05	OTM (National)	HOPE	GOB	65,00,000/-	Planned dates		03 Mar 2026	15 Mar 2026	05 Apr 2026	12 Apr 2026	19 Apr 2026	03 May 2026			
										Planned days		0	12	21	7	7	14	61	365	
										Actual dates		-	-	-	-	-	-	-	-	
5.	DoE/ PS-5	e-GP	SMS Service for Entrepreneur in ECC automation and others	No.	As per Demand	DPM/RFQ (National)	HOPE	GOB	2,50,000/-	Planned dates		17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026			
										Planned days		0	3	0	1	0	10	14	365	
										Actual dates		-	-	-	-	-	-	-	-	

Sl No.	Package No	Package Type	Description of Procurement Package Physical Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost in (Tk)	Time code for process	Not Recd in Goods	Invital/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time in contract signature	Time for completion of contract
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
6.	DoE/ PS-6	Manual	Annual Maintenance Service for Data center	No.	01	OTM (National)	HOPE	GOB	25,00,000/-	Planned dates		13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026		
										Planned days		0	11	7	0	7	14	39	165
										Actual dates		-	-	-	-	-	-	-	-
7.	DoE/ PS-7	e-GP	Hiring Outsourcing Manpower for DoE	No.	21	OTM (One stage two envelop) (National)	HOPE	GOB	62,00,000/-	Planned dates		13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026		
										Planned days		0	11	7	0	7	14	39	165
										Actual dates		-	-	-	-	-	-	-	-
8.	DoE/ PS-8	Manual	Repair and Maintenance work for 10 (Ten) CAMS and 15 (Fifteen) C-CAMS (Environment S.A). for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	1,92,00,000/-	Planned dates		13 May 2026	24 May 2026	01 Jun 2026	01 Jun 2026	07 Jun 2026	21 Jun 2026		
										Planned days		0	11	7	0	7	14	39	165
										Actual dates		-	-	-	-	-	-	-	-
9.	DoE/ PS-9	e-GP	Supply of vehicle on rental basis for two days for recruitment examination of DoE	No.	12	RFQ (National)	HOPE	GOB	2,40,000/-	Planned dates		17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days		0	3	0	1	0	10	14	7
										Actual dates		-	-	-	-	-	-	-	-
10.	DoE/ PS-10	e-GP	Preparation of a video documentary on the activities of Department of Environment and Ministry of Environment, Forests and Climate Change	No.	01	RFQ (National)	HOPE	GOB	10,00,000/-	Planned dates		17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days		0	3	0	1	0	10	14	7
										Actual dates		-	-	-	-	-	-	-	-
11.	DoE/ PS-11	e-GP	Supply of LED wall, online Panel, Sound System, lighting system, Video and still Camera with Camara man services etc. for World Environment Day 2026	Lot	01	RFQ (National)	HOPE	GOB	10,00,000/-	Planned dates		17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days		0	3	0	1	0	10	14	10
										Actual dates		-	-	-	-	-	-	-	-

PC

PK

M

tr

Sl No.	Package No	Package Type	Description of Procurement Package Physical Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost in (Tk)	Time code for process	Not Rsd in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contact signature	Time for completion of contract
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
			inauguration Programme																
12.	DoE/ PS-12	e-GP	Setting up tents at the fair premises to organize an environmental fair on the occasion of World Environment Day 2026	Lot	01	RFQ (National)	HOPE	GOB	10,00,000/-	Planned dates		17 May 2026	20 May 2026	20 May 2026	21 May 2026	21 May 2026	01 Jun 2026		
										Planned days		0	3	0	1	0	10	14	10
										Actual dates		-	-	-	-	-	-	-	-
										Planned days		0	3	0	1	0	10	14	7
										Actual dates		-	-	-	-	-	-	-	-
Total value for Service Procurement =									5,58,90,000/-	-	-	-	-	-	-	-	-	-	-

Taka in words: Five Crore Fifty Eight Lakh Ninety Thousand Only.

Proshenjit
12.05.2026
Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment

Md. Abul Kalam Azad
12.05.26
Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment

Parvez Chawdhury
12/5/2026
Parvez Chawdhury
Director (Admin)
Department of Environment

Dr. Md. Latfor Rahman
Dr. Md. Latfor Rahman
Director General
Department of Environment

Revised Annual Procurement Plan (Consultancy Services)
FY: 2025-2026

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin) , 4541.

Sl No.	Package No	Package Type	Description of Procurement Package Consultancy Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost in (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contact	Total time to contact signature	Time for completion of contact
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1.	DoE/CS-1	Manual	Recruitment of Junior consultant for 06 (Six) Months for DoE IT Section	No.	01	SIC 3CV (National)	HOPE	GOB	4,50,000/-	Planned dates	-	23 Jul 2025	28 Jul 2025	03 Aug 2025	-	04 Aug 2025	07 Aug 2025	10 Aug 2025	-	-
										Planned days	0	0	5	6	-	1	3	3	18	180
										Actual dates	-	-	-	-	-	-	-	-	-	-
2.	DoE/CS-2	Manual	Recruitment 02 (Two) Pannel Lawyers for Department of Environment.	No.	02	SIC (National)	HOPE	GOB	89,50,000/-	Planned dates	-	13 Jul 2025	31 Jul 2025	21 Oct 2025	-	29 Oct 2025	13Nov 2025	24 Nov 2025	-	-
										Planned days	0	0	18	51	6	2	15	11	103	730
										Actual dates	-	-	-	-	-	-	-	-	-	-
3.	DoE/CS-3	Manual	Primary Scientific, Socio-Economic, and Cadastral Assessment for the Declaration of Nine Areas in Sylhet Districts as Ecologically Critical Areas (ECAs)	No.	01	QCBS (National)	HOPE	GOB	15,00,000/-	Planned dates	15 Dec 2025	20 Jan 2026	16 Feb 2026	02 Mar 2026	09 Mar 2026	15 Mar 2026	24 Mar 2026	07 Apr	-	-
										Planned days	0	36	28	14	7	7	9	14	115	120
										Actual dates	-	-	-	-	-	-	-	-	-	-
4.	DoE/CS-4	Manual	Recruitment 01 (One) Pannel Lawyers for Department of Environment.	No.	01	SIC (National)	HOPE	GOB	44,00,000/-	Planned dates	-	15 Dec 2025	31 Dec 2025	13 Jan 2026	-	21 Jan 2026	05 Feb 2026	19 Feb 2026	-	-
										Planned days	0	0	16	13	6	2	15	14	66	730
										Actual dates	-	-	-	-	-	-	-	-	-	-
5.	DoE/CS-5	Manual	Recruitment of junior consultant for DoE, IT Section	No.	01	SIC (National)	HOPE	GOB	10,00,000/-	Planned dates	-	11 Mar 2026	25 Mar 2026	31 Mar 2026	-	09 Apr 2026	15 Apr 2026	19 Apr 2026	-	-
										Planned days	0	0	14	6	-	9	6	4	39	365
										Actual dates	-	-	-	-	-	-	-	-	-	-



Sl. No.	Package No	Package Type	Description of Procurement Package	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Time for completion of contract
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	DoE/CS-6	Manual	Selection of an IT Firm for Incorporation of QR Codes on Biodegradable Bags/Packaging.	No.	01	QCBS (National)	HOPE	GOB	65,00,000/-	Planned dates	13 May 2026	03 Jun Apr 2026	10 Jun 2026	17 Jun 2026	21 May 2026	20 Jun 2026	25 Jun 2026	25 Jun 2026	-	-
										Planned days	0	21	7	7	7	3	5	9	87	240
										Actual dates	-	-	-	-	-	-	-	-	-	-
Total value for Service Procurement =									2,28,00,000/-											

Taka in words: Two Crore Twenty Eight Lakh Only.

Proshenjit
12.05.2026

Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment

Abul Kalam Azad
12.05.2026

Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment

Parvez Chawdhury
14/5/2026

Parvez Chawdhury
Director (Admin)
Department of Environment

Dr. Md. Lutfur Rahman

Dr. Md. Lutfur Rahman
Director General
Department of Environment