

Annual Procurement Plan (Goods)
FY: 2026-2027

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	DoE/ GR-1	e-GP	Supply of Circuit Braker, Cable Lugs, Magnetic Contractor and other Accessories with Installation for Repairing of Electricity Supply System in DoE, New & Old Building	Lot	01	RFQ (National)	HOPE	GOB	2,50,000/-	Planned dates	06 Aug 2026	13 Aug 2026	20 Aug 2026	23 Aug 2026	23 Aug 2026	30 Aug 2026		
										Planned days	0	7	7	3	0	7	24	07
										Actual dates	-	-	-	-	-	-	-	-
2.	DoE/ GR-2	e-GP	Designing, Printing and Supply of Enforcement Bulletin and Poribesh Barta for DoE, Head Office (Framework Agreement)	No.	6100	OTM (National)	HOPE	GOB	7,00,000/-	Planned dates	16 Aug 2026	27 Aug 2026	10 Sept 2026	14 Sept 2026	14 Sept 2026	28 Sept 2026		
										Planned days	0	11	14	4	0	14	44	365
										Actual dates	-	-	-	-	-	-	-	-
3.	DoE/ GR-3	e-GP	Supply of Written Answer Script, Envelop, Paper and Duplicator for Department of Environment	Lot	01	RFQ (National)	HOPE	GOB	2,20,000/-	Planned dates	20 Aug 2026	27 Aug 2026	03 Sept 2026	06 Sept 2026	06 Sept 2026	13 Sept 2026		
										Planned days	0	7	7	3	0	7	26	15
										Actual dates	-	-	-	-	-	-	-	-
4.	DoE/ GR-4	e-GP	Supply of Crockery, Cutlery, Electric Kettle, Electric Oven and other Items for DoE, Head office	Lot	01	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates	23 Aug 2026	30 Aug 2026	06 Sept 2026	09 Sept 2026	09 Sept 2026	16 Sept 2026		
										Planned days	0	7	7	3	0	7	24	10
										Actual dates	-	-	-	-	-	-	-	-
5.	DoE/ GR-5	e-GP	Supply of IP Camera with Installation for DoE, Head Office	Lot	01	OTM (National)	HOPE	GOB	16,00,000/-	Planned dates	01 Sept 2026	14 Sept 2026	28 Sept 2026	01 Oct 2026	01 Oct 2026	15 Oct 2026		
										Planned days	0	13	14	3	0	14	44	45
										Actual 7.dates	-	-	-	-	-	-	-	-

Sl No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
6.	DoE/ GR-6	e-GP	Designing, Printing & Supply of Climate Change Related Brochure, Position Paper and Side Event Book for COP 31	No.	Brochure-500 Position Paper-100 Side Event Book-300	RFQ (National)	HOPE	GOB	2,50,000/-	Planned dates	07 Sept 2026	14 Sept 2026	21 Sept 2026	24 Sept 2026	24 Sept 2026	01 Oct 2026		
										Planned days	0	7	7	3	0	7	24	10
										Actual dates	-	-	-	-	-	-	-	-
7.	DoE/ GR-7	e-GP	Supply of Cleaning Items for DoE, Head office	Lot	01	OTM (National)	HOPE	GOB	2,60,000/-	Planned dates	10 Sept 2026	20 Sept 2026	04 Oct 2026	07 Oct 2026	08 Oct 2026	22 Oct 2026		
										Planned days	0	10	14	3	1	14	42	10
										Actual dates	-	-	-	-	-	-	-	-
8.	DoE/ GR-8	e-GP	Designing, Printing Supply of Annual Report, 2025-26 of DoE	No.	550	OTM (National)	HOPE	GOB	4,00,000/-	Planned dates	13 Sept 2026	23 Sept 2026	07 Oct 2026	11 Oct 2026	11 Oct 2026	25 Oct 2026		
										Planned days	0	10	14	4	0	14	42	15
										Actual dates	-	-	-	-	-	-	-	-
9.	DoE/ GR-9	e-GP	Supply of Electric Light, Stand Fan, Wire, Capacitor, Magnetic Contractor & other Equipment	Lot	01	OTM (National)	HOPE	GOB	6,00,000/-	Planned dates	20 Sept 2026	30 Sept 2026	14 Oct 2026	18 Oct 2026	22 Oct 2026	05 Nov 2026		
										Planned days	0	10	14	4	4	14	46	15
										Actual dates	-	-	-	-	-	-	-	-
10.	DoE/ GR-10	e-GP	Supply of DSLR Camera with Tripod, Gimbal and Wireless Microphone, Memory Card, Card Reader and Portable SSD Drive for DoE, Head Office	Set	01	OTM (National)	HOPE	GOB	5,00,000/-	Planned dates	24 Sept 2026	05 Oct 2026	19 Oct 2026	22 Oct 2026	22 Oct 2026	05 Nov 2026		
										Planned days	0	10	14	4	0	14	41	20
										Actual dates	-	-	-	-	-	-	-	-
11.	DoE/ GR-11	e-GP	Repairing of Vehicle (Dhaka Metro-Gha-13-8741, Dhaka Metro-Gha-13-3747, Dhaka Metro-Gha-13-7668, Dhaka Metro-Gha-13-7642, Metro-Gha-13-7641, Dhaka Metro-Gha-13-6544, Dhaka Metro-Gha-13-8761, Dhaka Metro-Gha-13-7071)	No.	08	RFQ (National)	HOPE	GOB	5,00,000/-	Planned dates	01 Oct 2026	08 Oct 2026	15 Oct 2026	19 Oct 2026	19 Oct 2026	26 Oct 2026		
										Planned days	0	7	7	4	0	7	25	20
										Actual dates	-	-	-	-	-	-	-	-

mu

GP

h

df


Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
12.	DoE/ GR-12	e-GP	No.	Firewall-01 SSL Software-01 Antivirus-200 User	OTM (National)	HOPE	GOB	30,00,000/-	Planned dates	07 Oct 2026	18 Oct 2026	01 Nov 2026	05 Nov 2026	05 Nov 2026	19 Nov 2026		
									Planned days	0	11	14	4	0	14	43	60
									Actual dates	-	-	-	-	-	-	-	-
13.	DoE/ GR-13	e-GP	No.	Lift -03 Generator -01	OTM (National)	HOPE	GOB	5,00,000/-	Planned dates	11 Oct 2026	22 Oct 2026	05 Nov 2026	08 Nov 2026	08 Nov 2026	22 Nov 2026		
									Planned days	0	11	14	3	0	14	42	15
									Actual dates	-	-	-	-	-	-	-	-
14.	DoE/ GR-14	e-GP	No.	02	DPM	HOPE	GOB	1,75,00,000/-	Planned dates	15 Oct 2026	22 Oct 2026	29 Oct 2026	01 Nov 2026	01 Nov 2026	08 Nov 2026		
									Planned days		7	7	4	0	7	25	30
									Actual dates	-	-	-	-	-	-	-	-
15.	DoE/ GR-15	e-GP	Lot	01	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates	25 Oct 2026	01 Nov 2026	08 Nov 2026	12 Nov 2026	12 Nov 2026	19 Nov 2026		
									Planned days	0	7	7	4	0	7	25	20
									Actual dates	-	-	-	-	-	-	-	-
16.	DoE/ GR-16	e-GP	Set	94	OTM (National)	HOPE	GOB	8,00,000/-	Planned dates	01 Nov 2026	12 Nov 2026	26 Nov 2026	29 Nov 2026	03 Dec 2026	17 Dec 2026		
									Planned days	0	11	14	3	4	14	46	20
									Actual dates	-	-	-	-	-	-	-	-
17.	DoE/ GR-17	e-GP	Lot	01	OTM (National)	HOPE	GOB	8,00,000/-	Planned dates	05 Nov 2026	15 Nov 2026	29 Nov 2026	03 Dec 2026	03 Dec 2026	17 Dec 2026		
									Planned days	0	10	14	4	0	14	42	20
									Actual dates	-	-	-	-	-	-	-	-
18.	DoE/ GR-18	e-GP	No.	Ref.-10,000 Lun.-4,000	OTM (National)	HOPE	GOB	36,00,000/-	Planned dates	15 Nov 2026	25 Nov 2026	09 Dec 2026	13 Dec 2026	13 Dec 2026	27 Dec 2026		
									Planned days	0	10	14	4	0	14	42	365
									Actual dates	-	-	-	-	-	-	-	-

Sl No	Package No	Package Type	Description of Procurement Package - GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
19.	DoE/ GR-19	e-GP	Supply of Spare parts with Installation for Repairing and Servicing of Printer & Photocopier of DoE, Head office	Lot	01	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates	19 Nov 2026	26 Nov 2026	03 Dec 2026	06 Dec 2026	06 Dec 2026	13 Dec 2026		
										Planned days	0	7	7	3	0	7	24	15
										Actual dates	-	-	-	-	-	-	-	-
20.	DoE/ GR-20	e-GP	Supply of Photocopier for DoE	No.	03	OTM (National)	HOPE	GOB	7,00,000/-	Planned dates	22 Nov 2026	03 Dec 2026	17 Dec 2026	20 Dec 2026	20 Dec 2026	05 Jan 2027		
										Planned days	0	11	14	3	0	14	42	20
										Actual dates	-	-	-	-	-	-	-	-
21.	DoE/ GR-21	e-GP	Designing, Printing Supply of Water Quality Report 2024 & 2025 and Liflet, Poster, Brochure for Public Awareness about Air Pollution	No.	Water Quality Report-600 Liflet, Poster, Brochure-1500	OTM (National)	HOPE	GOB	5,00,000/-	Planned dates	10 Dec 2026	21 Dec 2026	04 Jan 2027	07 Jan 2027	10 Jan 2027	24 Jan 2027		
										Planned days	0	11	14	3	3	14	45	15
										Actual dates	-	-	-	-	-	-	-	-
22.	DoE/ GR-22	e-GP	Supply of Spare Parts with Installation for Repairing & Servicing of Air Condition of DoE Auditorium, Head Office	No.	01	OTM (National)	HOPE	GOB	8,00,000/-	Planned dates	20 Dec 2026	31 Dec 2026	14 Jan 2027	17 Jan 2027	17 Jan 2027	31 Jan 2027		
										Planned days	0	11	14	3	0	14	42	60
										Actual dates	-	-	-	-	-	-	-	-
23.	DoE/ GR-23	e-GP	Supply of Spare Parts with Installation for Repairing & Servicing of Real Time AQI Display Board	No.	01	RFQ (National)	HOPE	GOB	150,000/-	Planned dates	14 Jan 2027	21 Jan 2027	28 Jan 2027	01 Feb 2027	01 Feb 2027	08 Feb 2027		
										Planned days	0	7	7	4	0	7	25	10
										Actual dates	-	-	-	-	-	-	-	-
24.	DoE/ GR-24	e-GP	Supply of Spare Parts and Different Equipment for 05(Five) CAMS (Teledyne API & Met One Instrument)	Lot	01	OTM (National)	HOPE	GOB	80,00,000/-	Planned dates	20 Jan 2027	01 Feb 2027	15 Feb 2027	22 Feb 2027	25 Feb 2027	11 Mar 2027		
										Planned days	0	12	14	7	3	14	50	90
										Actual dates	-	-	-	-	-	-	-	-
25.	DoE/ GR-25	e-GP	Supply of Spare Parts and Different Equipment for 10 (Ten) CAMS and 15 (Fifteen) C-CAMS	Lot	01	OTM (National)	HOPE	GOB	2,10,00,000/-	Planned dates	24 Jan 2027	07 Feb 2027	21 Feb 2027	24 Feb 2027	28 Feb 2027	14 Mar 2027		
										Planned days	0	14	14	3	4	14	59	90


Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
		(Environment SA)							Actual dates	-	-	-	-	-	-	-	-
26.	DoE/ GR-26	e-GP	Supply of Stationary and Miscelenious Goods for DoE, Head Office (Framework Agreement)	Lot	01	OTM (National)	HOPE	GOB	20,00,000/-	Planned dates	01 Feb 2027	11 Feb 2027	25 Feb 2027	01 Mar 2027	04 Mar 2027	18 Mar 2027	
									Planned days	0	10	14	4	3	14	45	365
									Actual dates	-	-	-	-	-	-	-	-
27.	DoE/ GR-27	e-GP	Supply of Various Toner for Printer and Photocopier Machine for DoE, Head Office (Framework Agreement)	Lot	01	OTM (National)	HOPE	GOB	20,00,000/-	Planned dates	07 Feb 2027	17 Feb 2027	03 Mar 2027	07 Mar 2027	10 Mar 2027	24 Mar 2027	
									Planned days	0	10	14	4	3	14	45	365
									Actual dates	-	-	-	-	-	-	-	-
28.	DoE/ GR-28	e-GP	Repairing of Vehicle (Dhaka Metro-Gha-13-7640, Dhaka Metro-Gha-13-8678, Dhaka Metro-Tha-13-4213, Dhaka Metro-Ca-51-8306, Dhaka Metro-Ca-51-3056, Dhaka Metro-Tha-13-0971)	No.	06	RFQ (National)	HOPE	GOB	4,60,000/-	Planned dates	23 Feb 2027	02 Mar 2027	09 Mar 2027	14 Mar 2027	14 Mar 2027	21 Mar 2027	
									Planned days	0	7	7	5	0	7	26	20
									Actual dates	-	-	-	-	-	-	-	-
29.	DoE/ GR-29	e-GP	Repairing of Vehicle (Dhaka Metro-Ga-34-8261, Dhaka Metro-Ga-34-8262, Dhaka Metro Tha-13-4756)	No.	03	RFQ (National)	HOPE	GOB	1,70,000/-	Planned dates	07 Mar 2027	14 Mar 2027	21 Mar 2027	24 Mar 2027	24 Mar 2027	31 Mar 2027	
									Planned days	0	7	7	3	0	7	24	10
									Actual dates	-	-	-	-	-	-	-	-
30.	DoE/ GR-30	e-GP	Supply of Tyre and Battery with Installation for DoE Vehicles (Framework Agreement)	No.	Tyre-18 Battery-12	OTM (National)	HOPE	GOB	6,50,000/-	Planned dates	14 Mar 2027	24 Mar 2027	07 Apr 2027	11 Apr 2027	11 Apr 2027	25 Apr 2027	
									Planned days	0	10	14	4	0	14	25	10
									Actual dates	-	-	-	-	-	-	-	-
31.	DoE/ GR-31	e-GP	Designing, Printing & Supply of Introducing DoE Books, Podok Booklet, Souvenir, Paper Folder, Certificates, Invitation card etc. for world Environment Day & Environment Fair 2027 Inauguration	Lot	01	OTM (National)	HOPE	GOB	16,00,000/-	Planned dates	21 Mar 2027	31 Mar 2027	14 Apr 2027	18 Apr 2027	21 Apr 2027	06 May 2027	
									Planned days	0	10	14	4	3	14	45	25
									Actual	-	-	-	-	-	-	-	-

SI No	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
			Programme							dates								
32.	DoE/ GR-32	c-GP	Supply of Paribesh Padok and Crests for Winners of Different Competition for Celebrating World Environment Day 2027	Lot	01	RFQ (National)	HOPE	GOB	3,50,000/-	Planned dates	01 Apr 2027	08 Apr 2027	15 Apr 2027	18 Apr 2027	21 Apr 2027	28 Apr 2027		
										Planned days	0	7	7	3	3	7	27	15
										Actual dates	-	-	-	-	-	-	-	-
33.	DoE/ GR-33	c-GP	Making and Supply of Gate, Security Boundary, Security Pandal, Stage, Backdrop, Big Wall, Long Banner, Roman Banner, Festoon, Show Flag, Cutout, Letter Cutout with Base, Standee, Photo Frame, Photo Booth, X-Banner, Kite Shape Festoon etc for World Environment Day 2027 Inauguration Programme	Lot	01	OTM (National)	HOPE	GOB	30,00,000/-	Planned dates	08 Apr 2027	18 Apr 2027	02 May 2027	06 May 2027	09 May 2027	23 May 2027		
										Planned days	0	10	14	4	3	14	45	10
										Actual dates	-	-	-	-	-	-	-	-
Total value for Goods Procurement=									7,37,60,000/-									

Taka in words: Seven Crore Thirty Seven Lac Sixty Thousand Only.


29.07.2026
Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment


29.07.26
Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment


29/7/2026
Parvez Chawdhury
Director (Admin)
Department of Environment



29/7/26
Dr. Md. Lutfor Rahman
Director General
Department of Environment


Annual Procurement Plan (Works) FY: 2026-2027

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541

Sl no.	Package No	Package Type	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
	1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	DoE/WR-1	e-GP	Repair and Maintenance of Washrooms, Thai, Wooden & Glass Doors and Construction of Thai Glass Rooms/Partition	Lot	01	RFQ (National)	HOPE	GOB	5,00,000/-	Planned dates	01 Oct 2026	08 Oct 2026	15 Oct 2026	18 Oct 2026	22 Oct 2026	29 Oct 2026		
										Planned days	0	7	7	3	4	7	28	15
										Actual dates	-	-	-	-	-	-	-	-
Total value for Works Procurement=									5,00,000/-	-	-	-	-	-	-	-	-	-

Taka in words: Five Lakh only.


29.07.2026
Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment


29.07.26
Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment


29/7/2026
Parvez Chawdhury
Director (Admin)
Department of Environment


22.7.23
Dr. Md. Lutfur Rahman
Director General
Department of Environment


Annual Procurement Plan (Physical Services) FY: 2026-2027

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin) , 4541

Sl No.	Package No	Package Type	Description of Procurement Package Physical Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contact signature	Time for completion of contact
1	2		3	4	5	6	7	8	9	10	12	13	14	15	16	17	18	19
1.	DoE/ PS-1	e-GP	Hiring Outsourcing Manpower for DoE	No.	21	OTM/DPM (National)	HOPE	GOB	61,00,000/-	Planned dates	23 Aug 2026	06 Sept 2026	27 Sept 2026	30 Sept 2026	04 Oct 2026	18 Oct 2026		
										Planned days	0	14	21	3	4	14	56	365
										Actual dates	-	-	-	-	-	-	-	-
2.	DoE/ PS-2	e-GP	SMS Service for Entrepreneur in ECC and E-Lab Automation System	Lot	01	OTM (National)	HOPE	GOB	3,50,000/-	Planned dates	01 Sept 2026	14 Sept 2026	05 Oct 2026	08 Oct 2026	12 Oct 2026	26 Oct 2026		
										Planned days	0	13	21	3	4	14	55	365
										Actual dates	-	-	-	-	-	-	-	-
3.	DoE/ PS-3	e-GP	Annual Maintenance Service for DoE, Data Center	No.	01	OTM (National)	HOPE	GOB	36,00,000/-	Planned dates	15 Sept 2026	22 Sept 2026	29 Sept 2026	04 Oct 2026	07 Oct 2026	14 Oct 2026		
										Planned days	0	7	7	5	3	7	29	365
										Actual dates	-	-	-	-	-	-	-	-
4.	DoE/ PS-4	e-GP	Annual Maintenance Service for Lifts and Generator of DoE, Head Office	No.	Lift-03 Generator-01	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	01 Oct 2026	11 Oct 2026	25 Oct 2026	28 Oct 2026	01 Nov 2026	15 Nov 2026		
										Planned days	0	10	14	3	4	14	45	365
										Actual dates	-	-	-	-	-	-	-	-
5.	DoE/ PS-5	e-GP	Annual Maintenance Service for Air Condition System of Auditorium, DoE, Head Office	No.	01	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	08 Oct 2026	19 Oct 2026	02 Nov 2026	05 Nov 2026	08 Nov 2026	22 Nov 2026		
										Planned days	0	11	14	3	3	14	45	365
										Actual dates	-	-	-	-	-	-	-	-
6.	DoE/ PS-6	e-GP	Environment Fair Ground Preparation, Electric Connection Set up, Tent Set up, Tripol setup, DoE Stall & Participants Stall setup, Stage Set up, Light,	Lot	01	OTM (National)	HOPE	GOB	30,00,000/-	Planned dates	15 Feb 2027	25 Feb 2027	11 Mar 2027	14 Mar 2027	18 Mar 2027	01 Apr 2027		
										Planned days	0	10	14	3	4	14	45	30
										Actual dates	-	-	-	-	-	-	-	-


Package No	Package Type	Description of Procurement Package Physical Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contact signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18	19
		Fan, AC, Sound System, Generator on Rent for Environment Fair 2027							Planned days	0	10	14	3	4	14	56	365
									Actual dates	-	-	-	-	-	-	-	
7.	DoE/ PS-7	c-GP	Supply of Sound System, Lighting System, LED wall, Video Camera with Cameraman, Interpreter Booth, Online Panel etc. On Rent for World Environment Day 2027 Inauguration Programme	Lot	01	RFQ (National)	HOPE	GOB	10,00,000/-	Planned dates	01 Apr 2027	07 Apr 2027	14 Apr 2027	18 Apr 2027	21 Apr 2027	28 Apr 2027	
									Planned days	0	7	7	4	3	7	28	30
									Actual dates	-	-	-	-	-	-	-	
Total value for Service Procurement =									1,46,50,000/-	-	-	-	-	-	-	-	-

Taka in words: One Crore Forty Six Lac Fifty Thousand Only.


29.07.2026
Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment


29.07.26
Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment


29/7/26
Parvez Chawdhury
Director (Admin)
Department of Environment


29.7.26
Dr. Md. Lutfur Rahman
Director General
Department of Environment

Annual Procurement Plan (Consultancy Services) FY: 2026-2027

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin) , 4541

Sl No.	Package No	Package Type	Description of Procurement Package Consultancy Services	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Sources of Fund	Estd. Cost in (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contact	Total time to contact signature	Time for completion of contact
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1.	DoE/CS-1	eGP	Preparation of a Video Documentary Related to Climate Change to Present in COP31 and Different International Meeting, Seminar, Workshop	No.	01	QCBS (National)	HOPE	GOB	10,00,000/-	Planned dates	02 Aug 2026	23 Aug 2026	20 Sept 2026	04 Oct 2026	11 Oct 2026	14 Oct 2026	14 Oct 2026	28 Oct 2027	-	-
										Planned days	0	21	28	14	7	3	0	14	87	10
										Actual dates	-	-	-	-	-	-	-	-	-	-
2.	DoE/CS-2	eGP	Research on Environment Related Issue	No.	01	QCBS (National)	HOPE	GOB	10,00,000/-	Planned dates	01 Oct 2026	04 Nov 2026	02 Dec 2026	17 Dec 2026	24 Dec 2026	31 Dec 2026	07 Jan 2027	21 Jan 2027	-	-
										Planned days	0	35	28	14	7	7	7	14	112	120
										Actual dates	-	-	-	-	-	-	-	-	-	-
3.	DoE/CS-3	e-GP	Preparation of a Video Documentary on the Activities of Department of Environment and Ministry of Environment, Forests and Climate Change	No.	01	QCBS (National)	HOPE	GOB	10,00,000/-	Planned dates	02 Dec 2026	23 Dec 2026	20 Jan 2027	03 Feb 2027	10 Feb 2027	17 Feb 2027	24 Feb 2027	10 Mar 2027	-	-
										Planned days	0	21	28	14	7	7	7	14	98	40
										Actual dates		-	-	-	-	-	-	-		
	Total value for Service Procurement =									30,00,000/-		-	-	-	-	-	-	-	-	-

Taka in words: Thirty Lac Only.

Proshenjit
29.07.2026
Proshenjit Chakrovarty
Assistant Director (Service)
Department of Environment

Abul Kalam Azad
29.07.26
Md. Abul Kalam Azad
Deputy Director (Admin)
Department of Environment

Parvez Chawdhury
29/7/26
Parvez Chawdhury
Director (Admin)
Department of Environment

Dr. Md. Lutfor Rahman
29/7/27
Dr. Md. Lutfor Rahman
Director General
Department of Environment